
648585001CONTRACT ID:

PROJECT: MMC - A00216117

CONTRACT:

07251705

PROJECTED AMOUNT: $284,178.60

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

NSG LOGISTICS, LLC

James Robbins, P.E.

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/09/2025AWARD DATE:

ESTIMATE PERIOD:

0012

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/21/2025

07/09/2025

ESTIMATE PAID:

 346

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/20/2025

$284,178.60

CONTRACT:

07/01/2026

AWARD AMOUNT: $284,178.60

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/24/2026

00/00/0000

 20.51

$0.00 $58,290.88 $58,290.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $58,290.88 $58,290.88 

$0.00 $0.00 $0.00 

$0.00 $58,290.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $58,290.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 346

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/20/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648585001PROJECT CONTROLMMC - A00216117

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80027119 000 TYPE II BRINE SALT (DEL)(SITE 4) TON  172.660  100.000  0.000  321.81  55,563.71

0110 80027194 000 TYPE II BRINE SALT(DEL)(SITE 3) BAG  197.970  44.000  0.000  22.00  4,355.34

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  1,628.17 -1,628.17

Category Subtotal $58,290.88

648585001MMC - A00216117PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027116 000 TYPE II BRINE SALT (DEL)(SITE 1) TON  172.890  100.000  0.000  0.000  0.00

0065 80027117 000 TYPE II BRINE SALT (DEL)(SITE 2) TON  178.840  100.000  0.000  0.000  0.00

0070 80027118 000 TYPE II BRINE SALT (DEL)(SITE 3) TON  168.070  100.000  0.000  0.000  0.00

0080 80027135 000 TYPE II BRINE SALT (DEL)(SITE 1)(EXP) TON  177.590  200.000  0.000  0.000  0.00

0085 80027136 000 TYPE II BRINE SALT (DEL)(SITE 2)(EXP) TON  184.370  200.000  0.000  0.000  0.00

0090 80027137 000 TYPE II BRINE SALT (DEL)(SITE 3)(EXP) TON  172.120  200.000  0.000  0.000  0.00

0095 80027138 000 TYPE II BRINE SALT (DEL)(SITE 4)(EXP) TON  177.330  200.000  0.000  0.000  0.00

0100 80027192 000 TYPE II BRINE SALT(DEL)(SITE 1) BAG  203.440  44.000  0.000  0.000  0.00

0105 80027193 000 TYPE II BRINE SALT(DEL)(SITE 2) BAG  210.210  44.000  0.000  0.000  0.00

0115 80027195 000 TYPE II BRINE SALT (DEL)(SITE 4) BAG  203.180  44.000  0.000  0.000  0.00

0120 80027211 000 TYPE II BRINE SALT (DEL)(SITE 1)(EXP) BAG  208.790  44.000  0.000  0.000  0.00

0125 80027212 000 TYPE II BRINE SALT (DEL)(SITE 2)(EXP) BAG  216.490  44.000  0.000  0.000  0.00

0130 80027213 000 TYPE II BRINE SALT (DEL)(SITE 3)(EXP) BAG  202.570  44.000  0.000  0.000  0.00

0135 80027214 000 TYPE II BRINE SALT (DEL)(SITE 4)(EXP) BAG  208.500  44.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0150 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0155 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $58,290.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027119 000 TON  172.660TYPE II BRINE SALT (DEL)(SITE 4)  321.810  55,563.71 100.00

80027194 000 BAG  197.970TYPE II BRINE SALT(DEL)(SITE 3)  22.000  4,355.34 44.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  1,628.170 -1,628.17 1.00

$58,290.88TOTAL ITEM EARNINGS TO DATE


