
648586001CONTRACT ID:

PROJECT: MMC - A00216131

CONTRACT:

08250202

PROJECTED AMOUNT: $226,093.00

CONTRACTOR:

HIGHWAY: SH0199

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

CENTERLINE TECHNOLOGIES, LLC

Matt Evans, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/21/2025

ESTIMATE PAID:

 284
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/27/2026

$226,093.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $226,093.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $232,217.00 $232,217.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $232,217.00 $232,217.00 

$0.00 $0.00 $0.00 

$0.00 $232,217.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $232,217.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 284

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/27/2026

11/21/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648586001PROJECT CONTROLMMC - A00216131

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80077003 000 TRAFFIC PAINT (W)(ST3) EA  2,765.500  4.000  0.000  7.00  19,358.50

0075 80077004 000 TRAFFIC PAINT (W)(ST4) EA  2,765.500  2.000  0.000  6.00  16,593.00

0080 80077005 000 TRAFFIC PAINT (W)(ST5) EA  2,765.500  4.000  0.000  17.00  47,013.50

0095 80077008 000 TRAFFIC PAINT (Y)(ST3) EA  2,765.500  3.000  0.000  5.00  13,827.50

0100 80077009 000 TRAFFIC PAINT (Y)(ST4) EA  2,765.500  2.000  0.000  5.00  13,827.50

0105 80077010 000 TRAFFIC PAINT (Y)(ST5) EA  2,765.500  3.000  0.000  14.00  38,717.00

0120 80077013 000 GLASS BEADS (TY II)(ST3) EA  1,295.000  9.000  0.000  15.00  19,425.00

0125 80077014 000 GLASS BEADS (TY II)(ST4) EA  1,295.000  1.000  0.000  12.00  15,540.00

0130 80077015 000 GLASS BEADS (TY II)(ST5) EA  1,295.000  7.000  0.000  37.00  47,915.00

Category Subtotal $232,217.00

648586001MMC - A00216131PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80077001 000 TRAFFIC PAINT (W)(ST1) EA  2,765.500  10.000  0.000  0.000  0.00

0061 80077001 900 TRAFFIC PAINT (W)(ST1) EA  4,235.000  0.000  0.000  0.000  0.00

0065 80077002 000 TRAFFIC PAINT (W)(ST2) EA  2,765.500  10.000  0.000  0.000  0.00

0066 80077002 900 TRAFFIC PAINT (W)(ST2) EA  4,235.000  0.000  0.000  0.000  0.00

0071 80077003 900 TRAFFIC PAINT (W)(ST3) EA  4,235.000  0.000  0.000  0.000  0.00

0076 80077004 900 TRAFFIC PAINT (W)(ST4) EA  4,235.000  0.000  0.000  0.000  0.00

0081 80077005 900 TRAFFIC PAINT (W)(ST5) EA  4,235.000  0.000  0.000  0.000  0.00

0085 80077006 000 TRAFFIC PAINT (Y)(ST1) EA  2,765.500  8.000  0.000  0.000  0.00

0086 80077006 900 TRAFFIC PAINT (Y)(ST1) EA  4,235.000  0.000  0.000  0.000  0.00

0090 80077007 000 TRAFFIC PAINT (Y)(ST2) EA  2,765.500  10.000  0.000  0.000  0.00

0091 80077007 900 TRAFFIC PAINT (Y)(ST2) EA  4,235.000  0.000  0.000  0.000  0.00

0096 80077008 900 TRAFFIC PAINT (Y)(ST3) EA  4,235.000  0.000  0.000  0.000  0.00

0101 80077009 900 TRAFFIC PAINT (Y)(ST4) EA  4,235.000  0.000  0.000  0.000  0.00

0106 80077010 900 TRAFFIC PAINT (Y)(ST5) EA  4,235.000  0.000  0.000  0.000  0.00

0110 80077011 000 GLASS BEADS (TY II)(ST1) EA  1,295.000  18.000  0.000  0.000  0.00

0111 80077011 900 GLASS BEADS (TY II)(ST1) EA  1,420.000  0.000  0.000  0.000  0.00

0115 80077012 000 GLASS BEADS (TY II)(ST2) EA  1,295.000  20.000  0.000  0.000  0.00

0116 80077012 900 GLASS BEADS (TY II)(ST2) EA  1,420.000  0.000  0.000  0.000  0.00

0121 80077013 900 GLASS BEADS (TY II)(ST3) EA  1,420.000  0.000  0.000  0.000  0.00

0126 80077014 900 GLASS BEADS (TY II)(ST4) EA  1,420.000  0.000  0.000  0.000  0.00

0131 80077015 900 GLASS BEADS (TY II)(ST5) EA  1,420.000  0.000  0.000  0.000  0.00

0135 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0140 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $232,217.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80077003 000 EA  2,765.500TRAFFIC PAINT (W)(ST3)  7.000  19,358.50 4.00

80077004 000 EA  2,765.500TRAFFIC PAINT (W)(ST4)  6.000  16,593.00 2.00

80077005 000 EA  2,765.500TRAFFIC PAINT (W)(ST5)  17.000  47,013.50 4.00

80077008 000 EA  2,765.500TRAFFIC PAINT (Y)(ST3)  5.000  13,827.50 3.00

80077009 000 EA  2,765.500TRAFFIC PAINT (Y)(ST4)  5.000  13,827.50 2.00

80077010 000 EA  2,765.500TRAFFIC PAINT (Y)(ST5)  14.000  38,717.00 3.00

80077013 000 EA  1,295.000GLASS BEADS (TY II)(ST3)  15.000  19,425.00 9.00

80077014 000 EA  1,295.000GLASS BEADS (TY II)(ST4)  12.000  15,540.00 1.00

80077015 000 EA  1,295.000GLASS BEADS (TY II)(ST5)  37.000  47,915.00 7.00

$232,217.00TOTAL ITEM EARNINGS TO DATE


