
648589001CONTRACT ID:

PROJECT: MMC - A00216143

CONTRACT:

08254003

PROJECTED AMOUNT: $1,244,297.50

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

NSG LOGISTICS, LLC

TITUS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 288

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/17/2025

$1,244,297.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,244,297.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.38

$0.00 $154,061.91 $154,061.91 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($0.01)($0.01)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $154,061.92 $154,061.92 

$0.00 $0.00 $0.00 

$0.00 $154,061.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $154,061.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 288

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/17/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648589001PROJECT CONTROLMMC - A00216143

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 80147460 000 CAT 8C-B BRINE SALT (DEL)(SITE 3) TON  144.110  750.000  0.000  416.89  60,078.02

0125 80147461 000 CAT 8C-B BRINE SALT (DEL)(SITE 4) TON  157.500  750.000  0.000  216.69  34,128.68

0130 80147462 000 CAT 8C-B BRINE SALT (DEL)(SITE 5) TON  140.710  750.000  0.000  425.38  59,855.22

Category Subtotal $154,061.92

648589001MMC - A00216143PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  96.610  750.000  0.000  0.000  0.00

0065 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  96.820  750.000  0.000  0.000  0.00

0070 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  105.320  750.000  0.000  0.000  0.00

0075 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  118.710  750.000  0.000  0.000  0.00

0080 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  101.920  750.000  0.000  0.000  0.00

0085 80147363 000 CAT 8A-R ROAD SALT (DEL)(SITE 1)(EXP) TON  99.750  250.000  0.000  0.000  0.00

0090 80147364 000 CAT 8A-R ROAD SALT (DEL)(SITE 2)(EXP) TON  99.960  250.000  0.000  0.000  0.00

0095 80147365 000 CAT 8A-R ROAD SALT (DEL)(SITE 3)(EXP) TON  108.460  250.000  0.000  0.000  0.00

0100 80147366 000 CAT 8A-R ROAD SALT (DEL)(SITE 4)(EXP) TON  121.850  250.000  0.000  0.000  0.00

0105 80147367 000 CAT 8A-R ROAD SALT (DEL)(SITE 5)(EXP) TON  105.060  250.000  0.000  0.000  0.00

0110 80147458 000 CAT 8C-B BRINE SALT (DEL)(SITE 1) TON  135.400  750.000  0.000  0.000  0.00

0115 80147459 000 CAT 8C-B BRINE SALT (DEL)(SITE 2) TON  135.610  750.000  0.000  0.000  0.00

0135 80147477 000 CAT 8C-B BRINE SALT (DEL)(SITE 1)(EXP) TON  141.530  250.000  0.000  0.000  0.00

0140 80147478 000 CAT 8C-B BRINE SALT (DEL)(SITE 2)(EXP) TON  141.740  250.000  0.000  0.000  0.00

0145 80147479 000 CAT 8C-B BRINE SALT (DEL)(SITE 3)(EXP) TON  150.240  250.000  0.000  0.000  0.00

0150 80147480 000 CAT 8C-B BRINE SALT (DEL)(SITE 4)(EXP) TON  163.630  250.000  0.000  0.000  0.00

0155 80147481 000 CAT 8C-B BRINE SALT (DEL)(SITE 5)(EXP) TON  146.840  250.000  0.000  0.000  0.00

0160 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0165 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $154,061.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147460 000 TON  144.110CAT 8C-B BRINE SALT (DEL)(SITE 3)  416.890  60,078.02 750.00

80147461 000 TON  157.500CAT 8C-B BRINE SALT (DEL)(SITE 4)  216.690  34,128.68 750.00

80147462 000 TON  140.710CAT 8C-B BRINE SALT (DEL)(SITE 5)  425.380  59,855.22 750.00

$154,061.92TOTAL ITEM EARNINGS TO DATE


