
648591001CONTRACT ID:

PROJECT: BPM - A00216166

CONTRACT:

10251003

PROJECTED AMOUNT: $322,164.49

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BECK-REIT & SONS, LTD.

Eduardo Castaneda, P.E.

ANDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/21/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/09/2025

10/21/2025

ESTIMATE PAID:

 66

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/19/2026

$322,164.49

CONTRACT:

07/29/2026

AWARD AMOUNT: $322,159.49

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/30/2026

00/00/0000

 98.45

$3,200.00 $313,977.00 $317,177.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,200.00 $313,977.00 $317,177.00 

$0.00 $0.00 $0.00 

$3,200.00 $317,177.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $313,977.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 66

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/19/2026

00/00/0000

 95

 0

 95

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING AE ACCEPTA 28

WORK COMPL &  ACCE 6

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 AWAITING AE ACCEPTANCE

07/31/2026  1 AWAITING AE ACCEPTANCE

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 AWAITING AE ACCEPTANCE

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 WORK COMPL &  ACCEP

08/27/2026  1 WORK COMPL &  ACCEP

08/28/2026  1 WORK COMPL &  ACCEP

08/29/2026  1 WORK COMPL &  ACCEP

08/30/2026  1 WORK COMPL &  ACCEP

08/31/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648591001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0008

WORK PERFORMED THIS PERIOD

BPM - A00216166 648591001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05007001 MOBILIZATION000 LS  32,000.000 $3,200.00 0.100  1.00 1.00

$3,200.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648591001PROJECT CONTROLBPM - A00216166

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007017 000 PREPARING ROW(OPT 1) STA  3,000.000  7.000  0.000  7.00  21,000.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  35.000  377.000  0.000  377.00  13,195.00

0075 01107002 000 EXCAV (CHANNEL) CY  30.000  263.000  0.000  263.00  7,890.00

0080 01327017 000 EMBANK (VEH)(OC)(TY C) CY  20.000  73.000  0.000  71.00  1,420.00

0095 04007006 000 CUT & RESTORING PAV SY  255.000  9.000  0.000  14.00  3,570.00

0100 04017001 000 FLOWABLE BACKFILL CY  400.000  42.000  0.000  54.00  21,600.00

0105 04327002 000 RIPRAP (CONC)(5 IN) CY  700.000  54.000  0.000  54.00  37,800.00

0110 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  200.000  296.000  0.000  369.40  73,880.00

0115 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  200.000  194.000  0.000  141.80  28,360.00

0120 04327053 000 RIPRAP (SPECIAL) CY  1,000.000  4.000  0.000  4.00  4,000.00

0125 05007001 000 MOBILIZATION LS  32,000.000  1.000  0.000  1.00  32,000.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  7.000  0.000  4.00  4.00

0135 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  28.000  0.000  4.00  4.00

0140 05057001 000 TMA (STATIONARY) DAY  1.000  45.000  0.000  4.00  4.00

0155 05527003 000 WIRE FENCE (TY C) LF  25.000  160.000  0.000  160.00  4,000.00

0160 05527011 000 WIRE FENCE (REMOVE) LF  10.000  160.000  0.000  160.00  1,600.00

0165 07357061 000 DRIFTWOOD REMOVAL LS  42,000.000  1.000  0.000  1.00  42,000.00

Category Subtotal $292,327.00

002 BRIDGE: 100010010902029 [US 287 @ BOX CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 04807001 000 CLEAN EXIST CULVERTS EA  4,500.000  1.000  0.000  1.00  4,500.00

Category Subtotal $4,500.00

003 BRIDGE: 100010089102006 [FM 323 @ SQUIRREL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  55.000  200.000  0.000  220.00  12,100.00

Category Subtotal $12,100.00

004 BRIDGE: 100010215201001 [FM 2267 @ WALNUT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  55.000  100.000  0.000  150.00  8,250.00

Category Subtotal $8,250.00

648591001BPM - A00216166PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01107001 000 EXCAV (ROADWAY) CY  500.000  3.000  0.000  0.000  0.00

0085 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  4.000  2,590.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  1.000  28.490  0.000  0.000  0.00

0145 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  1,323.000  0.000  0.000  0.00

0150 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,323.000  0.000  0.000  0.00

0170 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  1.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100010010902029 [US 287 @ BOX CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0405 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0410 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0430 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 101080016402009 [SH 31 @ KICKAPOO CRK TRIB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 04807001 000 CLEAN EXIST CULVERTS EA  4,500.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $317,177.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007017 000 STA  3,000.000PREPARING ROW(OPT 1)  7.000  21,000.00 7.00

01047006 000 SY  35.000REMOV CONC (RIPRAP)  377.000  13,195.00 377.00

01107002 000 CY  30.000EXCAV (CHANNEL)  263.000  7,890.00 263.00

01327017 000 CY  20.000EMBANK (VEH)(OC)(TY C)  71.000  1,420.00 73.00

04007006 000 SY  255.000CUT & RESTORING PAV  14.000  3,570.00 9.00

04017001 000 CY  400.000FLOWABLE BACKFILL  54.000  21,600.00 42.00

04327002 000 CY  700.000RIPRAP (CONC)(5 IN)  54.000  37,800.00 54.00

04327045 000 CY  200.000RIPRAP (STONE PROTECTION)(24 IN)  369.400  73,880.00 296.00

04327047 000 CY  200.000RIPRAP (STONE PROTECTION)(30 IN)  141.800  28,360.00 194.00

04327053 000 CY  1,000.000RIPRAP (SPECIAL)  4.000  4,000.00 4.00

04387001 000 LF  55.000CLEANING AND SEALING EXISTING JOINTS  370.000  20,350.00 300.00

04807001 000 EA  4,500.000CLEAN EXIST CULVERTS  1.000  4,500.00 1.00

05007001 000 LS  32,000.000MOBILIZATION  1.000  32,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4.00 7.00

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  4.00 28.00

05057001 000 DAY  1.000TMA (STATIONARY)  4.000  4.00 45.00

05527003 000 LF  25.000WIRE FENCE (TY C)  160.000  4,000.00 160.00

05527011 000 LF  10.000WIRE FENCE (REMOVE)  160.000  1,600.00 160.00

07357061 000 LS  42,000.000DRIFTWOOD REMOVAL  1.000  42,000.00 1.00

$317,177.00TOTAL ITEM EARNINGS TO DATE


