
648592001CONTRACT ID:

PROJECT: RMC - A00216167

CONTRACT:

07251001

PROJECTED AMOUNT: $573,279.00

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BK FIELD OPERATIONS LLC

Danny Henderson, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

07/08/2025AWARD DATE:

ESTIMATE PERIOD:

0003

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/04/2025

07/08/2025

ESTIMATE PAID:

 85

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$573,279.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $573,272.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 11.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 85

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648592001RMC - A00216167PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  80.000  30.000  0.000  0.000  0.00

0065 04297009 000 CONC STR REPAIR (STANDARD) SF  200.000  15.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  300.000  10.000  0.000  0.000  0.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  30.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  0.000  0.00

0085 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.000  50.000  0.000  0.000  0.00

0090 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  100.000  25.000  0.000  0.000  0.00

0095 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  1.000  0.000  0.000  0.00

0100 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,200.000  1.000  0.000  0.000  0.00

0105 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  4.000  2,000.000  0.000  0.000  0.00

0110 05407010 000 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  30.000  25.000  0.000  0.000  0.00

0115 05407012 000 TRANSITION ADJUSTMENT EA  2,000.000  1.000  0.000  0.000  0.00

0120 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,250.000  3.000  0.000  0.000  0.00

0125 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  67.000  150.000  0.000  0.000  0.00

0130 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  300.000  25.000  0.000  0.000  0.00

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  275.000  0.000  0.000  0.00

0140 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  100.000  2.000  0.000  0.000  0.00

0145 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  1.000  0.000  0.000  0.00

0150 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,000.000  2.000  0.000  0.000  0.00

0155 05447004 000 GDRAIL END TRT(INST)(WOOD POST)(TY I) EA  1,000.000  1.000  0.000  0.000  0.00

0160 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  14.000  7,000.000  0.000  0.000  0.00

0165 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  250.000  25.000  0.000  0.000  0.00

0170 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  250.000  15.000  0.000  0.000  0.00

0175 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  100.000  350.000  0.000  0.000  0.00

0180 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  250.000  50.000  0.000  0.000  0.00

0185 07707009 000 REPLACE STEEL POST W/ CONC FND EA  250.000  50.000  0.000  0.000  0.00

0190 07707010 000 REALIGN POSTS EA  1.000  400.000  0.000  0.000  0.00

0195 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  2.000  0.000  0.000  0.00

0200 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,900.000  60.000  0.000  0.000  0.00

0205 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,550.000  12.000  0.000  0.000  0.00

0210 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  20.000  800.000  0.000  0.000  0.00

0215 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  750.000  20.000  0.000  0.000  0.00

0220 07707018 000 REPLACE BLOCKOUT EA  6.000  250.000  0.000  0.000  0.00

0225 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  2.000  0.000  0.000  0.00

0230 07707020 000 RESET SGT IMPACT HEAD EA  200.000  20.000  0.000  0.000  0.00

0235 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  10.000  0.000  0.000  0.00

0240 07707022 000 REPLACE SGT CABLE ANCHOR EA  100.000  8.000  0.000  0.000  0.00

0245 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  300.000  6.000  0.000  0.000  0.00

0250 07707024 000 REPLACE SGT STRUT EA  500.000  2.000  0.000  0.000  0.00

0255 07707032 000 REPLACE HINGED TOP SGT POST (STEEL) EA  100.000  50.000  0.000  0.000  0.00

0260 07707033 000 REALIGN HINGED TOP SGT POST ((STEEL) EA  1.000  50.000  0.000  0.000  0.00

0265 07747026 000 REPLACE (NARROW QUAD) EA  26,000.000  1.000  0.000  0.000  0.00
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0270 07747028 000 REPAIR (NARROW QUAD NOSE) EA  1,000.000  10.000  0.000  0.000  0.00

0275 07747029 000 REPAIR (NARROW QUAD BAY) EA  2,000.000  2.000  0.000  0.000  0.00

0280 07767006 000 REPAIR (T101) LF  40.000  175.000  0.000  0.000  0.00

0285 07767014 000 REPAIR (T6) LF  90.000  5.000  0.000  0.000  0.00

0290 07767025 000 REPAIR (STEEL POST W/CHANNEL IRON RAIL) LF  200.000  25.000  0.000  0.000  0.00

0295 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  1.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0415 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0420 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0425 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0430 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0435 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0440 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


