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CONTRACT ID: 648601001
PROJECT: MMC - A00216181
CONTRACT: 07250402
AWARD AMOUNT: $625,000.00
PROJECTED AMOUNT: $625,000.00
ADJ. PROJECTED AMOUNT:  $1,126,500.00
CONTRACTOR: RK HALL, LLC
ESTIMATE NUMBER: 0014
ESTIMATE PAID: Vi

CONTRACTOR'S ESTIMATE PACKAGE

PREV TO DATE

HIGHWAY: IH0027

DISTRICT NAME: AMARILLO
COUNTY: RANDALL

AREA ENGINEER: Clint Harms, P.E.
AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

ESTIMATE PERIOD: 09/01/2026 to 09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 100.00

% TIME USED: 96.19

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $5,050,206.46
PARTICIPATING $0.00
NON-PARTICIPATING $5,050,206.46
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $5,050,206.46

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$4,942,008.46 $108,198.00
$0.00 $0.00
$4,942,008.46 $108,198.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$4,942,008.46 $108,198.00

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

07/23/2025
07/28/2025
08/07/2025
08/14/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648601001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

08/14/2025
00/00/0000

120

300

420

404
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648601001 ESTIMATE 0014 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00216181 CONTROL 648601001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON 115.000 364.020 $41,862.30 1,500.00 8,252.37
0070 80117111 000 D-GR HMATY D PG 64-28 (DEL) SITE 2 TON 135.000 128.320 $17,323.20 500.00 9,761.78
0085 80117114 000 D-GR HMATY D PG 64-28 (DEL) SITE 5 TON 165.000 232.290 $38,327.85 500.00 747.65
0105 80137016 HMCL ACP TYPE D (PICKUP) TON 115.000 92.910 $10,684.65 500.00 1,054.60

TOTAL ITEM EARNINGS THIS ESTIMATE $108,198.00



CONTRACT ID 648601001 ESTIMATE 0014

CONTRACT LINE ITEMS

PROJECT MMC - A00216181 CONTROL 648601001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)
0065 80117110 000 D-GR HMATY D PG 64-28 (DEL) SITE 1
0070 80117111 000 D-GR HMATY D PG 64-28 (DEL) SITE 2
0075 80117112 000 D-GR HMATY D PG 64-28 (DEL) SITE 3
0085 80117114 000 D-GR HMATY D PG 64-28 (DEL) SITE 5
0095 03447057 SP MIXES SP-D SAC-A PG70-28
Delivered to FM 297 & FM 807
0100 80117116 D-GR HMATY D PG 64-28 (DEL) SITE 7
Delivery to Borger
0105 80137016 HMCL ACP TYPE D (PICKUP)
0110 80117122 D-GR HMATY D PG 64-28 (DEL) SITE 13
Deliver to 294 in White Deer
PROJECT MMC - A00216181 CONTROL 648601001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION

0080 80117113 000
0090 80117115 000
1000 96027010
1005 96057009

D-GR HMATY D PG 64-28 (DEL) SITE 4
D-GR HMATY D PG 64-28 (DEL) SITE 6
DEMURRAGE

MMC/TMC ACTUAL DAMAGES

UNIT

TON
TON
TON
TON
TON
TON

TON

TON
TON

UNIT

TON
TON
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

115.000
130.000
135.000
145.000
165.000
165.000

138.000

115.000
138.000

UNIT
PRICE

155.000
175.000
1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,500.000 0.000 8,252.37

500.000 0.000 11,361.83
500.000 0.000 9,761.78
500.000 0.000 1,774.48
500.000 0.000 747.65
0.000 600.000 616.66
0.000 1,000.000 3,5681.61
0.000 500.000 1,054.60
0.000 1,500.000 1,509.81
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
500.000 0.000 0.000
500.000 0.000 0.000
1,000.000 0.000 0.000
1,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$

949,022.55
1,477,037.90
1,317,840.30

257,299.60

123,362.25

101,748.90

494,262.18

121,279.00
208,353.78

$5,050,206.46

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$5,050,206.46



CONTRACT ID

648601001 ESTIMATE 0014

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

03447057

80117055
80117110
80117111

80117112
80117114
80117116

80117122

80137016

SP
NBR

000
000
000
000
000

DESCRIPTION

SP MIXES SP-D SAC-A PG70-28
Delivered to FM 297 & FM 807

D-GR HMATY D PG 64-22 (PICKUP)
D-GR HMATY D PG 64-28 (DEL) SITE 1
D-GR HMATY D PG 64-28 (DEL) SITE 2
D-GR HMATY D PG 64-28 (DEL) SITE 3
D-GR HMATY D PG 64-28 (DEL) SITE 5
D-GR HMATY D PG 64-28 (DEL) SITE 7
Delivery to Borger

D-GR HMATY D PG 64-28 (DEL) SITE 13
Deliver to 294 in White Deer

HMCL ACP TYPE D (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

TON
TON
TON
TON
TON
TON

TON

TON

UNIT
PRICE

165.000

115.000
130.000
135.000
145.000
165.000
138.000

138.000

115.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

0.00

1,500.00
500.00
500.00
500.00
500.00

0.00

0.00

0.00

QTY PAID
TO DATE

616.660

8,252.370
11,361.830
9,761.780
1,774.480
747.650
3,581.610

1,509.810

1,054.600

AMOUNT
$)
101,748.90

949,022.55
1,477,037.90
1,317,840.30

257,299.60

123,362.25

494,262.18

208,353.78

121,279.00

$5,050,206.46
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