
 6,708.13

648602001CONTRACT ID:

PROJECT: BPM - A00216183

CONTRACT:

10251503

PROJECTED AMOUNT: $40,152.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TAYLOR BRIDGE LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0003

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/05/2025

10/15/2025

ESTIMATE PAID:

 10

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$46,860.13

CONTRACT:

09/01/2026

AWARD AMOUNT: $40,152.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$4,878.64 $46,738.41 $51,617.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,878.64 $46,738.41 $51,617.05 

$0.00 $0.00 $0.00 

$4,878.64 $51,617.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $46,738.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 10

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 14

 0

 14

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BPM - A00216183 648602001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0131 01107002 EXCAV (CHANNEL) CY  609.830 $4,878.64 8.000  30.00 11.00

CO#01 Additional ExcavationSUPP DESCR

$4,878.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648602001PROJECT CONTROLBPM - A00216183

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01617002 000 COMPOST MANUF TOPSOIL (4") SY  2.000  250.000  0.000  51.55  103.10

0070 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  2.500  250.000  0.000  111.34  278.35

0075 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  5.000  250.000  0.000  111.34  556.70

0080 04327002 000 RIPRAP (CONC)(5 IN) CY  500.000  16.000  0.000  16.00  8,000.00

0090 04597007 000 GABION MATTRESSES (GALV)(12 IN) SY  150.000  80.000  0.000  82.22  12,333.00

0095 04807001 000 CLEAN EXIST CULVERTS EA  7,500.000  1.000  0.000  1.00  7,500.00

0100 05007001 000 MOBILIZATION LS  4,000.000  1.000  0.000  1.00  4,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  1.00  1.00

0110 05057001 000 TMA (STATIONARY) DAY  1.000  14.000  0.000  10.00  10.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  90.000  0.000  90.00  450.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  90.000  0.000  90.00  90.00

0131 01107002 EXCAV (CHANNEL) CY  609.830  0.000  11.000  30.00  18,294.90

CO#01 Additional Excavation

Category Subtotal $51,617.05

648602001BPM - A00216183PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327003 000 EMBANK (FNL)(OC)(TY B) CY  1,000.000  1.000  0.000  0.000  0.00

0085 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  250.000  5.000  0.000  0.000  0.00

0115 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  112.000  0.000  0.000  0.00

0120 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  1.000  112.000  0.000  0.000  0.00

0135 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0150 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0155 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0165 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $51,617.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 CY  609.830EXCAV (CHANNEL)  30.000  18,294.90 0.00

CO#01 Additional Excavation

01617002 000 SY  2.000COMPOST MANUF TOPSOIL (4")  51.550  103.10 250.00

01647002 000 SY  2.500BROADCAST SEED (PERM_RURAL_CLAY)  111.340  278.35 250.00

01697001 000 SY  5.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  111.340  556.70 250.00

04327002 000 CY  500.000RIPRAP (CONC)(5 IN)  16.000  8,000.00 16.00

04597007 000 SY  150.000GABION MATTRESSES (GALV)(12 IN)  82.220  12,333.00 80.00

04807001 000 EA  7,500.000CLEAN EXIST CULVERTS  1.000  7,500.00 1.00

05007001 000 LS  4,000.000MOBILIZATION  1.000  4,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 1.00

05057001 000 DAY  1.000TMA (STATIONARY)  10.000  10.00 14.00

05067044 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  90.000  450.00 90.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  90.000  90.00 90.00

$51,617.05TOTAL ITEM EARNINGS TO DATE


