
 518,865.00

648603001CONTRACT ID:

PROJECT: MMC - A00216185

CONTRACT:

07252302

PROJECTED AMOUNT: $461,525.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TOUCHSTONE RESOURCES, LLC

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/28/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/11/2025

07/24/2025

ESTIMATE PAID:

 351
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/11/2025

$980,390.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $461,525.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 73.45

$0.00 $720,050.85 $720,050.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $720,050.85 $720,050.85 

$0.00 $0.00 $0.00 

$0.00 $720,050.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $720,050.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 351

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/11/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648603001PROJECT CONTROLMMC - A00216185

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027116 000 TYPE II BRINE SALT (DEL)(SITE 1) TON  235.000  400.000  400.000  447.23  105,099.05

0065 80027117 000 TYPE II BRINE SALT (DEL)(SITE 2) TON  235.000  50.000  50.000  154.00  36,190.00

0070 80027118 000 TYPE II BRINE SALT (DEL)(SITE 3) TON  235.000  50.000  50.000  164.62  38,685.70

0075 80027119 000 TYPE II BRINE SALT (DEL)(SITE 4) TON  235.000  75.000  75.000  506.00  118,910.00

0080 80027120 000 TYPE II BRINE SALT (DEL)(SITE 5) TON  235.000  50.000  50.000  66.00  15,510.00

0085 80027121 000 TYPE II BRINE SALT (DEL)(SITE 6) TON  235.000  200.000  200.000  243.92  57,321.20

0090 80027122 000 TYPE II BRINE SALT (DEL)(SITE 7) TON  235.000  50.000  50.000  22.00  5,170.00

0095 80027123 000 TYPE II BRINE SALT (DEL)(SITE 8) TON  235.000  50.000  50.000  88.00  20,680.00

0100 80027124 000 TYPE II BRINE SALT (DEL)(SITE 9) TON  235.000  100.000  100.000  163.68  38,464.80

0105 80027125 000 TYPE II BRINE SALT (DEL)(SITE 10) TON  235.000  150.000  150.000  346.44  81,413.40

0115 80027232 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 3) TON  450.000  25.000  25.000  18.00  8,100.00

0120 80027233 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 4) TON  450.000  150.000  150.000  72.16  32,472.00

0125 80027234 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 5) TON  450.000  25.000  25.000  21.25  9,562.50

0135 80027238 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 9) TON  450.000  50.000  50.000  22.50  10,125.00

0140 80027239 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 10) TON  450.000  50.000  50.000  217.18  97,731.00

0145 80027307 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2) BAG  18.000  494.000  494.000  900.00  16,200.00

0160 80027010 TYPE I ROAD SALT(DEL)(SITE 9) TON  235.000  0.000  200.000  98.92  23,246.20

ADDING ADDITIONAL ITEM TO CONTRACT

0165 80027080 TYPE I ROAD SALT(DEL)(SITE 3) BAG  235.000  0.000  44.000  22.00  5,170.00

ADDING ADDITIONAL PAY ITEM TO CONTRACT

Category Subtotal $720,050.85

648603001MMC - A00216185PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 80027230 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 1) TON  450.000  25.000  25.000  0.000  0.00

0130 80027237 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 8) TON  450.000  25.000  25.000  0.000  0.00

0150 80027311 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 6) BAG  18.000  528.000  528.000  0.000  0.00

0155 80027312 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 7) BAG  18.000  528.000  528.000  0.000  0.00

160 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

165 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $720,050.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027010 TON  235.000TYPE I ROAD SALT(DEL)(SITE 9)  98.920  23,246.20 0.00

ADDING ADDITIONAL ITEM TO CONTRACT

80027080 BAG  235.000TYPE I ROAD SALT(DEL)(SITE 3)  22.000  5,170.00 0.00

ADDING ADDITIONAL PAY ITEM TO CONTRACT

80027116 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 1)  447.230  105,099.05 400.00

80027117 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 2)  154.000  36,190.00 50.00

80027118 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 3)  164.620  38,685.70 50.00

80027119 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 4)  506.000  118,910.00 75.00

80027120 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 5)  66.000  15,510.00 50.00

80027121 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 6)  243.920  57,321.20 200.00

80027122 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 7)  22.000  5,170.00 50.00

80027123 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 8)  88.000  20,680.00 50.00

80027124 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 9)  163.680  38,464.80 100.00

80027125 000 TON  235.000TYPE II BRINE SALT (DEL)(SITE 10)  346.440  81,413.40 150.00

80027232 000 TON  450.000COMPLEX CHLORIDE(SLD)(DEL)(SITE 3)  18.000  8,100.00 25.00

80027233 000 TON  450.000COMPLEX CHLORIDE(SLD)(DEL)(SITE 4)  72.160  32,472.00 150.00

80027234 000 TON  450.000COMPLEX CHLORIDE(SLD)(DEL)(SITE 5)  21.250  9,562.50 25.00

80027238 000 TON  450.000COMPLEX CHLORIDE(SLD)(DEL)(SITE 9)  22.500  10,125.00 50.00

80027239 000 TON  450.000COMPLEX CHLORIDE(SLD)(DEL)(SITE 10)  217.180  97,731.00 50.00

80027307 000 BAG  18.000COMPLEX CHLORIDE(SLD)(DEL)(SITE 2)  900.000  16,200.00 494.00

$720,050.85TOTAL ITEM EARNINGS TO DATE


