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648608001CONTRACT ID:

PROJECT: MMC - A00216196

CONTRACT:

08250803

PROJECTED AMOUNT: $232,916.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

NSG LOGISTICS, LLC

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/19/2025

ESTIMATE PAID:

 332
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/04/2025

$232,916.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $232,916.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.80

$0.00 $95,021.67 $95,021.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,021.67 $95,021.67 

$0.00 $0.00 $0.00 

$0.00 $95,021.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,021.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 332

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/04/2025

00/00/0000

 183

 183

 366

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1



CONTRACT ID 648608001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0011

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648608001PROJECT CONTROLMMC - A00216196

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  110.160  100.000  0.000  149.07  16,421.55

0085 80147349 000 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  115.830  200.000  0.000  223.94  25,938.97

0090 80147350 000 CAT 8A-R ROAD SALT (DEL)(SITE 7) TON  116.940  200.000  0.000  125.12  14,631.53

0095 80147351 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  109.640  100.000  0.000  150.06  16,452.58

0105 80147353 000 CAT 8A-R ROAD SALT (DEL)(SITE 10) TON  107.210  100.000  0.000  148.70  15,942.13

0110 80147354 000 CAT 8A-R ROAD SALT (DEL)(SITE 11) TON  118.480  100.000  0.000  47.56  5,634.91

Category Subtotal $95,021.67

648608001MMC - A00216196PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  117.010  300.000  0.000  0.000  0.00

0070 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  120.990  100.000  0.000  0.000  0.00

0075 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  112.080  100.000  0.000  0.000  0.00

0080 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  111.260  200.000  0.000  0.000  0.00

0100 80147352 000 CAT 8A-R ROAD SALT (DEL)(SITE 9) TON  119.590  100.000  0.000  0.000  0.00

0115 80147355 000 CAT 8A-R ROAD SALT (DEL)(SITE 12) TON  111.630  100.000  0.000  0.000  0.00

0120 80147356 000 CAT 8A-R ROAD SALT (DEL)(SITE 13) TON  117.380  100.000  0.000  0.000  0.00

0125 80147365 000 CAT 8A-R ROAD SALT (DEL)(SITE 3)(EXP) TON  135.280  100.000  0.000  0.000  0.00

0130 80147368 000 CAT 8A-R ROAD SALT (DEL)(SITE 6)(EXP) TON  127.630  100.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

For paying demurrage and misc charges to vendor

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Txdot charges Vendor for atual damages

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,021.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147345 000 TON  110.160CAT 8A-R ROAD SALT (DEL)(SITE 2)  149.070  16,421.55 100.00

80147349 000 TON  115.830CAT 8A-R ROAD SALT (DEL)(SITE 6)  223.940  25,938.97 200.00

80147350 000 TON  116.940CAT 8A-R ROAD SALT (DEL)(SITE 7)  125.120  14,631.53 200.00

80147351 000 TON  109.640CAT 8A-R ROAD SALT (DEL)(SITE 8)  150.060  16,452.58 100.00

80147353 000 TON  107.210CAT 8A-R ROAD SALT (DEL)(SITE 10)  148.700  15,942.13 100.00

80147354 000 TON  118.480CAT 8A-R ROAD SALT (DEL)(SITE 11)  47.560  5,634.91 100.00

$95,021.67TOTAL ITEM EARNINGS TO DATE


