
 411,000.00

648609001CONTRACT ID:

PROJECT: MMC - A00216197

CONTRACT:

07251706

PROJECTED AMOUNT: $411,000.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BIG CREEK CONSTRUCTION, LTD.

James Robbins, P.E.

ROBERTSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/09/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/21/2025

07/09/2025

ESTIMATE PAID:

 360
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/20/2025

$822,000.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $411,000.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/24/2026

00/00/0000

 100.00

$0.00 $682,297.56 $682,297.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $682,297.56 $682,297.56 

$0.00 $0.00 $0.00 

$0.00 $682,297.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $682,297.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/20/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  14  10

OTHER - SEE RMRKS 9

WORK COMPL &  ACCE 1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648609001PROJECT CONTROLMMC - A00216197

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  69.000  500.000  500.000  243.07  16,771.83

0065 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  97.000  1,500.000  1,500.000  6,868.37  666,231.89

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  706.16 -706.16

Category Subtotal $682,297.56

648609001MMC - A00216197PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80117091 000 D-GR HMA TY F PG 64-22 (PICKUP) TON  70.000  500.000  500.000  0.000  0.00

0075 80117092 000 D-GR HMA TY F PG 64-22 (DEL) SITE 1 TON  98.000  2,000.000  2,000.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $682,297.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  69.000D-GR HMA TY D PG 64-22 (PICKUP)  243.070  16,771.83 500.00

80117056 000 TON  97.000D-GR HMA TY D PG 64-22 (DEL) SITE 1  6,868.370  666,231.89 1,500.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  706.160 -706.16 1.00

$682,297.56TOTAL ITEM EARNINGS TO DATE


