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648610001CONTRACT ID:

PROJECT: MMC - A00216198

CONTRACT:

09250803

PROJECTED AMOUNT: $275,962.00

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

NSG LOGISTICS, LLC

Nathan Moore, P.E.

STONEWALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/30/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2025

09/30/2025

ESTIMATE PAID:

 315
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/21/2025

$275,962.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $275,962.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.07

$0.00 $207,155.40 $207,155.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $207,155.40 $207,155.40 

$0.00 $0.00 $0.00 

$0.00 $207,155.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $207,155.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 315

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2025

00/00/0000

 183

 183

 366

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1



CONTRACT ID 648610001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0011

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648610001PROJECT CONTROLMMC - A00216198

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147458 000 CAT 8C-B BRINE SALT (DEL)(SITE 1) TON  135.370  300.000  0.000  154.03  20,851.04

0065 80147460 000 CAT 8C-B BRINE SALT (DEL)(SITE 3) TON  133.460  300.000  0.000  157.08  20,963.90

0070 80147461 000 CAT 8C-B BRINE SALT (DEL)(SITE 4) TON  134.180  200.000  0.000  137.73  18,480.61

0075 80147462 000 CAT 8C-B BRINE SALT (DEL)(SITE 5) TON  141.790  200.000  0.000  274.16  38,873.15

0085 80147466 000 CAT 8C-B BRINE SALT (DEL)(SITE 9) TON  141.560  200.000  0.000  141.96  20,095.85

0090 80147469 000 CAT 8C-B BRINE SALT (DEL)(SITE 12) TON  119.660  200.000  0.000  268.42  32,119.13

0095 80147470 000 CAT 8C-B BRINE SALT (DEL)(SITE 13) TON  124.180  300.000  0.000  449.12  55,771.72

Category Subtotal $207,155.40

648610001MMC - A00216198PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 80147464 000 CAT 8C-B BRINE SALT (DEL)(SITE 7) TON  120.140  200.000  0.000  0.000  0.00

0100 80147479 000 CAT 8C-B BRINE SALT (DEL)(SITE 3)(EXP) TON  137.940  100.000  0.000  0.000  0.00

0105 80147489 000 CAT 8C-B BRINE SALT (DEL)(SITE 13)(EXP) TON  127.990  100.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

TxDot owes vendor for miscellaneous, charges.

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Vendor owes TxDot failure to perform work orders.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $207,155.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147458 000 TON  135.370CAT 8C-B BRINE SALT (DEL)(SITE 1)  154.030  20,851.04 300.00

80147460 000 TON  133.460CAT 8C-B BRINE SALT (DEL)(SITE 3)  157.080  20,963.90 300.00

80147461 000 TON  134.180CAT 8C-B BRINE SALT (DEL)(SITE 4)  137.730  18,480.61 200.00

80147462 000 TON  141.790CAT 8C-B BRINE SALT (DEL)(SITE 5)  274.160  38,873.15 200.00

80147466 000 TON  141.560CAT 8C-B BRINE SALT (DEL)(SITE 9)  141.960  20,095.85 200.00

80147469 000 TON  119.660CAT 8C-B BRINE SALT (DEL)(SITE 12)  268.420  32,119.13 200.00

80147470 000 TON  124.180CAT 8C-B BRINE SALT (DEL)(SITE 13)  449.120  55,771.72 300.00

$207,155.40TOTAL ITEM EARNINGS TO DATE


