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648611001CONTRACT ID:

PROJECT: MMC - A00216199

CONTRACT:

08250804

PROJECTED AMOUNT: $42,800.00

CONTRACTOR:

HIGHWAY: US0380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TOUCHSTONE RESOURCES, LLC

Nathan Moore, P.E.

KENT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/04/2025

08/19/2025

ESTIMATE PAID:

 362
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/03/2025

$42,800.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $42,800.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2026

00/00/0000

 100.00

$0.00 $25,111.80 $25,111.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $25,111.80 $25,111.80 

$0.00 $0.00 $0.00 

$0.00 $25,111.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $25,111.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 362

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/03/2025

00/00/0000

 183

 183

 366

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648611001PROJECT CONTROLMMC - A00216199

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80147596 000 BRINE SOLUTION (DEL)(SITE 6)(EXP) GAL  0.300  90,000.000  0.000  49,140.00  14,742.00

0075 80147598 000 BRINE SOLUTION (DEL)(SITE 8)(EXP) GAL  0.300  10,000.000  0.000  15,120.00  4,536.00

0080 80147600 000 BRINE SOLUTION (DEL)(SITE 10)(EXP) GAL  0.300  10,000.000  0.000  19,446.00  5,833.80

Category Subtotal $25,111.80

648611001MMC - A00216199PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147594 000 BRINE SOLUTION (DEL)(SITE 4)(EXP) GAL  0.350  10,000.000  0.000  0.000  0.00

0070 80147597 000 BRINE SOLUTION (DEL)(SITE 7)(EXP) GAL  0.330  10,000.000  0.000  0.000  0.00

0085 80147602 000 BRINE SOLUTION (DEL)(SITE 12)(EXP) GAL  0.300  10,000.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

To pay Contractor demurrage on misc. items

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Actual Damages TxDot charges Contracor

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $25,111.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147596 000 GAL  0.300BRINE SOLUTION (DEL)(SITE 6)(EXP)  49,140.000  14,742.00 90,000.00

80147598 000 GAL  0.300BRINE SOLUTION (DEL)(SITE 8)(EXP)  15,120.000  4,536.00 10,000.00

80147600 000 GAL  0.300BRINE SOLUTION (DEL)(SITE 10)(EXP)  19,446.000  5,833.80 10,000.00

$25,111.80TOTAL ITEM EARNINGS TO DATE


