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648613001CONTRACT ID:

PROJECT: MMC - A00216201

CONTRACT:

08250802

PROJECTED AMOUNT: $63,000.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

Bryce Turentine, P.E.

CALLAHAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/04/2025

08/19/2025

ESTIMATE PAID:

 363
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/03/2025

$63,000.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $63,000.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2026

00/00/0000

 100.00

$0.00 $13,965.00 $13,965.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $13,965.00 $13,965.00 

$0.00 $0.00 $0.00 

$0.00 $13,965.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,965.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 363

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/03/2025

00/00/0000

 183

 183

 366

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648613001PROJECT CONTROLMMC - A00216201

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80147592 000 BRINE SOLUTION (DEL)(SITE 2)(EXP) GAL  0.350  20,000.000  0.000  24,780.00  8,673.00

0085 80147601 000 BRINE SOLUTION (DEL)(SITE 11)(EXP) GAL  0.350  20,000.000  0.000  15,120.00  5,292.00

Category Subtotal $13,965.00

648613001MMC - A00216201PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147591 000 BRINE SOLUTION (DEL)(SITE 1)(EXP) GAL  0.350  10,000.000  0.000  0.000  0.00

0070 80147593 000 BRINE SOLUTION (DEL)(SITE 3)(EXP) GAL  0.350  10,000.000  0.000  0.000  0.00

0075 80147595 000 BRINE SOLUTION (DEL)(SITE 5)(EXP) GAL  0.350  10,000.000  0.000  0.000  0.00

0080 80147599 000 BRINE SOLUTION (DEL)(SITE 9)(EXP) GAL  0.350  10,000.000  0.000  0.000  0.00

0090 80147603 000 BRINE SOLUTION (DEL)(SITE 13)(EXP) GAL  0.350  10,000.000  0.000  0.000  0.00

0095 80147604 000 BRINE SOLUTION (DEL)(SITE 14)(EXP) GAL  0.350  90,000.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

TxDot pays Contractor for Demurrage and misc, items.

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Actual Damage TxDot Charges vendor.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,965.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147592 000 GAL  0.350BRINE SOLUTION (DEL)(SITE 2)(EXP)  24,780.000  8,673.00 20,000.00

80147601 000 GAL  0.350BRINE SOLUTION (DEL)(SITE 11)(EXP)  15,120.000  5,292.00 20,000.00

$13,965.00TOTAL ITEM EARNINGS TO DATE


