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648614001CONTRACT ID:

PROJECT: MMC - A00216202

CONTRACT:

08250805

PROJECTED AMOUNT: $61,145.50

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

NSG LOGISTICS, LLC

Nathan Moore, P.E.

SCURRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/19/2025

ESTIMATE PAID:

 332
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/04/2025

$61,145.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $61,145.50

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.27

$7,765.59 $7,076.92 $14,842.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,765.59 $7,076.92 $14,842.51 

$0.00 $0.00 $0.00 

$7,765.59 $14,842.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,076.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 332

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/04/2025

00/00/0000

 183

 183

 366

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1



CONTRACT ID 648614001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0011

WORK PERFORMED THIS PERIOD

MMC - A00216202 648614001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 80147127 CAT 6 SODIUM CHLORIDE (DEL)(SITE 12)000 TON  336.610 $7,765.59 23.070  23.07 25.00

$7,765.59TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648614001PROJECT CONTROLMMC - A00216202

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80147127 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 12) TON  336.610  25.000  0.000  23.07  7,765.59

0090 80147129 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 14) TON  357.420  25.000  0.000  19.80  7,076.92

Category Subtotal $14,842.51

648614001MMC - A00216202PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147116 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 1) TON  356.630  25.000  0.000  0.000  0.00

0065 80147120 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 5) TON  363.480  25.000  0.000  0.000  0.00

0070 80147121 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 6) TON  343.980  25.000  0.000  0.000  0.00

0075 80147122 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 7) TON  342.930  25.000  0.000  0.000  0.00

0085 80147128 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 13) TON  344.770  25.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

Demurrage Txdot pays vendor for misc items

0505 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

TxDot charges for actual damages

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,842.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147127 000 TON  336.610CAT 6 SODIUM CHLORIDE (DEL)(SITE 12)  23.070  7,765.59 25.00

80147129 000 TON  357.420CAT 6 SODIUM CHLORIDE (DEL)(SITE 14)  19.800  7,076.92 25.00

$14,842.51TOTAL ITEM EARNINGS TO DATE


