
 200,150.40

648615001CONTRACT ID:

PROJECT: RMC - A00216203

CONTRACT:

09254203

PROJECTED AMOUNT: $1,194,491.45

CONTRACTOR:

HIGHWAY: FM 1442

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/05/2025

ESTIMATE PAID:

 41
-2.00  20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$1,394,641.85

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,190,491.45

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 88.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/06/2026

00/00/0000

 100.00

$4,311.60 $1,414,692.61 $1,419,004.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.02 $0.02 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,311.60 $1,414,692.59 $1,419,004.19 

$0.00 $0.00 $0.00 

$4,311.60 $1,419,004.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,414,692.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 39

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 24

 20

 44

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 3

AWAITING FINAL DOCU 25

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

WORK COMPLETED 1

08/01/2026  1 WORK COMPLETED

08/02/2026  1 WORK ACCEPTED

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 WORK COMPL &  ACCEP

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

RMC - A00216203 648615001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05007001 MOBILIZATION000 LS  43,000.000 $4,300.00 0.100  1.00 1.00

0135 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  1.600 -$38.40-24.000  1,121.00 1,121.00

0215 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000 $50.00 50.000  50.00 1,000.00

$4,311.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648615001PROJECT CONTROLRMC - A00216203

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  3.400  12,535.000  0.000  12,619.63  42,906.74

0065 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  278.000  266.000  0.000  269.65  74,961.31

0070 03467017 000 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON  291.750  3,046.000  0.000  3,001.77  875,766.40

0075 03467028 000 TACK COAT GAL  3.450  1,414.000  0.000  1,398.43  4,824.58

0080 03547062 000 PLANE CONC PAV(0" TO 0.5") SY  5.800  5,908.000  0.000  5,939.92  34,451.51

0085 03547064 000 PLANE CONC PAV(0" TO 1") SY  5.800  340.000  0.000  406.25  2,356.25

0086 03617003 FULL - DEPTH REPAIR CRCP (8") CY  2,037.850  0.000  54.000  63.69  129,788.63

ADDED WITH CO#01

0090 05007001 000 MOBILIZATION LS  43,000.000  1.000  0.000  1.00  43,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  928.000  2.000  0.000  2.00  1,856.00

0100 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,350.000  4.000  0.000  4.00  9,400.00

0105 05057001 000 TMA (STATIONARY) DAY  255.000  24.000  0.000  37.00  9,435.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  691.500  2.000  0.000  2.00  1,383.00

0115 05297007 000 CONC CURB (MONO) (TY II) LF  293.000  20.000  0.000  39.00  11,427.00

0120 05307002 000 INTERSECTIONS (ACP) SY  108.500  189.000  0.000  514.00  55,769.00

0125 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  830.000  0.000  830.00  415.00

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  1,842.000  0.000  1,842.00  921.00

0135 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.600  1,121.000  0.000  1,121.00  1,793.60

0140 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.100  2,410.000  0.000  2,250.00  2,475.00

0145 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.100  1,610.000  0.000  1,830.00  2,013.00

0150 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  7,888.000  0.000  8,780.00  8,780.00

0155 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.500  191.000  0.000  232.00  4,524.00

0160 06687091 000 PREFAB PM TY C (W)(ARROW) EA  297.000  26.000  0.000  26.00  7,722.00

0165 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  318.000  2.000  0.000  2.00  636.00

0170 06687103 000 PREFAB PM TY C (W)(WORD) EA  429.000  6.000  0.000  7.00  3,003.00

0175 06727002 000 REFL PAV MRKR TY I-C EA  6.400  212.000  0.000  136.00  870.40

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  6.400  334.000  0.000  270.00  1,728.00

0185 07137004 000 CRACK CLEANING AND SEALING (JCP) LF  5.250  3,545.000  0.000  3,545.00  18,611.25

0191 07207003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  354.750  0.000  254.000  172.45  61,176.99

ADDED WITH CO#02

0200 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  6,959.53  6,959.53

0215 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  50.00  50.00

Category Subtotal $1,419,004.19

648615001RMC - A00216203PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 07207003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  635.000  6.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0220 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,419,004.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167007 000 GAL  3.400ASPH (AC-20-5TR)  12,619.630  42,906.74 12,535.00

03167136 000 CY  278.000AGGR (TY-PB, GR-4)(SAC-A)  269.645  74,961.31 266.00

03467017 000 TON  291.750STONE-MTRX-ASPH SMA-F SAC-A PG76-22  3,001.770  875,766.40 3,046.00

03467028 000 GAL  3.450TACK COAT  1,398.430  4,824.58 1,414.00

03547062 000 SY  5.800PLANE CONC PAV(0" TO 0.5")  5,939.916  34,451.51 5,908.00

03547064 000 SY  5.800PLANE CONC PAV(0" TO 1")  406.250  2,356.25 340.00

03617003 CY  2,037.850FULL - DEPTH REPAIR CRCP (8")  63.689  129,788.63 0.00

ADDED WITH CO#01

05007001 000 LS  43,000.000MOBILIZATION  1.000  43,000.00 1.00

05027001 000 MO  928.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,856.00 2.00

05037002 000 EA  2,350.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  9,400.00 4.00

05057001 000 DAY  255.000TMA (STATIONARY)  37.000  9,435.00 24.00

05057003 000 DAY  691.500TMA (MOBILE OPERATION)  2.000  1,383.00 2.00

05297007 000 LF  293.000CONC CURB (MONO) (TY II)  39.000  11,427.00 20.00

05307002 000 SY  108.500INTERSECTIONS (ACP)  514.000  55,769.00 189.00

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  50.000  50.00 1,000.00

06627112 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY W  830.000  415.00 830.00

06627114 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,842.000  921.00 1,842.00

06667023 000 LF  1.600REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,121.000  1,793.60 1,121.00

06667407 000 LF  1.100REFL PAV MRK TY I (W)6"(BRK)(090MIL)  2,250.000  2,475.00 2,410.00

06667419 000 LF  1.100REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  1,830.000  2,013.00 1,610.00

06667422 000 LF  1.000REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  8,780.000  8,780.00 7,888.00

06687089 000 LF  19.500PREFAB PM TY C (W)(24")(SLD)  232.000  4,524.00 191.00

06687091 000 EA  297.000PREFAB PM TY C (W)(ARROW)  26.000  7,722.00 26.00

06687093 000 EA  318.000PREFAB PM TY C (W)(DBL ARROW)  2.000  636.00 2.00

06687103 000 EA  429.000PREFAB PM TY C (W)(WORD)  7.000  3,003.00 6.00

06727002 000 EA  6.400REFL PAV MRKR TY I-C  136.000  870.40 212.00

06727004 000 EA  6.400REFL PAV MRKR TY II-A-A  270.000  1,728.00 334.00

07137004 000 LF  5.250CRACK CLEANING AND SEALING (JCP)  3,545.000  18,611.25 3,545.00

07207003 GAL  354.750SPALLING REPAIR (POLYMERIC) (SEMIRIGID)  172.451  61,176.99 0.00

ADDED WITH CO#02

07207003 000 GAL  635.000SPALLING REPAIR (POLYMERIC) (SEMIRIGID)  0.000  0.00 0.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,959.530  6,959.53 1,000.00

$1,419,004.19TOTAL ITEM EARNINGS TO DATE


