
648618001CONTRACT ID:

PROJECT: MMC - A00216223

CONTRACT:

07250603

PROJECTED AMOUNT: $23,966.50

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SOUTHERN SOURCING SOLUTIONS, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

07/08/2025AWARD DATE:

ESTIMATE PERIOD:

0004

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/04/2025

07/08/2025

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$23,966.50

CONTRACT:

12/01/2025

AWARD AMOUNT: $23,966.50

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/29/2025

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

09/01/2025

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  28  1

WORK COMPL &  ACCE 1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648618001MMC - A00216223PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  34.940  50.000  0.000  0.000  0.00

0065 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  49.200  50.000  0.000  0.000  0.00

0070 80007103 000 AGGR (TY B GR 4) (DEL) (ST5) TON  70.800  75.000  0.000  0.000  0.00

0075 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  44.060  50.000  0.000  0.000  0.00

0080 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  39.930  50.000  0.000  0.000  0.00

0085 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  54.200  50.000  0.000  0.000  0.00

0090 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  75.400  100.000  0.000  0.000  0.00

0100 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


