
648622001CONTRACT ID:

PROJECT: RMC - A00216236

CONTRACT:

10250101

PROJECTED AMOUNT: $299,931.00

CONTRACTOR:

HIGHWAY: US0067

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

NORTH TEXAS TRAFFIC SYSTEMS CONSTRUCTION

Jesse Herrera, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/16/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/03/2025

10/16/2025

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$299,931.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $299,930.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.20

$0.00 $297,530.00 $297,530.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $297,530.00 $297,530.00 

$0.00 $0.00 $0.00 

$0.00 $297,530.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $297,530.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648622001PROJECT CONTROLRMC - A00216236

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  300.000  128.000  0.000  128.00  38,400.00

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  700.000  5.600  0.000  5.60  3,920.00

0070 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  3.000  0.000  3.00  4,500.00

0080 05057001 000 TMA (STATIONARY) DAY  250.000  7.000  0.000  4.00  1,000.00

0095 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  550.000  16.000  0.000  16.00  8,800.00

0100 06187083 000 CONDT (RM) (3") (BORE) LF  50.000  670.000  0.000  670.00  33,500.00

0105 06287002 000 REMOVE ELECTRICAL SERVICES EA  500.000  1.000  0.000  1.00  500.00

0110 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  6,500.000  2.000  0.000  2.00  13,000.00

0115 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA  4,800.000  16.000  0.000  16.00  76,800.00

0120 60007002 000 DCT CBL (3 NO.8) (2 INSULATED 1 BARE) LF  13.000  7,970.000  0.000  7,970.00  103,610.00

Category Subtotal $297,530.00

648622001RMC - A00216236PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  25.000  0.000  0.000  0.00

0090 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  25.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $297,530.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  300.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  128.000  38,400.00 128.00

04327001 000 CY  700.000RIPRAP (CONC)(4 IN)  5.600  3,920.00 5.60

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  4,500.00 3.00

05057001 000 DAY  250.000TMA (STATIONARY)  4.000  1,000.00 7.00

06107009 000 EA  550.000REMOVE RD IL ASM (TRANS-BASE)  16.000  8,800.00 16.00

06187083 000 LF  50.000CONDT (RM) (3") (BORE)  670.000  33,500.00 670.00

06287002 000 EA  500.000REMOVE ELECTRICAL SERVICES  1.000  500.00 1.00

06287009 000 EA  6,500.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  2.000  13,000.00 2.00

06907165 000 EA  4,800.000INSTALL ROADWAY ILLUM ASSEMBLY (LED)  16.000  76,800.00 16.00

60007002 000 LF  13.000DCT CBL (3 NO.8) (2 INSULATED 1 BARE)  7,970.000  103,610.00 7,970.00

$297,530.00TOTAL ITEM EARNINGS TO DATE


