
648623001CONTRACT ID:

PROJECT: RMC - A00216238

CONTRACT:

08250103

PROJECTED AMOUNT: $256,211.00

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RHINO EQUITY, LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2025

08/21/2025

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$256,211.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $256,209.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.07

$0.00 $77,040.00 $77,040.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $77,040.00 $77,040.00 

$0.00 $0.00 $0.00 

$0.00 $77,040.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $77,040.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648623001PROJECT CONTROLRMC - A00216238

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  14.000  0.000  5.00  500.00

0070 05057001 000 TMA (STATIONARY) DAY  2,500.000  36.000  0.000  12.00  30,000.00

0075 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  20.000  1,300.000  0.000  325.00  6,500.00

0090 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  1,300.000  0.000  425.00  425.00

0100 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  10.000  1,000.000  0.000  375.00  3,750.00

0120 07707007 000 REPLACE STEEL POST W/O CONC FND EA  75.000  50.000  0.000  3.00  225.00

0125 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  25.000  50.000  0.000  2.00  50.00

0130 07707009 000 REPLACE STEEL POST W/ CONC FND EA  100.000  15.000  0.000  10.00  1,000.00

0135 07707010 000 REALIGN POSTS EA  1.000  100.000  0.000  5.00  5.00

0140 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  2,300.000  24.000  0.000  5.00  11,500.00

0145 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  600.000  15.000  0.000  10.00  6,000.00

0150 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  600.000  0.000  399.50  11,985.00

0155 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  40.000  60.000  0.000  23.00  920.00

0160 07707018 000 REPLACE BLOCKOUT EA  40.000  100.000  0.000  48.00  1,920.00

0175 07707022 000 REPLACE SGT CABLE ANCHOR EA  80.000  12.000  0.000  7.00  560.00

0180 07707024 000 REPLACE SGT STRUT EA  80.000  8.000  0.000  7.00  560.00

0200 07767004 000 REPLACE W BEAM (T631) LF  20.000  250.000  0.000  50.00  1,000.00

0205 07767005 000 REPAIR STEEL POST W/ BASE PLATE (T631) EA  20.000  80.000  0.000  7.00  140.00

Category Subtotal $77,040.00

648623001RMC - A00216238PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327015 000 EMBANK (VEH)(OC)(TY B) CY  20.000  500.000  0.000  0.000  0.00

0080 05407020 000 MTL THRIE-BEAM GD FEN (STEEL POST) EA  500.000  15.000  0.000  0.000  0.00

0085 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  50.000  5.000  0.000  0.000  0.00

0095 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  4.000  0.000  0.000  0.00

0105 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  15.000  40.000  0.000  0.000  0.00

0110 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  15.000  40.000  0.000  0.000  0.00

0115 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  25.000  100.000  0.000  0.000  0.00

0165 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  5.000  16.000  0.000  0.000  0.00

0170 07707020 000 RESET SGT IMPACT HEAD EA  5.000  5.000  0.000  0.000  0.00

0185 07707025 000 RAISE RAIL LF  5.000  150.000  0.000  0.000  0.00

0190 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  300.000  2.000  0.000  0.000  0.00

0195 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  15.000  80.000  0.000  0.000  0.00

0210 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0215 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0220 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0225 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $77,040.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  5.000  500.00 14.00

05057001 000 DAY  2,500.000TMA (STATIONARY)  12.000  30,000.00 36.00

05407002 000 LF  20.000MTL W-BEAM GD FEN (STEEL POST)  325.000  6,500.00 1,300.00

05427001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  425.000  425.00 1,300.00

07707001 000 LF  10.000REPLACE RAIL ELEMENT (W-BEAM)  375.000  3,750.00 1,000.00

07707007 000 EA  75.000REPLACE STEEL POST W/O CONC FND  3.000  225.00 50.00

07707008 000 EA  25.000REPLACE TIMBER POST W/ CONC FND  2.000  50.00 50.00

07707009 000 EA  100.000REPLACE STEEL POST W/ CONC FND  10.000  1,000.00 15.00

07707010 000 EA  1.000REALIGN POSTS  5.000  5.00 100.00

07707013 000 EA  2,300.000REM OBSOLETE GET & REPL W/ SGT  5.000  11,500.00 24.00

07707015 000 EA  600.000REPL SINGLE GDRAIL TERM IMPACT HEAD  10.000  6,000.00 15.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  399.500  11,985.00 600.00

07707017 000 EA  40.000REPLACE SINGLE GDRAIL TERMINAL POST  23.000  920.00 60.00

07707018 000 EA  40.000REPLACE BLOCKOUT  48.000  1,920.00 100.00

07707022 000 EA  80.000REPLACE SGT CABLE ANCHOR  7.000  560.00 12.00

07707024 000 EA  80.000REPLACE SGT STRUT  7.000  560.00 8.00

07767004 000 LF  20.000REPLACE W BEAM (T631)  50.000  1,000.00 250.00

07767005 000 EA  20.000REPAIR STEEL POST W/ BASE PLATE (T631)  7.000  140.00 80.00

$77,040.00TOTAL ITEM EARNINGS TO DATE


