
 3,632.15

648628001CONTRACT ID:

PROJECT: BPM - A00216245

CONTRACT:

11250704

PROJECTED AMOUNT: $505,932.90

CONTRACTOR:

HIGHWAY: SH0208

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/20/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2025

11/20/2025

ESTIMATE PAID:

 111
-11.00  10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$509,565.05

CONTRACT:

09/01/2026

AWARD AMOUNT: $505,933.90

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $534,669.42 $534,669.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $534,669.42 $534,669.42 

$0.00 $0.00 $0.00 

$0.00 $534,669.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $534,669.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 100

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

00/00/0000

 90

 10

 100

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 21

SATURDAY 4

SUNDAY 4

WORK COMPLETED 1

09/01/2026  1 WORK COMPLETED

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648628001PROJECT CONTROLBPM - A00216245

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  100.000  3.000  0.000  13.00  1,300.00

0065 01047047 000 REMOV CONC (MISC) CY  100.000  14.800  0.000  5.10  510.00

0070 01107002 000 EXCAV (CHANNEL) CY  80.000  220.000  0.000  220.00  17,600.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  1.000  275.900  123.000  408.90  408.90

0080 04017001 000 FLOWABLE BACKFILL CY  400.000  54.000  0.000  15.00  6,000.00

0085 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  100.000  50.000  0.000  22.00  2,200.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  90.000  2,345.000  0.000  2,222.00  199,980.00

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  0.600  0.000  0.90  720.00

0100 04327029 000 RIPRAP (STONE COMMON)(DRY)(6 IN) CY  800.000  3.900  0.000  11.00  8,800.00

0105 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  240.000  81.700  0.000  81.70  19,608.00

0110 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  859.000 -409.000  450.00  20,250.00

0120 04667162 000 WINGWALL (FW - S) (HW=6 FT) EA  8,000.000  1.000  0.000  1.00  8,000.00

0125 04677004 000 SET (REPLACE PIPE RUNNER) EA  1,200.000  1.000  0.000  1.00  1,200.00

0130 04807002 000 CLEAN EXIST CULVERTS CY  150.000  34.400  0.000  123.90  18,585.00

0135 04997001 000 ADJUST STL SHOES EA  7,000.000  9.000  0.000  9.00  63,000.00

0140 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  5.00  5.00

0150 05057001 000 TMA (STATIONARY) DAY  2,000.000  10.000  4.000  33.00  66,000.00

0160 07357060 000 DRIFTWOOD REMOVAL CY  100.000  20.000  0.000  48.00  4,800.00

0165 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  59,000.000  1.000  0.000  1.00  59,000.00

0170 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  500.000  2.000  0.000  2.00  1,000.00

1106 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  272.230  0.000  30.000  35.10  9,555.27

CO#01 ADD ITEM - NBI 072000003405025

1111 04387011 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  60.350  0.000  135.000  135.00  8,147.25

CO#01 ADD ITEM - NBI 072160164801003

Category Subtotal $534,669.42

648628001BPM - A00216245PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 04427008 000 STR STEEL (MISCELLANEOUS BRIDGE) LB  1,000.000  5.000  0.000  0.000  0.00

0155 06587271 000 INSTL OM ASSM (OM-3L)(TWT)GNDHH EA  1,200.000  2.000 -2.000  0.000  0.00

0166 40197001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  500.000  0.000  0.000  0.000  0.00

CO #001 ADD ITEM

0175 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0185 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $534,669.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007003 000 EA  100.000PREP ROW (TREE REMOVE) (0"-12" DIA)  13.000  1,300.00 3.00

01047047 000 CY  100.000REMOV CONC (MISC)  5.100  510.00 14.80

01107002 000 CY  80.000EXCAV (CHANNEL)  220.000  17,600.00 220.00

01327003 000 CY  1.000EMBANK (FNL)(OC)(TY B)  408.900  408.90 275.90

04017001 000 CY  400.000FLOWABLE BACKFILL  15.000  6,000.00 54.00

04297001 000 SF  100.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  22.000  2,200.00 50.00

04297007 000 SF  90.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,222.000  199,980.00 2,345.00

04327013 000 CY  800.000RIPRAP (MOW STRIP)(4 IN)  0.900  720.00 0.60

04327029 000 CY  800.000RIPRAP (STONE COMMON)(DRY)(6 IN)  11.000  8,800.00 3.90

04327041 000 CY  240.000RIPRAP (STONE PROTECTION)(12 IN)  81.700  19,608.00 81.70

04327043 CY  272.230RIPRAP (STONE PROTECTION)(18 IN)  35.100  9,555.27 0.00

CO#01 ADD ITEM - NBI 072000003405025

04387007 000 LF  45.000CLEANING AND SEALING EXIST JOINTS (CL7)  450.000  20,250.00 859.00

04387011 LF  60.350CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3)  135.000  8,147.25 0.00

CO#01 ADD ITEM - NBI 072160164801003

04667162 000 EA  8,000.000WINGWALL (FW - S) (HW=6 FT)  1.000  8,000.00 1.00

04677004 000 EA  1,200.000SET (REPLACE PIPE RUNNER)  1.000  1,200.00 1.00

04807002 000 CY  150.000CLEAN EXIST CULVERTS  123.900  18,585.00 34.40

04997001 000 EA  7,000.000ADJUST STL SHOES  9.000  63,000.00 9.00

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  5.00 5.00

05057001 000 DAY  2,000.000TMA (STATIONARY)  33.000  66,000.00 10.00

07357060 000 CY  100.000DRIFTWOOD REMOVAL  48.000  4,800.00 20.00

40107001 000 EA  59,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  59,000.00 1.00

70017002 000 EA  500.000BENT CAP/ABUTMENT CAP CLEANING  2.000  1,000.00 2.00

$534,669.42TOTAL ITEM EARNINGS TO DATE


