
 539,500.00

648635001CONTRACT ID:

PROJECT: RMC - A00216255

CONTRACT:

07252301

PROJECTED AMOUNT: $340,500.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

T&L CLEANING SERVICES LLC

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/10/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/28/2025

07/09/2025

ESTIMATE PAID:

 382
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/15/2025

$880,000.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $340,500.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.27

$160,709.64 $176,100.25 $336,809.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$160,709.64 $176,100.25 $336,809.89 

$0.00 $0.00 $0.00 

$160,709.64 $336,809.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $176,100.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 382

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/15/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216255 648635001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07307020 STRIP MOWING000 AC  37.500 $74,587.50 1,989.000  5,978.00 9,080.00

075 07307020 STRIP MOWING AC  39.000 $86,122.14 2,208.260  2,785.51 5,000.00

CO#2 ADDING ROADSIDE MOWING TO COMANCHE COSUPP DESCR

$160,709.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648635001PROJECT CONTROLRMC - A00216255

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07307020 000 STRIP MOWING AC  37.500  9,080.000  0.000  5,978.00  224,175.00

05 07307020 STRIP MOWING AC  50.000  0.000  80.000  80.00  4,000.00

CO#1 ADDING ROADSIDE MOWING IN COMANCHE CO

075 07307020 STRIP MOWING AC  39.000  0.000  5,000.000  2,785.51  108,634.89

CO#2 ADDING ROADSIDE MOWING TO COMANCHE CO

Category Subtotal $336,809.89

648635001RMC - A00216255PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

015 07307020 STRIP MOWING AC  37.500  0.000  9,080.000  0.000  0.00

CO#3 CONTRACT EXTENSION

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,809.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307020 000 AC  37.500STRIP MOWING  5,978.000  224,175.00 9,080.00

07307020 AC  39.000STRIP MOWING  2,785.510  108,634.89 9,080.00

CO#2 ADDING ROADSIDE MOWING TO COMANCHE CO

07307020 AC  50.000STRIP MOWING  80.000  4,000.00 9,080.00

CO#1 ADDING ROADSIDE MOWING IN COMANCHE CO

$336,809.89TOTAL ITEM EARNINGS TO DATE


