
648636001CONTRACT ID:

PROJECT: SUP - A00216256

CONTRACT:

10252603

PROJECTED AMOUNT: $1,365,432.00

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

WORKQUEST

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/01/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/01/2025

10/01/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,365,432.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,294,182.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.38

$34,740.00 $270,850.00 $305,590.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$34,740.00 $270,850.00 $305,590.00 

$0.00 $0.00 $0.00 

$34,740.00 $305,590.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $270,850.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00216256 648636001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,600.000 $3,600.00 1.000  1.00 4.00

0095 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  330.000 $330.00 1.000  1.00 1.00

0170 07707021 REPLACE SGT OBJECT MARKER000 EA  50.000 $50.00 1.000  19.00 85.00

0225 07747026 REPLACE (NARROW QUAD)000 EA  30,760.000 $30,760.00 1.000  2.00 2.00

$34,740.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648636001PROJECT CONTROLSUP - A00216256

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1,200.000  24.000  0.000  2.00  2,400.00

0075 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,800.000  4.000  0.000  5.00  9,000.00

0080 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.300  4,000.000  0.000  1,570.00  5,181.00

0090 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  1.00  3,600.00

0095 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  1.000  0.000  1.00  330.00

0100 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  450.000  0.000  75.00  1,500.00

0105 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  69.000  180.000  0.000  144.00  9,936.00

0130 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  190.000  75.000  0.000  4.00  760.00

0135 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,600.000  30.000  0.000  8.00  28,800.00

0140 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,250.000  20.000  0.000  2.00  2,500.00

0145 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  32.000  4,200.000  0.000  1,570.00  50,240.00

0150 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  120.000  25.000  0.000  5.00  600.00

0155 07707018 000 REPLACE BLOCKOUT EA  26.000  200.000  0.000  132.00  3,432.00

0170 07707021 000 REPLACE SGT OBJECT MARKER EA  50.000  85.000  0.000  19.00  950.00

0180 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  125.000  3.000  0.000  2.00  250.00

0225 07747026 000 REPLACE (NARROW QUAD) EA  30,760.000  2.000  0.000  2.00  61,520.00

0230 07747029 000 REPAIR (NARROW QUAD BAY) EA  2,500.000  20.000  0.000  12.00  30,000.00

0245 07747046 000 REPAIR (NARROW DELTA CC NOSE) EA  3,300.000  10.000  0.000  1.00  3,300.00

0255 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  2,483.000  50.000  0.000  17.00  42,211.00

0260 07747072 000 REPAIR (REACT)(M)(CYLINDER ONLY) EA  8,180.000  10.000  0.000  6.00  49,080.00

Category Subtotal $305,590.00

648636001SUP - A00216256PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  30.000  0.000  0.000  0.00

0070 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  150.000  0.000  0.000  0.00

0085 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  117.000  1.000  0.000  0.000  0.00

0110 07707007 000 REPLACE STEEL POST W/O CONC FND EA  69.000  180.000  0.000  0.000  0.00

0115 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  105.000  32.000  0.000  0.000  0.00

0120 07707009 000 REPLACE STEEL POST W/ CONC FND EA  105.000  32.000  0.000  0.000  0.00

0125 07707010 000 REALIGN POSTS EA  18.000  11.000  0.000  0.000  0.00

0160 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  400.000  5.000  0.000  0.000  0.00

0165 07707020 000 RESET SGT IMPACT HEAD EA  340.000  23.000  0.000  0.000  0.00

0175 07707022 000 REPLACE SGT CABLE ANCHOR EA  125.000  3.000  0.000  0.000  0.00

0185 07707028 000 REALIGN EXISTING RAIL LF  35.000  150.000  0.000  0.000  0.00

0190 07747008 000 REPLACE (QUAD - ELITE) NARROW EA  32,697.000  1.000  0.000  0.000  0.00

0195 07747011 000 REPLACE (QUAD - ELITE) WIDE EA  50,780.000  1.000  0.000  0.000  0.00

0200 07747014 000 REPLACE (REACT)(M) EA  33,400.000  5.000  0.000  0.000  0.00

0205 07747015 000 REPAIR (REACT)(M) LF  300.000  15.000  0.000  0.000  0.00
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0210 07747017 000 REPLACE (REACT) WIDE EA  74,500.000  1.000  0.000  0.000  0.00

0215 07747018 000 REPAIR (REACT) WIDE LF  250.000  50.000  0.000  0.000  0.00

0220 07747025 000 REMOVE (NARROW QUAD) EA  180.000  2.000  0.000  0.000  0.00

0235 07747031 000 REPLACE (WIDE QUAD) EA  52,000.000  1.000  0.000  0.000  0.00

0240 07747044 000 REPLACE (NARROW DELTA CC) EA  28,000.000  3.000  0.000  0.000  0.00

0250 07747052 000 REPAIR (WIDE TRACC) LF  450.000  50.000  0.000  0.000  0.00

0265 07767003 000 REPAIR (STEEL PED. RAIL) LF  250.000  25.000  0.000  0.000  0.00

0325 96017001 MATERIAL ON HAND DOL  1.000  75,000.000  0.000  0.000  0.00

MOH

0400 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -150.000  25.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $305,590.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,200.000MOBILIZATION (CALLOUT)  2.000  2,400.00 24.00

05407015 000 EA  1,800.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  9,000.00 4.00

05427001 000 LF  3.300REMOVE METAL BEAM GUARD FENCE  1,570.000  5,181.00 4,000.00

05447001 000 EA  3,600.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,600.00 4.00

05447003 000 EA  330.000GUARDRAIL END TREATMENT (REMOVE)  1.000  330.00 1.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  75.000  1,500.00 450.00

07707006 000 EA  69.000REPLACE TIMBER POST W/O CONC FND  144.000  9,936.00 180.00

07707012 000 EA  190.000REPLACE TERMINAL ANCHOR POSTS  4.000  760.00 75.00

07707013 000 EA  3,600.000REM OBSOLETE GET & REPL W/ SGT  8.000  28,800.00 30.00

07707015 000 EA  1,250.000REPL SINGLE GDRAIL TERM IMPACT HEAD  2.000  2,500.00 20.00

07707016 000 LF  32.000REPLACE SINGLE GDRAIL TERMINAL RAIL  1,570.000  50,240.00 4,200.00

07707017 000 EA  120.000REPLACE SINGLE GDRAIL TERMINAL POST  5.000  600.00 25.00

07707018 000 EA  26.000REPLACE BLOCKOUT  132.000  3,432.00 200.00

07707021 000 EA  50.000REPLACE SGT OBJECT MARKER  19.000  950.00 85.00

07707023 000 EA  125.000REPLACE SGT CABLE ASSEMBLY  2.000  250.00 3.00

07747026 000 EA  30,760.000REPLACE (NARROW QUAD)  2.000  61,520.00 2.00

07747029 000 EA  2,500.000REPAIR (NARROW QUAD BAY)  12.000  30,000.00 20.00

07747046 000 EA  3,300.000REPAIR (NARROW DELTA CC NOSE)  1.000  3,300.00 10.00

07747067 000 EA  2,483.000REPLACE (INDIVIDUAL SAND BARREL)  17.000  42,211.00 50.00

07747072 000 EA  8,180.000REPAIR (REACT)(M)(CYLINDER ONLY)  6.000  49,080.00 10.00

$305,590.00TOTAL ITEM EARNINGS TO DATE


