
648637001CONTRACT ID:

PROJECT: SUP - A00216258

CONTRACT:

09252625

PROJECTED AMOUNT: $284,611.00

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

WORKQUEST

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/29/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/29/2025

09/29/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$284,611.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $259,611.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.11

$0.00 $14,554.00 $14,554.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $14,554.00 $14,554.00 

$0.00 $0.00 $0.00 

$0.00 $14,554.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,554.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648637001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0004

CONTRACT LINE ITEMS 

648637001PROJECT CONTROLSUP - A00216258

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  267.000  40.000  0.000  26.00  6,942.00

0105 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  7,612.000  5.000  0.000  1.00  7,612.00

Category Subtotal $14,554.00

648637001SUP - A00216258PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  30.000  0.000  0.000  0.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  24.000  0.000  0.000  0.00

0075 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  267.000  40.000  0.000  0.000  0.00

0080 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  267.000  92.000  0.000  0.000  0.00

0085 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  292.000  92.000  0.000  0.000  0.00

0090 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  394.000  5.000  0.000  0.000  0.00

0095 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  394.000  5.000  0.000  0.000  0.00

0100 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  173.000  5.000  0.000  0.000  0.00

0110 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  7,612.000  9.000  0.000  0.000  0.00

0115 07717015 000 REPLACE CABLE (TL-3) LF  11.000  100.000  0.000  0.000  0.00

0120 07717016 000 REPLACE CABLE (TL-4) LF  11.000  1,200.000  0.000  0.000  0.00

0125 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  115.000  5.000  0.000  0.000  0.00

0130 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  115.000  5.000  0.000  0.000  0.00

0135 07717019 000 REPLACE POST HARDWARE (TL-3) EA  60.000  50.000  0.000  0.000  0.00

0140 07717020 000 REPLACE POST HARDWARE (TL-4) EA  60.000  50.000  0.000  0.000  0.00

225 96017001 MATERIAL ON HAND DOL  1.000  25,000.000  0.000  0.000  0.00

MOH

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $14,554.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07717001 000 EA  267.000REPLACE POSTS (TL-3)(GIBRALTAR)  26.000  6,942.00 40.00

07717013 000 EA  7,612.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  1.000  7,612.00 5.00

$14,554.00TOTAL ITEM EARNINGS TO DATE


