
648639001CONTRACT ID:

PROJECT: RMC - A00216260

CONTRACT:

07251102

PROJECTED AMOUNT: $427,679.80

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

D & M CONTRACTORS, LLC

Clint Jones, P.E.

SAN JACINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

07/23/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

07/23/2025

08/12/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$427,679.80

CONTRACT:

AWARD AMOUNT: $427,928.80

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

TIME NOT STARTED 20

10/12/2025  1 TIME NOT STARTED

10/13/2025  1 TIME NOT STARTED

10/14/2025  1 TIME NOT STARTED

10/15/2025  1 TIME NOT STARTED

10/16/2025  1 TIME NOT STARTED

10/17/2025  1 TIME NOT STARTED

10/18/2025  1 TIME NOT STARTED

10/19/2025  1 TIME NOT STARTED

10/20/2025  1 TIME NOT STARTED

10/21/2025  1 TIME NOT STARTED

10/22/2025  1 TIME NOT STARTED

10/23/2025  1 TIME NOT STARTED

10/24/2025  1 TIME NOT STARTED

10/25/2025  1 TIME NOT STARTED

10/26/2025  1 TIME NOT STARTED

10/27/2025  1 TIME NOT STARTED

10/28/2025  1 TIME NOT STARTED

10/29/2025  1 TIME NOT STARTED

10/30/2025  1 TIME NOT STARTED

10/31/2025  1 TIME NOT STARTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648639001RMC - A00216260PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100.000  4.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  30.000  0.000  0.000  0.00

0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  720.000  572.540  0.000  0.000  0.00

0080 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0090 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


