
648641001CONTRACT ID:

PROJECT: RMC - A00216262

CONTRACT:

09250501

PROJECTED AMOUNT: $963,871.90

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

L A FULLER & SONS CONSTRUCTION, LTD.

Heath C. Bozeman, P.E.

SWISHER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/10/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/29/2025

09/09/2025

ESTIMATE PAID:

 75

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$963,871.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $963,870.90

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.85

$0.00 $866,053.60 $866,053.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $866,053.60 $866,053.60 

$0.00 $0.00 $0.00 

$0.00 $866,053.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $866,053.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 75

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648641001PROJECT CONTROLRMC - A00216262

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  609.000  43.000  0.000  43.00  26,187.00

0070 04207067 000 CL C CONC (MISC) CY  1,070.000  0.600  0.000  0.60  642.00

0075 04227001 000 REINF CONC SLAB SF  77.400  3,132.000  0.000  3,132.00  242,416.80

0080 04257004 000 PRESTR CONC GIRDER (TX46) LF  402.000  346.000  0.000  346.00  139,092.00

0085 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  165.000  35.000  0.000  35.00  5,775.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  268.000  120.000  0.000  62.00  16,616.00

0095 05007001 000 MOBILIZATION LS  96,300.000  1.000  0.000  0.90  86,670.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  13,541.600  5.000  0.000  5.00  67,708.00

0105 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  294.000  150.000  0.000  175.00  51,450.00

0110 05057001 000 TMA (STATIONARY) DAY  453.000  150.000  0.000  107.00  48,471.00

0125 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  6.250  2,844.000  0.000  2,284.00  14,275.00

0130 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  6.250  1,422.000  0.000  1,510.00  9,437.50

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  41.600  35.000  0.000  34.00  1,414.40

0175 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  215.000  196.000  0.000  196.00  42,140.00

0180 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  171.600  40.000  0.000  40.00  6,864.00

0185 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  450.400  72.000  0.000  72.00  32,428.80

0190 07867002 000 CARBON FIBER REINF POLYMER STRENGTHNING SF  83.600  366.000  0.000  366.00  30,597.60

0195 40447003 000 NSM TITANIUM STRENGTHENING (130)(0.75) LF  516.100  88.000  0.000  85.00  43,868.50

Category Subtotal $866,053.60

648641001RMC - A00216262PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  13.200  1,922.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  73.000  10.000  0.000  0.000  0.00

0120 05067035 000 SANDBAGS FOR EROSION CONTROL EA  51.000  10.000  0.000  0.000  0.00

0140 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  155.000  10.000  0.000  0.000  0.00

0145 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1,545.000  3.000  0.000  0.000  0.00

0150 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  510.000  10.000  0.000  0.000  0.00

0155 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  5,970.000  1.000  0.000  0.000  0.00

0160 07717016 000 REPLACE CABLE (TL-4) LF  37.800  100.000  0.000  0.000  0.00

0165 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  6,625.000  1.000  0.000  0.000  0.00

0170 07717020 000 REPLACE POST HARDWARE (TL-4) EA  170.400  10.000  0.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $866,053.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167211 000 CY  609.000AGGR (TY-PB, GR-4)(SAC-B)  43.000  26,187.00 43.00

04207067 000 CY  1,070.000CL C CONC (MISC)  0.600  642.00 0.60

04227001 000 SF  77.400REINF CONC SLAB  3,132.000  242,416.80 3,132.00

04257004 000 LF  402.000PRESTR CONC GIRDER (TX46)  346.000  139,092.00 346.00

04277005 000 SF  165.000EPOXY WATERPROOF FINISH (TY X)  35.000  5,775.00 35.00

04297007 000 SF  268.000CONC STR REPAIR (VERTICAL & OVERHEAD)  62.000  16,616.00 120.00

05007001 000 LS  96,300.000MOBILIZATION  0.900  86,670.00 1.00

05027001 000 MO  13,541.600BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  67,708.00 5.00

05037001 000 DAY  294.000PORTABLE CHANGEABLE MESSAGE SIGN  175.000  51,450.00 150.00

05057001 000 DAY  453.000TMA (STATIONARY)  107.000  48,471.00 150.00

06667411 000 LF  6.250REFL PAV MRK TY I (W)6"(SLD)(100MIL)  2,284.000  14,275.00 2,844.00

06667423 000 LF  6.250REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,510.000  9,437.50 1,422.00

06727004 000 EA  41.600REFL PAV MRKR TY II-A-A  34.000  1,414.40 35.00

07787001 000 LF  215.000CONCRETE RAIL REPAIR (IN-KIND)  196.000  42,140.00 196.00

07807002 000 LF  171.600CNC CRACK REPAIR (DISCRETE)(INJECT)  40.000  6,864.00 40.00

07857010 000 LF  450.400BRIDGE JOINT REPLACEMENT (ARMOR)  72.000  32,428.80 72.00

07867002 000 SF  83.600CARBON FIBER REINF POLYMER STRENGTHNING  366.000  30,597.60 366.00

40447003 000 LF  516.100NSM TITANIUM STRENGTHENING (130)(0.75)  85.000  43,868.50 88.00

$866,053.60TOTAL ITEM EARNINGS TO DATE


