
 723,486.50

648647001CONTRACT ID:

PROJECT: RMC - A00216316

CONTRACT:

08254014

PROJECTED AMOUNT: $1,312,893.00

CONTRACTOR:

HIGHWAY: BU0083S

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 031

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 152

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2025

$2,036,379.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,308,893.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.98

$143,757.17 $690,772.87 $834,530.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$143,757.17 $690,772.87 $834,530.04 

$0.00 $0.00 $0.00 

$143,757.17 $834,530.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $690,772.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 152

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2025

00/00/0000

 220

 0

 220

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

SATURDAY 5

SUNDAY 5

TOO WET 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TOO WET

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216316 648647001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,150.000 $2,150.00 1.000  8.00 14.00

0125 05057001 TMA (STATIONARY)000 DAY  175.000 $3,675.00 21.000  100.00 100.00

0160 05317001 CONC SIDEWALKS (4")000 SY  95.000 $855.00 9.000  9.00 100.00

0210 06187021 CONDT (PVC) (SCH 40) (1")000 LF  16.000 $848.00 53.000  53.00 610.00

0215 06187030 CONDT (PVC) (SCH 40) (2")000 LF  10.000 $2,740.00 274.000  539.00 2,500.00

0225 06187040 CONDT (PVC) (SCH 40) (4")000 LF  22.000 $3,080.00 140.000  186.00 1,000.00

0235 06187078 CONDT (RM) (2")000 LF  30.000 $600.00 20.000  20.00 20.00

0285 06247002 GROUND BOX TY A (122311)W/APRON000 EA  850.000 $1,700.00 2.000  6.00 6.00

0313 06287157 ELC SRV TY D 120/240 060(NS)SS(N)TP(O) EA  5,600.000 $5,600.00 1.000  1.00 1.00

0545 06827001 VEH SIG SEC (12")LED(GRN)000 EA  265.000 $530.00 2.000  70.00 120.00

0550 06827002 VEH SIG SEC (12")LED(GRN ARW)000 EA  265.000 $265.00 1.000  23.00 60.00

0555 06827003 VEH SIG SEC (12")LED(YEL)000 EA  265.000 $795.00 3.000  76.00 120.00

0560 06827004 VEH SIG SEC (12")LED(YEL ARW)000 EA  265.000 $265.00 1.000  19.00 60.00

0565 06827005 VEH SIG SEC (12")LED(RED)000 EA  265.000 $265.00 1.000  72.00 135.00

0580 06827038 BACKPLATE W/REFL BRDR(5 SEC)000 EA  175.000 $175.00 1.000  9.00 32.00

0595 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)000 LF  2.450 $171.50 70.000  16,507.00 23,150.00

0600 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR)000 LF  2.950 $442.50 150.000  5,101.00 15,700.00

0615 06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR)000 LF  1.100 $3,048.10 2,771.000  8,000.00 8,000.00

0710 06887004 VEH LP DETECT (SAWCUT)000 LF  12.000 $19,680.00 1,640.000  6,000.00 6,000.00

0730 60087003 RVDS (PRESENCE AND ADVANCE DETECTION)000 EA  9,500.000 $95,000.00 10.000  14.00 28.00

0745 96017001 MATERIAL ON HAND DOL  1.000 -$310.00-310.000  4,020.00 1,000.00

760 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $2,182.07 2,182.070  5,857.74 31,000.00

$143,757.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648647001PROJECT CONTROLRMC - A00216316

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  110.000  10.000  0.000  1.67  183.70

0085 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  115.000  12.000  0.000  12.00  1,380.00

0090 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  275.000  200.000  0.000  96.00  26,400.00

0110 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  0.90  81,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,150.000  14.000  0.000  8.00  17,200.00

0125 05057001 000 TMA (STATIONARY) DAY  175.000  100.000  0.000  100.00  17,500.00

0160 05317001 000 CONC SIDEWALKS (4") SY  95.000  100.000  0.000  9.00  855.00

0210 06187021 000 CONDT (PVC) (SCH 40) (1") LF  16.000  610.000  0.000  53.00  848.00

0215 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  2,500.000  0.000  539.00  5,390.00

0220 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  28.000  200.000  0.000  200.00  5,600.00

0225 06187040 000 CONDT (PVC) (SCH 40) (4") LF  22.000  1,000.000  0.000  186.00  4,092.00

0230 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  30.000  700.000  0.000  194.00  5,820.00

0235 06187078 000 CONDT (RM) (2") LF  30.000  20.000  0.000  20.00  600.00

0250 06207007 000 ELEC CONDR (NO.8) BARE LF  0.900  1,200.000  0.000  1,200.00  1,080.00

0260 06207009 000 ELEC CONDR (NO.6) BARE LF  1.700  200.000  225.000  215.00  365.50

0265 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  400.000  0.000  400.00  800.00

0280 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.500  1,700.000  8,325.000  4,675.00  11,687.50

0285 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  4.000  2.000  6.00  5,100.00

0290 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,050.000  4.000  0.000  2.00  2,100.00

0295 06247013 000 REMOVE GROUND BOX EA  145.000  1.000  0.000  1.00  145.00

0300 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  1.100  9,000.000  3,000.000  1,370.00  1,507.00

0305 06257004 000 ZINC-COAT STL WIRE STRAND (3/8") LF  2.500  3,000.000  0.000  1,817.00  4,542.50

0307 06257003 ZINC-COAT STL WIRE STRAND (5/16") LF  2.800  0.000  2,500.000  1,535.00  4,298.00

CO#1 QUANTITY ADJUSTMENT

0310 06287002 000 REMOVE ELECTRICAL SERVICES EA  450.000  1.000  0.000  1.00  450.00

0313 06287157 ELC SRV TY D 120/240 060(NS)SS(N)TP(O) EA  5,600.000  0.000  1.000  1.00  5,600.00

CO#1 QUANTITY ADJUSTMENT

0540 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,250.000  2.000  11.000  13.00  29,250.00

0545 06827001 000 VEH SIG SEC (12")LED(GRN) EA  265.000  40.000  80.000  70.00  18,550.00

0550 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  265.000  10.000  50.000  23.00  6,095.00

0555 06827003 000 VEH SIG SEC (12")LED(YEL) EA  265.000  40.000  80.000  76.00  20,140.00

0560 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  265.000  10.000  50.000  19.00  5,035.00

0565 06827005 000 VEH SIG SEC (12")LED(RED) EA  265.000  40.000  95.000  72.00  19,080.00

0570 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  265.000  2.000  20.000  6.00  1,590.00

0573 06827018 PED SIG SEC (LED)(COUNTDOWN) EA  570.000  0.000  20.000  8.00  4,560.00

CO#1 QUANTITY ADJUSTMENT

0575 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  165.000  8.000  15.000  10.00  1,650.00

0580 06827038 000 BACKPLATE W/REFL BRDR(5 SEC) EA  175.000  2.000  30.000  9.00  1,575.00

0585 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  110.000  32.000  80.000  51.00  5,610.00

0590 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.350  2,500.000  0.000  2,170.00  2,929.50

0595 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.450  3,000.000  20,150.000  16,507.00  40,442.15

0600 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.950  2,100.000  13,600.000  5,101.00  15,047.95

0615 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.100  8,000.000  0.000  8,000.00  8,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0620 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  3,375.000  6.000  0.000  6.00  20,250.00

0625 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,250.000  1.000  4.000  2.00  10,500.00

0645 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  9,250.000  6.000  0.000  4.00  37,000.00

0700 06887001 000 PED DETECT PUSH BUTTON (APS) EA  650.000  12.000  20.000  8.00  5,200.00

0705 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,250.000  4.000  3.000  1.00  3,250.00

0710 06887004 000 VEH LP DETECT (SAWCUT) LF  12.000  6,000.000  0.000  6,000.00  72,000.00

0715 60057001 000 ITS COM CBL (ETHERNET) LF  2.200  300.000  8,000.000  1,275.00  2,805.00

0720 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  9,500.000  8.000  0.000  8.00  76,000.00

0725 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  9,500.000  8.000  0.000  8.00  76,000.00

0730 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  9,500.000  4.000  24.000  14.00  133,000.00

0745 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  4,020.00  4,020.00

755 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  30,000.000  3,748.50  3,748.50

760 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  30,000.000  5,857.74  5,857.74

Category Subtotal $834,530.04

648647001RMC - A00216316PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  115.000  10.000  0.000  0.000  0.00

0070 01047024 000 REMOV CONC (FOUNDATIONS) CY  450.000  32.000  0.000  0.000  0.00

0075 01047046 000 REMOV CONC (MISC) SY  125.000  30.000  0.000  0.000  0.00

0080 04007006 000 CUT & RESTORING PAV SY  450.000  10.000  0.000  0.000  0.00

0093 04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  765.000  0.000  22.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0095 04327004 000 RIPRAP (CONC)(CL A) CY  650.000  10.000  0.000  0.000  0.00

0100 04647005 000 RC PIPE (CL III)(24 IN) LF  110.000  8.000  0.000  0.000  0.00

0105 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,210.000  1.000  0.000  0.000  0.00

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  500.000  12.000  0.000  0.000  0.00

0130 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  100.000  0.000  0.000  0.00

0135 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0140 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  100.000  0.000  0.000  0.00

0145 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  100.000  0.000  0.000  0.00

0150 05287003 000 REMOVE AND RELAY PAVERS SY  100.000  30.000  0.000  0.000  0.00

0155 05297025 000 CONC CURB & GUTTER (TY A) (BARRIER) LF  55.000  10.000  0.000  0.000  0.00

0165 05317005 000 CURB RAMPS (TY 1) EA  3,200.000  1.000  0.000  0.000  0.00

0170 05317006 000 CURB RAMPS (TY 2) EA  3,300.000  1.000  0.000  0.000  0.00

0175 05317007 000 CURB RAMPS (TY 3) EA  2,950.000  1.000  0.000  0.000  0.00

0180 05317008 000 CURB RAMPS (TY 5) EA  2,950.000  1.000  0.000  0.000  0.00

0185 05317009 000 CURB RAMPS (TY 6) EA  3,100.000  1.000  0.000  0.000  0.00

0190 05317010 000 CURB RAMPS (TY 7) EA  2,150.000  1.000  0.000  0.000  0.00

0195 05317011 000 CURB RAMPS (TY 10) EA  2,150.000  1.000  0.000  0.000  0.00

0200 05317013 000 CURB RAMPS (TY 21) EA  2,150.000  1.000  0.000  0.000  0.00

0205 05317014 000 CURB RAMPS (TY 22) EA  3,400.000  1.000  0.000  0.000  0.00

0240 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.700  20.000  0.000  0.000  0.00
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0245 06207003 000 ELEC CONDR (NO.12) BARE LF  0.800  20.000  0.000  0.000  0.00

0255 06207008 000 ELEC CONDR (NO.8) INSULATED LF  0.950  20.000  0.000  0.000  0.00

0270 06207011 000 ELEC CONDR (NO.4) BARE LF  1.550  100.000  0.000  0.000  0.00

0275 06207012 000 ELEC CONDR (NO.4) INSULATED LF  1.850  200.000  0.000  0.000  0.00

0315 06287321 000 ELC SRV TY T 120/240 000(NS)GS(L)TP(O) EA  4,500.000  1.000  0.000  0.000  0.00

0320 06287322 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  4,000.000  1.000  1.000  0.000  0.00

0323 06367001 ALUMINUM SIGNS (TY A) SF  45.000  0.000  250.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0325 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,100.000  8.000  0.000  0.000  0.00

0330 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,080.000  8.000  0.000  0.000  0.00

0335 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,200.000  1.000  0.000  0.000  0.00

0340 06447073 000 REMOVE SM RD SN SUP&AM EA  255.000  14.000  0.000  0.000  0.00

0345 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.800  60.000  190.000  0.000  0.00

0350 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.800  800.000  0.000  0.000  0.00

0355 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.800  1,000.000  0.000  0.000  0.00

0360 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.800  200.000  80.000  0.000  0.00

0365 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.800  500.000  0.000  0.000  0.00

0366 06667347 PAVEMENT SLER 6" LF  1.300  0.000  8,340.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0367 06667348 PAVEMENT SLER 8" LF  2.500  0.000  200.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0368 06667350 PAVEMENT SLER 12" LF  3.500  0.000  280.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0369 06667352 PAVEMENT SLER 24" LF  4.000  0.000  164.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0370 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.800  300.000  0.000  0.000  0.00

0371 06667353 PAVEMENT SLER (ARROW) EA  95.000  0.000  4.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0372 06667354 PAVEMENT SLER (WORD) EA  95.000  0.000  4.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0375 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.500  5,000.000  0.000  0.000  0.00

0380 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.700  320.000  0.000  0.000  0.00

0385 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  4,000.000  920.000  0.000  0.00

0390 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.200  400.000  0.000  0.000  0.00

0395 06687091 000 PREFAB PM TY C (W)(ARROW) EA  265.000  16.000  0.000  0.000  0.00

0400 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  425.000  2.000  0.000  0.000  0.00

0405 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  12.000  0.000  0.000  0.00

0410 06687108 000 PREFAB PM TY C (W)(RR XING) EA  695.000  1.000  0.000  0.000  0.00

0415 06727001 000 REFL PAV MRKR TY I-A EA  5.000  20.000  0.000  0.000  0.00

0420 06727002 000 REFL PAV MRKR TY I-C EA  5.800  50.000  0.000  0.000  0.00

0425 06727004 000 REFL PAV MRKR TY II-A-A EA  5.400  600.000  0.000  0.000  0.00

0430 06727006 000 REFL PAV MRKR TY II-C-R EA  5.600  15.000  0.000  0.000  0.00

0435 06727008 000 TRAFFIC BUTTON TY Y EA  3.300  100.000  0.000  0.000  0.00

0440 06727009 000 TRAFFIC BUTTON TY B EA  3.300  100.000  0.000  0.000  0.00

0445 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  8,000.000  0.000  0.000  0.00

0450 06777002 000 ELIM EXT PM & MRKS (6") LF  0.850  8,000.000  0.000  0.000  0.00

0455 06777004 000 ELIM EXT PM & MRKS (8") LF  2.450  100.000  0.000  0.000  0.00

0460 06777006 000 ELIM EXT PM & MRKS (12") LF  4.200  100.000  0.000  0.000  0.00

0465 06777008 000 ELIM EXT PM & MRKS (24") LF  8.500  80.000  0.000  0.000  0.00

0470 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  70.000  16.000  0.000  0.000  0.00

0475 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  125.000  1.000  0.000  0.000  0.00

0480 06777015 000 ELIM EXT PM & MRKS (WORD) EA  65.000  12.000  0.000  0.000  0.00
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0485 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  210.000  1.000  0.000  0.000  0.00

0490 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.150  5,000.000  0.000  0.000  0.00

0495 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.200  800.000  0.000  0.000  0.00

0500 06787006 000 PAV SURF PREP FOR MRK (12") LF  2.250  50.000  0.000  0.000  0.00

0505 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.300  400.000  0.000  0.000  0.00

0510 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  16.000  0.000  0.000  0.00

0515 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.500  1.000  0.000  0.000  0.00

0520 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  12.000  0.000  0.000  0.00

0525 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  21.000  1.000  0.000  0.000  0.00

0530 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  2,150.000  1.000  0.000  0.000  0.00

0535 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  29,000.000  4.000  0.000  0.000  0.00

0605 06847047 000 TRF SIG CBL (TY A)(14 AWG)(21 CONDR) LF  5.000  300.000  0.000  0.000  0.00

0610 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  1.500  500.000  0.000  0.000  0.00

0630 06867007 000 INS TRF SIG PL AM (S)STR(TY B) EA  7,500.000  4.000  0.000  0.000  0.00

0635 06867008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  8,950.000  6.000  0.000  0.000  0.00

0640 06867019 000 INS TRF SIG PL AM (S)STR(TY D) EA  8,500.000  4.000  0.000  0.000  0.00

0650 06867033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  8,750.000  1.000  0.000  0.000  0.00

0655 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  11,650.000  1.000  0.000  0.000  0.00

0660 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  8,950.000  1.000  0.000  0.000  0.00

0665 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  11,800.000  1.000  0.000  0.000  0.00

0670 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  9,999.000  1.000  0.000  0.000  0.00

0675 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  12,650.000  1.000  0.000  0.000  0.00

0680 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  12,500.000  2.000  0.000  0.000  0.00

0685 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  16,500.000  2.000  0.000  0.000  0.00

0690 06867167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  20,450.000  1.000  0.000  0.000  0.00

0693 06867195 INS TRF SIG PL AM(S)2 ARM(50-44')LUM EA  45,500.000  0.000  1.000  0.000  0.00

CO#1 QUANTITY ADJUSTMENT

0695 06877001 000 PED POLE ASSEMBLY EA  1,200.000  4.000  0.000  0.000  0.00

750 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $834,530.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  110.000REMOV CONC (SIDEWALK, RAMP OR SUP)  1.670  183.70 10.00

04167042 000 LF  115.000DRILL SHAFT (TRF SIG POLE) (24 IN)  12.000  1,380.00 12.00

04167044 000 LF  275.000DRILL SHAFT (TRF SIG POLE) (36 IN)  96.000  26,400.00 200.00

05007001 000 LS  90,000.000MOBILIZATION  0.900  81,000.00 1.00

05027001 000 MO  2,150.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  17,200.00 14.00

05057001 000 DAY  175.000TMA (STATIONARY)  100.000  17,500.00 100.00

05317001 000 SY  95.000CONC SIDEWALKS (4")  9.000  855.00 100.00

06187021 000 LF  16.000CONDT (PVC) (SCH 40) (1")  53.000  848.00 610.00

06187030 000 LF  10.000CONDT (PVC) (SCH 40) (2")  539.000  5,390.00 2,500.00

06187031 000 LF  28.000CONDT (PVC) (SCH 40) (2") (BORE)  200.000  5,600.00 200.00

06187040 000 LF  22.000CONDT (PVC) (SCH 40) (4")  186.000  4,092.00 1,000.00

06187041 000 LF  30.000CONDT (PVC) (SCH 40) (4") (BORE)  194.000  5,820.00 700.00

06187078 000 LF  30.000CONDT (RM) (2")  20.000  600.00 20.00

06207007 000 LF  0.900ELEC CONDR (NO.8) BARE  1,200.000  1,080.00 1,200.00

06207009 000 LF  1.700ELEC CONDR (NO.6) BARE  215.000  365.50 200.00

06207010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  400.000  800.00 400.00

06217006 000 LF  2.500TRAY CABLE (4 CONDR) (12 AWG)  4,675.000  11,687.50 1,700.00

06247002 000 EA  850.000GROUND BOX TY A (122311)W/APRON  6.000  5,100.00 4.00

06247008 000 EA  1,050.000GROUND BOX TY D (162922)W/APRON  2.000  2,100.00 4.00

06247013 000 EA  145.000REMOVE GROUND BOX  1.000  145.00 1.00

06257001 000 LF  1.100ZINC-COAT STL WIRE STRAND (3/16")  1,370.000  1,507.00 9,000.00

06257003 LF  2.800ZINC-COAT STL WIRE STRAND (5/16")  1,535.000  4,298.00 0.00

06257004 000 LF  2.500ZINC-COAT STL WIRE STRAND (3/8")  1,817.000  4,542.50 3,000.00

06287002 000 EA  450.000REMOVE ELECTRICAL SERVICES  1.000  450.00 1.00

06287157 EA  5,600.000ELC SRV TY D 120/240 060(NS)SS(N)TP(O)  1.000  5,600.00 0.00

06807004 000 EA  2,250.000REMOVING TRAFFIC SIGNALS  13.000  29,250.00 2.00

06827001 000 EA  265.000VEH SIG SEC (12")LED(GRN)  70.000  18,550.00 40.00

06827002 000 EA  265.000VEH SIG SEC (12")LED(GRN ARW)  23.000  6,095.00 10.00

06827003 000 EA  265.000VEH SIG SEC (12")LED(YEL)  76.000  20,140.00 40.00

06827004 000 EA  265.000VEH SIG SEC (12")LED(YEL ARW)  19.000  5,035.00 10.00

06827005 000 EA  265.000VEH SIG SEC (12")LED(RED)  72.000  19,080.00 40.00

06827006 000 EA  265.000VEH SIG SEC (12")LED(RED ARW)  6.000  1,590.00 2.00

06827018 EA  570.000PED SIG SEC (LED)(COUNTDOWN)  8.000  4,560.00 0.00

06827037 000 EA  165.000BACKPLATE W/REFL BRDR(4 SEC)  10.000  1,650.00 8.00

06827038 000 EA  175.000BACKPLATE W/REFL BRDR(5 SEC)  9.000  1,575.00 2.00

06827054 000 EA  110.000BACKPLATE W/REFL BRDR(3 SEC)  51.000  5,610.00 32.00

06847007 000 LF  1.350TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  2,170.000  2,929.50 2,500.00

06847010 000 LF  2.450TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  16,507.000  40,442.15 3,000.00

06847012 000 LF  2.950TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  5,101.000  15,047.95 2,100.00

06847080 000 LF  1.100TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  8,000.000  8,800.00 8,000.00

06857001 000 EA  3,375.000INSTALL RDSD FLASH BEACON ASSEMBLY  6.000  20,250.00 6.00

06857004 000 EA  5,250.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  10,500.00 1.00

06867020 000 EA  9,250.000INS TRF SIG PL AM (S)STR(TY D)LUM  4.000  37,000.00 6.00
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06887001 000 EA  650.000PED DETECT PUSH BUTTON (APS)  8.000  5,200.00 12.00

06887003 000 EA  3,250.000PED DETECTOR CONTROLLER UNIT  1.000  3,250.00 4.00

06887004 000 LF  12.000VEH LP DETECT (SAWCUT)  6,000.000  72,000.00 6,000.00

60057001 000 LF  2.200ITS COM CBL (ETHERNET)  1,275.000  2,805.00 300.00

60087001 000 EA  9,500.000RVDS (PRESENCE DETECTION ONLY)  8.000  76,000.00 8.00

60087002 000 EA  9,500.000RVDS (ADVANCE DETENTION ONLY)  8.000  76,000.00 8.00

60087003 000 EA  9,500.000RVDS (PRESENCE AND ADVANCE DETECTION)  14.000  133,000.00 4.00

96017001 DOL  1.000MATERIAL ON HAND  4,020.000  4,020.00 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,748.500  3,748.50 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  5,857.740  5,857.74 1,000.00

$834,530.04TOTAL ITEM EARNINGS TO DATE


