
648649001CONTRACT ID:

PROJECT: MMC - A00216370

CONTRACT:

08254006

PROJECTED AMOUNT: $2,899,987.45

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

NUTRIEN AG SOLUTIONS, INC.

GARZA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

09/16/2025

ESTIMATE PAID:

 16

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/16/2025

$2,899,987.45

CONTRACT:

AWARD AMOUNT: $2,899,987.45

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 4.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 16

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/16/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  16  15

TIME NOT STARTED 15

10/01/2025  1 TIME NOT STARTED

10/02/2025  1 TIME NOT STARTED

10/03/2025  1 TIME NOT STARTED

10/04/2025  1 TIME NOT STARTED

10/05/2025  1 TIME NOT STARTED

10/06/2025  1 TIME NOT STARTED

10/07/2025  1 TIME NOT STARTED

10/08/2025  1 TIME NOT STARTED

10/09/2025  1 TIME NOT STARTED

10/10/2025  1 TIME NOT STARTED

10/11/2025  1 TIME NOT STARTED

10/12/2025  1 TIME NOT STARTED

10/13/2025  1 TIME NOT STARTED

10/14/2025  1 TIME NOT STARTED

10/15/2025  1 TIME NOT STARTED

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648649001MMC - A00216370PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80237001 000 ESCORT XP EA  90.240  730.000  0.000  0.000  0.00

0065 80237002 000 TRANSLINE EA  540.000  215.000  0.000  0.000  0.00

0070 80237003 000 PATHFINDER II EA  238.650  145.000  0.000  0.000  0.00

0075 80237004 000 CAPSTONE EA  312.500  175.000  0.000  0.000  0.00

0080 80237005 000 ESPLANADE 200SC EA  415.360  2,000.000  0.000  0.000  0.00

0085 80237006 000 ROUNDUP PROMAX EA  104.500  4,200.000  0.000  0.000  0.00

0090 80237007 000 OUTRIDER EA  193.000  3,700.000  0.000  0.000  0.00

0095 80237008 000 VISTA XRT EA  632.000  700.000  0.000  0.000  0.00

0100 80237009 000 VASTLAN EA  525.000  40.000  0.000  0.000  0.00

0105 80237010 000 AQUATIC HERBICIDE EA  102.000  40.000  0.000  0.000  0.00

0110 80237011 000 MSMA HERBICIDE EA  104.250  330.000  0.000  0.000  0.00

0115 80237012 000 IMAZAMOX HERBICIDE EA  150.000  75.000  0.000  0.000  0.00

0120 80237013 000 JS 685 EA  276.000  5.000  0.000  0.000  0.00

0125 80237014 000 AEROSOL WASP HORNET KILLER EA  54.840  50.000  0.000  0.000  0.00

0130 80237015 000 PREVENT ANTI-FOAM EA  323.400  140.000  0.000  0.000  0.00

0135 80237016 000 DRIFT CONTROL GAL  20.000  2,200.000  0.000  0.000  0.00

0140 80237017 000 METHYLATED SEED OIL (MSO) GAL  12.100  100.000  0.000  0.000  0.00

0145 80237018 000 NON-IONIC SURFACTANT GAL  8.280  4,500.000  0.000  0.000  0.00

0150 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0155 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


