
 22,800.00

648653001CONTRACT ID:

PROJECT: MMC - A00216374

CONTRACT:

08254004

PROJECTED AMOUNT: $644,450.00

CONTRACTOR:

HIGHWAY: US0060

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

WRIGHT ASPHALT PRODUCTS COMPANY LLC

Clint Harms, P.E.

RANDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

08/07/2025

ESTIMATE PAID:

 123
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/02/2025

$667,250.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $644,450.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.46

$0.00 $343,383.86 $343,383.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $343,383.86 $343,383.86 

$0.00 $0.00 $0.00 

$0.00 $343,383.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $343,383.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/02/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648653001PROJECT CONTROLMMC - A00216374

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 80037138 000 CHFRS-2P (DEL)(SITE 1) GAL  2.540  12,000.000  0.000  58,582.90  148,800.57

0100 80037144 000 CHFRS-2P (DEL)(SITE 7) GAL  2.520  84,000.000  0.000  68,650.56  172,999.41

0135 80037022 RC-250 (DEL)(SITE 7) GAL  3.800  0.000  6,000.000  5,601.02  21,283.88

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  300.00  300.00

Category Subtotal $343,383.86

648653001MMC - A00216374PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037064 000 CRS-2 (PICKUP) GAL  1.720  5,000.000  0.000  0.000  0.00

0065 80037091 000 CSS-1H (DEL)(SITE 5) GAL  2.210  6,000.000  0.000  0.000  0.00

0070 80037097 000 CSS-1H (DEL)(SITE 11) GAL  2.220  6,000.000  0.000  0.000  0.00

0075 80037102 000 CSS-1H (DEL)(SITE 16) GAL  2.250  6,000.000  0.000  0.000  0.00

0080 80037137 000 CHFRS-2P (PICKUP) GAL  2.040  10,000.000  0.000  0.000  0.00

0090 80037139 000 CHFRS-2P (DEL)(SITE 2) GAL  2.550  88,000.000  0.000  0.000  0.00

0095 80037142 000 CHFRS-2P (DEL)(SITE 5) GAL  2.530  6,000.000  0.000  0.000  0.00

0105 80037148 000 CHFRS-2P (DEL)(SITE 11) GAL  2.040  6,000.000  0.000  0.000  0.00

0110 80037153 000 CHFRS-2P (DEL)(SITE 16) GAL  2.570  6,000.000  0.000  0.000  0.00

0115 80037203 000 CSS-1H (40%)(PICKUP) GAL  0.810  10,000.000  0.000  0.000  0.00

0120 80037204 000 CSS-1H (40%)(DEL)(SITE 1) GAL  1.310  15,000.000  0.000  0.000  0.00

0125 80037219 000 CSS-1H (40%)(DEL)(SITE 16) GAL  1.340  12,000.000  0.000  0.000  0.00

0130 80037250 000 RC-250 (DEL) (SITE 5) TON  3.690  6,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $343,383.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037022 GAL  3.800RC-250 (DEL)(SITE 7)  5,601.020  21,283.88 0.00

80037138 000 GAL  2.540CHFRS-2P (DEL)(SITE 1)  58,582.900  148,800.57 12,000.00

80037144 000 GAL  2.520CHFRS-2P (DEL)(SITE 7)  68,650.560  172,999.41 84,000.00

96027010 DOL  1.000DEMURRAGE  300.000  300.00 1,000.00

$343,383.86TOTAL ITEM EARNINGS TO DATE


