
 40,140.00

648654001CONTRACT ID:

PROJECT: MMC - A00216375

CONTRACT:

08254013

PROJECTED AMOUNT: $1,272,116.00

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WRIGHT ASPHALT PRODUCTS COMPANY LLC

Sysavath Sysombath, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2025

08/07/2025

ESTIMATE PAID:

 122
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/13/2025

$1,312,256.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,272,116.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.24

$0.00 $173,698.14 $173,698.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $173,698.14 $173,698.14 

$0.00 $0.00 $0.00 

$0.00 $173,698.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $173,698.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/13/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648654001PROJECT CONTROLMMC - A00216375

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 80037121 000 CRS-2P (DEL)(SITE 8) GAL  2.690  6,000.000  0.000  6,007.97  16,161.44

0120 80037147 000 CHFRS-2P (DEL)(SITE 10) GAL  2.600  12,000.000  0.000  6,003.85  15,610.01

0130 80037169 000 CMS-2P (DEL)(SITE 6) GAL  2.650  18,000.000  0.000  12,131.69  32,148.98

0135 80037171 000 CMS-2P (DEL)(SITE 8) GAL  2.740  6,000.000  0.000  5,580.86  15,291.56

0170 80037212 000 CSS-1H (40%)(DEL)(SITE 9) GAL  1.370  6,000.000  0.000  5,998.51  8,217.96

0185 80037253 000 RC-250 (DEL) (SITE 8) TON  3.850  12,000.000  0.000  6,007.46  23,128.72

0190 80037254 000 RC-250 (DEL) (SITE 9) TON  3.760  11,600.000  0.000  6,008.73  22,592.82

0200 80037173 CMS-2P (DEL)(SITE 10) GAL  2.790  0.000  6,000.000  6,018.53  16,791.70

0205 80037030 RC-250 (DEL)(SITE 15) GAL  3.900  0.000  6,000.000  6,001.27  23,404.95

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  350.00  350.00

Category Subtotal $173,698.14

648654001MMC - A00216375PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037064 000 CRS-2 (PICKUP) GAL  1.720  5,000.000  0.000  0.000  0.00

0065 80037092 000 CSS-1H (DEL)(SITE 6) GAL  2.280  12,000.000  0.000  0.000  0.00

0070 80037094 000 CSS-1H (DEL)(SITE 8) GAL  2.370  6,000.000  0.000  0.000  0.00

0075 80037095 000 CSS-1H (DEL)(SITE 9) GAL  2.280  6,000.000  0.000  0.000  0.00

0080 80037119 000 CRS-2P (DEL)(SITE 6) GAL  2.600  12,000.000  0.000  0.000  0.00

0090 80037122 000 CRS-2P (DEL)(SITE 9) GAL  2.600  6,000.000  0.000  0.000  0.00

0095 80037137 000 CHFRS-2P (PICKUP) GAL  2.040  10,000.000  0.000  0.000  0.00

0100 80037140 000 CHFRS-2P (DEL)(SITE 3) GAL  2.550  80,000.000  0.000  0.000  0.00

0105 80037143 000 CHFRS-2P (DEL)(SITE 6) GAL  2.600  80,000.000  0.000  0.000  0.00

0110 80037145 000 CHFRS-2P (DEL)(SITE 8) GAL  2.690  24,000.000  0.000  0.000  0.00

0115 80037146 000 CHFRS-2P (DEL)(SITE 9) GAL  2.600  82,000.000  0.000  0.000  0.00

0125 80037152 000 CHFRS-2P (DEL)(SITE 15) GAL  2.690  28,000.000  0.000  0.000  0.00

0140 80037172 000 CMS-2P (DEL)(SITE 9) GAL  2.650  11,600.000  0.000  0.000  0.00

0145 80037189 000 AE-P (DEL)(SITE 6) GAL  3.560  6,000.000  0.000  0.000  0.00

0150 80037191 000 AE-P (DEL)(SITE 8) GAL  3.650  6,000.000  0.000  0.000  0.00

0155 80037203 000 CSS-1H (40%)(PICKUP) GAL  0.810  10,000.000  0.000  0.000  0.00

0160 80037209 000 CSS-1H (40%)(DEL)(SITE 6) GAL  1.370  6,000.000  0.000  0.000  0.00

0165 80037211 000 CSS-1H (40%)(DEL)(SITE 8) GAL  1.460  6,000.000  0.000  0.000  0.00

0175 80037248 000 RC-250 (DEL) (SITE 3) TON  3.710  6,000.000  0.000  0.000  0.00

0180 80037251 000 RC-250 (DEL) (SITE 6) TON  3.760  6,000.000  0.000  0.000  0.00

0195 80037255 000 RC-250 (DEL) (SITE 10) TON  3.760  6,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $173,698.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037030 GAL  3.900RC-250 (DEL)(SITE 15)  6,001.270  23,404.95 0.00

80037121 000 GAL  2.690CRS-2P (DEL)(SITE 8)  6,007.970  16,161.44 6,000.00

80037147 000 GAL  2.600CHFRS-2P (DEL)(SITE 10)  6,003.850  15,610.01 12,000.00

80037169 000 GAL  2.650CMS-2P (DEL)(SITE 6)  12,131.690  32,148.98 18,000.00

80037171 000 GAL  2.740CMS-2P (DEL)(SITE 8)  5,580.860  15,291.56 6,000.00

80037173 GAL  2.790CMS-2P (DEL)(SITE 10)  6,018.530  16,791.70 0.00

80037212 000 GAL  1.370CSS-1H (40%)(DEL)(SITE 9)  5,998.510  8,217.96 6,000.00

80037253 000 TON  3.850RC-250 (DEL) (SITE 8)  6,007.460  23,128.72 12,000.00

80037254 000 TON  3.760RC-250 (DEL) (SITE 9)  6,008.730  22,592.82 11,600.00

96027010 DOL  1.000DEMURRAGE  350.000  350.00 1,000.00

$173,698.14TOTAL ITEM EARNINGS TO DATE


