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648655001CONTRACT ID:

PROJECT: MMC - A00216377

CONTRACT:

08254207

PROJECTED AMOUNT: $2,198,840.00

CONTRACTOR:

HIGHWAY: SH0070

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

WRIGHT ASPHALT PRODUCTS COMPANY LLC

Kit R. Black, P. E. Interim

GRAY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/23/2025

08/08/2025

ESTIMATE PAID:

 110
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/14/2025

$2,198,840.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $2,198,840.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/04/2026

00/00/0000

 2.80

$15,503.40 $46,055.99 $61,559.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,503.40 $46,055.99 $61,559.39 

$0.00 $0.00 $0.00 

$15,503.40 $61,559.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $46,055.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/14/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00216377 648655001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 80037175 CMS-2P (DEL)(SITE 12)000 GAL  2.580 $15,503.40 6,009.070  18,010.64 24,000.00

$15,503.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648655001PROJECT CONTROLMMC - A00216377

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0135 80037175 000 CMS-2P (DEL)(SITE 12) GAL  2.580  24,000.000  0.000  18,010.64  46,467.45

0140 80037176 000 CMS-2P (DEL)(SITE 13) GAL  2.590  10,000.000  0.000  5,701.52  14,766.94

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  325.00  325.00

Category Subtotal $61,559.39

648655001MMC - A00216377PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037019 000 RC-250 (DEL)(SITE 4) GAL  3.700  6,000.000  0.000  0.000  0.00

0065 80037029 000 RC-250 (DEL)(SITE 14) GAL  3.730  6,000.000  0.000  0.000  0.00

0070 80037064 000 CRS-2 (PICKUP) GAL  1.720  5,000.000  0.000  0.000  0.00

0075 80037098 000 CSS-1H (DEL)(SITE 12) GAL  2.210  6,000.000  0.000  0.000  0.00

0080 80037099 000 CSS-1H (DEL)(SITE 13) GAL  2.220  24,000.000  0.000  0.000  0.00

0085 80037125 000 CRS-2P (DEL)(SITE 12) GAL  2.530  18,000.000  0.000  0.000  0.00

0090 80037126 000 CRS-2P (DEL)(SITE 13) GAL  2.540  42,000.000  0.000  0.000  0.00

0095 80037127 000 CRS-2P (DEL)(SITE 14) GAL  2.570  6,000.000  0.000  0.000  0.00

0100 80037131 000 CRS-2P (DEL)(SITE 18) GAL  2.520  12,000.000  0.000  0.000  0.00

0105 80037137 000 CHFRS-2P (PICKUP) GAL  2.040  10,000.000  0.000  0.000  0.00

0110 80037141 000 CHFRS-2P (DEL)(SITE 4) GAL  2.540  240,000.000  0.000  0.000  0.00

0115 80037149 000 CHFRS-2P (DEL)(SITE 12) GAL  2.530  60,000.000  0.000  0.000  0.00

0120 80037150 000 CHFRS-2P (DEL)(SITE 13) GAL  2.540  18,000.000  0.000  0.000  0.00

0125 80037151 000 CHFRS-2P (DEL)(SITE 14) GAL  2.570  184,000.000  0.000  0.000  0.00

0130 80037155 000 CHFRS-2P (DEL)(SITE 18) GAL  2.520  130,000.000  0.000  0.000  0.00

0145 80037177 000 CMS-2P (DEL)(SITE 14) GAL  2.620  6,000.000  0.000  0.000  0.00

0150 80037197 000 AE-P (DEL)(SITE 14) GAL  2.620  6,000.000  0.000  0.000  0.00

0155 80037203 000 CSS-1H (40%)(PICKUP) GAL  0.810  10,000.000  0.000  0.000  0.00

0160 80037207 000 CSS-1H (40%)(DEL)(SITE 4) GAL  1.310  30,000.000  0.000  0.000  0.00

0165 80037215 000 CSS-1H (40%)(DEL)(SITE 12) GAL  1.310  24,000.000  0.000  0.000  0.00

0170 80037216 000 CSS-1H (40%)(DEL)(SITE 13) GAL  1.310  18,000.000  0.000  0.000  0.00

0175 80037217 000 CSS-1H (40%)(DEL)(SITE 14) GAL  1.340  12,000.000  0.000  0.000  0.00

0180 80037221 000 CSS-1H (40%)(DEL)(SITE 18) GAL  1.290  12,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $61,559.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037175 000 GAL  2.580CMS-2P (DEL)(SITE 12)  18,010.640  46,467.45 24,000.00

80037176 000 GAL  2.590CMS-2P (DEL)(SITE 13)  5,701.520  14,766.94 10,000.00

96027010 DOL  1.000DEMURRAGE  325.000  325.00 1,000.00

$61,559.39TOTAL ITEM EARNINGS TO DATE


