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648656001CONTRACT ID:

PROJECT: MMC - A00216378

CONTRACT:

08254216

PROJECTED AMOUNT: $2,695,199.80

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

NSG LOGISTICS, LLC

Sysavath Sysombath, P.E.

MOORE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

ESTIMATE PAID:

 328
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/09/2025

$2,695,199.80

CONTRACT:

08/01/2026

AWARD AMOUNT: $2,695,199.80

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.68

$0.00 $880,771.06 $880,771.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $880,771.06 $880,771.06 

$0.00 $0.00 $0.00 

$0.00 $880,771.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $880,771.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 328

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/09/2025

00/00/0000

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648656001PROJECT CONTROLMMC - A00216378

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80147233 000 CAT 8A-B BRINE SALT (DEL)(SITE 4) TON  144.370  300.000  0.000  204.34  29,500.57

0095 80147237 000 CAT 8A-B BRINE SALT (DEL)(SITE 8) TON  137.850  500.000  0.000  203.92  28,110.37

0100 80147238 000 CAT 8A-B BRINE SALT (DEL)(SITE 9) TON  130.230  500.000  0.000  200.98  26,173.63

0105 80147239 000 CAT 8A-B BRINE SALT (DEL)(SITE 10) TON  141.650  100.000  0.000  213.66  30,264.94

0115 80147241 000 CAT 8A-B BRINE SALT (DEL)(SITE 12) TON  132.680  300.000  0.000  364.48  48,359.21

0120 80147242 000 CAT 8A-B BRINE SALT (DEL)(SITE 13) TON  124.250  2,000.000  0.000  125.23  15,559.83

0125 80147243 000 CAT 8A-B BRINE SALT (DEL)(SITE 14) TON  147.910  100.000  0.000  74.65  11,041.48

0130 80147244 000 CAT 8A-B BRINE SALT (DEL)(SITE 15) TON  138.660  300.000  0.000  103.93  14,410.94

0145 80147249 000 CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP) TON  129.550  100.000  0.000  25.00  3,238.75

0150 80147250 000 CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP) TON  116.830  100.000  0.000  106.13  12,399.17

0230 80147344 000 CAT 8A-R ROAD SALT (DEL)(SITE 1) TON  119.660  1,000.000  0.000  425.78  50,948.83

0235 80147345 000 CAT 8A-R ROAD SALT (DEL)(SITE 2) TON  107.690  1,270.000  0.000  998.72  107,552.16

0240 80147346 000 CAT 8A-R ROAD SALT (DEL)(SITE 3) TON  125.370  400.000  0.000  400.79  50,247.04

0245 80147347 000 CAT 8A-R ROAD SALT (DEL)(SITE 4) TON  139.510  300.000  0.000  203.73  28,422.37

0250 80147348 000 CAT 8A-R ROAD SALT (DEL)(SITE 5) TON  107.150  500.000  0.000  401.66  43,037.87

0255 80147349 000 CAT 8A-R ROAD SALT (DEL)(SITE 6) TON  124.550  300.000  0.000  202.94  25,276.17

0260 80147350 000 CAT 8A-R ROAD SALT (DEL)(SITE 7) TON  113.400  700.000  0.000  427.02  48,424.07

0265 80147351 000 CAT 8A-R ROAD SALT (DEL)(SITE 8) TON  132.990  1,000.000  0.000  123.79  16,462.83

0270 80147352 000 CAT 8A-R ROAD SALT (DEL)(SITE 9) TON  125.370  1,000.000  0.000  150.60  18,880.73

0275 80147353 000 CAT 8A-R ROAD SALT (DEL)(SITE 10) TON  136.790  200.000  0.000  200.07  27,367.58

0280 80147354 000 CAT 8A-R ROAD SALT (DEL)(SITE 11) TON  110.680  300.000  0.000  225.35  24,941.74

0285 80147355 000 CAT 8A-R ROAD SALT (DEL)(SITE 12) TON  127.820  500.000  0.000  24.61  3,145.65

0290 80147356 000 CAT 8A-R ROAD SALT (DEL)(SITE 13) TON  119.390  500.000  0.000  150.66  17,987.30

0295 80147357 000 CAT 8A-R ROAD SALT (DEL)(SITE 14) TON  143.050  200.000  0.000  300.51  42,987.95

0300 80147358 000 CAT 8A-R ROAD SALT (DEL)(SITE 15) TON  133.800  750.000  0.000  426.38  57,049.65

0310 80147361 000 CAT 8A-R ROAD SALT (DEL)(SITE 18) TON  119.390  1,750.000  0.000  429.36  51,261.29

0315 80147363 000 CAT 8A-R ROAD SALT (DEL)(SITE 1)(EXP) TON  124.400  100.000  0.000  200.03  24,883.73

0320 80147364 000 CAT 8A-R ROAD SALT (DEL)(SITE 2)(EXP) TON  111.680  100.000  0.000  204.47  22,835.21

Category Subtotal $880,771.06

648656001MMC - A00216378PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147230 000 CAT 8A-B BRINE SALT (DEL)(SITE 1) TON  124.520  200.000  0.000  0.000  0.00

0065 80147231 000 CAT 8A-B BRINE SALT (DEL)(SITE 2) TON  112.550  200.000  0.000  0.000  0.00

0070 80147232 000 CAT 8A-B BRINE SALT (DEL)(SITE 3) TON  130.230  400.000  0.000  0.000  0.00

0080 80147234 000 CAT 8A-B BRINE SALT (DEL)(SITE 5) TON  112.010  200.000  0.000  0.000  0.00

0085 80147235 000 CAT 8A-B BRINE SALT (DEL)(SITE 6) TON  129.410  500.000  0.000  0.000  0.00

0090 80147236 000 CAT 8A-B BRINE SALT (DEL)(SITE 7) TON  118.260  200.000  0.000  0.000  0.00

0110 80147240 000 CAT 8A-B BRINE SALT (DEL)(SITE 11) TON  115.540  300.000  0.000  0.000  0.00
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0135 80147245 000 CAT 8A-B BRINE SALT (DEL)(SITE 16) TON  123.430  200.000  0.000  0.000  0.00

0140 80147247 000 CAT 8A-B BRINE SALT (DEL)(SITE 18) TON  124.250  200.000  0.000  0.000  0.00

0155 80147251 000 CAT 8A-B BRINE SALT (DEL)(SITE 3)(EXP) TON  135.620  100.000  0.000  0.000  0.00

0160 80147252 000 CAT 8A-B BRINE SALT (DEL)(SITE 4)(EXP) TON  150.640  100.000  0.000  0.000  0.00

0165 80147253 000 CAT 8A-B BRINE SALT (DEL)(SITE 5)(EXP) TON  116.250  100.000  0.000  0.000  0.00

0170 80147254 000 CAT 8A-B BRINE SALT (DEL)(SITE 6)(EXP) TON  134.750  100.000  0.000  0.000  0.00

0175 80147255 000 CAT 8A-B BRINE SALT (DEL)(SITE 7)(EXP) TON  122.900  100.000  0.000  0.000  0.00

0180 80147256 000 CAT 8A-B BRINE SALT (DEL)(SITE 8)(EXP) TON  143.710  100.000  0.000  0.000  0.00

0185 80147257 000 CAT 8A-B BRINE SALT (DEL)(SITE 9)(EXP) TON  135.620  100.000  0.000  0.000  0.00

0190 80147258 000 CAT 8A-B BRINE SALT (DEL)(SITE 10)(EXP) TON  147.750  100.000  0.000  0.000  0.00

0195 80147259 000 CAT 8A-B BRINE SALT (DEL)(SITE 11)(EXP) TON  120.010  100.000  0.000  0.000  0.00

0200 80147260 000 CAT 8A-B BRINE SALT (DEL)(SITE 12)(EXP) TON  138.220  100.000  0.000  0.000  0.00

0205 80147261 000 CAT 8A-B BRINE SALT (DEL)(SITE 13)(EXP) TON  129.260  100.000  0.000  0.000  0.00

0210 80147262 000 CAT 8A-B BRINE SALT (DEL)(SITE 14)(EXP) TON  154.400  100.000  0.000  0.000  0.00

0215 80147263 000 CAT 8A-B BRINE SALT (DEL)(SITE 15)(EXP) TON  144.570  100.000  0.000  0.000  0.00

0220 80147264 000 CAT 8A-B BRINE SALT (DEL)(SITE 16)(EXP) TON  128.390  100.000  0.000  0.000  0.00

0225 80147266 000 CAT 8A-B BRINE SALT (DEL)(SITE 18)(EXP) TON  129.260  100.000  0.000  0.000  0.00

0305 80147359 000 CAT 8A-R ROAD SALT (DEL)(SITE 16) TON  118.570  1,000.000  0.000  0.000  0.00

0325 80147365 000 CAT 8A-R ROAD SALT (DEL)(SITE 3)(EXP) TON  130.470  100.000  0.000  0.000  0.00

0330 80147366 000 CAT 8A-R ROAD SALT (DEL)(SITE 4)(EXP) TON  145.490  100.000  0.000  0.000  0.00

0335 80147367 000 CAT 8A-R ROAD SALT (DEL)(SITE 5)(EXP) TON  111.100  100.000  0.000  0.000  0.00

0340 80147368 000 CAT 8A-R ROAD SALT (DEL)(SITE 6)(EXP) TON  129.600  100.000  0.000  0.000  0.00

0345 80147369 000 CAT 8A-R ROAD SALT (DEL)(SITE 7)(EXP) TON  117.750  100.000  0.000  0.000  0.00

0350 80147370 000 CAT 8A-R ROAD SALT (DEL)(SITE 8)(EXP) TON  138.560  100.000  0.000  0.000  0.00

0355 80147371 000 CAT 8A-R ROAD SALT (DEL)(SITE 9)(EXP) TON  130.470  100.000  0.000  0.000  0.00

0360 80147372 000 CAT 8A-R ROAD SALT (DEL)(SITE 10)(EXP) TON  142.600  100.000  0.000  0.000  0.00

0365 80147373 000 CAT 8A-R ROAD SALT (DEL)(SITE 11)(EXP) TON  114.860  100.000  0.000  0.000  0.00

0370 80147374 000 CAT 8A-R ROAD SALT (DEL)(SITE 12)(EXP) TON  133.070  100.000  0.000  0.000  0.00

0375 80147375 000 CAT 8A-R ROAD SALT (DEL)(SITE 13)(EXP) TON  124.110  100.000  0.000  0.000  0.00

0380 80147376 000 CAT 8A-R ROAD SALT (DEL)(SITE 14)(EXP) TON  149.250  100.000  0.000  0.000  0.00

0385 80147377 000 CAT 8A-R ROAD SALT (DEL)(SITE 15)(EXP) TON  139.420  100.000  0.000  0.000  0.00

0390 80147378 000 CAT 8A-R ROAD SALT (DEL)(SITE 16)(EXP) TON  123.240  100.000  0.000  0.000  0.00

0395 80147380 000 CAT 8A-R ROAD SALT (DEL)(SITE 18)(EXP) TON  124.110  100.000  0.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $880,771.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147233 000 TON  144.370CAT 8A-B BRINE SALT (DEL)(SITE 4)  204.340  29,500.57 300.00

80147237 000 TON  137.850CAT 8A-B BRINE SALT (DEL)(SITE 8)  203.920  28,110.37 500.00

80147238 000 TON  130.230CAT 8A-B BRINE SALT (DEL)(SITE 9)  200.980  26,173.63 500.00

80147239 000 TON  141.650CAT 8A-B BRINE SALT (DEL)(SITE 10)  213.660  30,264.94 100.00

80147241 000 TON  132.680CAT 8A-B BRINE SALT (DEL)(SITE 12)  364.480  48,359.21 300.00

80147242 000 TON  124.250CAT 8A-B BRINE SALT (DEL)(SITE 13)  125.230  15,559.83 2,000.00

80147243 000 TON  147.910CAT 8A-B BRINE SALT (DEL)(SITE 14)  74.650  11,041.48 100.00

80147244 000 TON  138.660CAT 8A-B BRINE SALT (DEL)(SITE 15)  103.930  14,410.94 300.00

80147249 000 TON  129.550CAT 8A-B BRINE SALT (DEL)(SITE 1)(EXP)  25.000  3,238.75 100.00

80147250 000 TON  116.830CAT 8A-B BRINE SALT (DEL)(SITE 2)(EXP)  106.130  12,399.17 100.00

80147344 000 TON  119.660CAT 8A-R ROAD SALT (DEL)(SITE 1)  425.780  50,948.83 1,000.00

80147345 000 TON  107.690CAT 8A-R ROAD SALT (DEL)(SITE 2)  998.720  107,552.16 1,270.00

80147346 000 TON  125.370CAT 8A-R ROAD SALT (DEL)(SITE 3)  400.790  50,247.04 400.00

80147347 000 TON  139.510CAT 8A-R ROAD SALT (DEL)(SITE 4)  203.730  28,422.37 300.00

80147348 000 TON  107.150CAT 8A-R ROAD SALT (DEL)(SITE 5)  401.660  43,037.87 500.00

80147349 000 TON  124.550CAT 8A-R ROAD SALT (DEL)(SITE 6)  202.940  25,276.17 300.00

80147350 000 TON  113.400CAT 8A-R ROAD SALT (DEL)(SITE 7)  427.020  48,424.07 700.00

80147351 000 TON  132.990CAT 8A-R ROAD SALT (DEL)(SITE 8)  123.790  16,462.83 1,000.00

80147352 000 TON  125.370CAT 8A-R ROAD SALT (DEL)(SITE 9)  150.600  18,880.73 1,000.00

80147353 000 TON  136.790CAT 8A-R ROAD SALT (DEL)(SITE 10)  200.070  27,367.58 200.00

80147354 000 TON  110.680CAT 8A-R ROAD SALT (DEL)(SITE 11)  225.350  24,941.74 300.00

80147355 000 TON  127.820CAT 8A-R ROAD SALT (DEL)(SITE 12)  24.610  3,145.65 500.00

80147356 000 TON  119.390CAT 8A-R ROAD SALT (DEL)(SITE 13)  150.660  17,987.30 500.00

80147357 000 TON  143.050CAT 8A-R ROAD SALT (DEL)(SITE 14)  300.510  42,987.95 200.00

80147358 000 TON  133.800CAT 8A-R ROAD SALT (DEL)(SITE 15)  426.380  57,049.65 750.00

80147361 000 TON  119.390CAT 8A-R ROAD SALT (DEL)(SITE 18)  429.360  51,261.29 1,750.00

80147363 000 TON  124.400CAT 8A-R ROAD SALT (DEL)(SITE 1)(EXP)  200.030  24,883.73 100.00

80147364 000 TON  111.680CAT 8A-R ROAD SALT (DEL)(SITE 2)(EXP)  204.470  22,835.21 100.00

$880,771.06TOTAL ITEM EARNINGS TO DATE


