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CONTRACT ID: 648657001 HIGHWAY: US0059
PROJECT: RMC - A00216379 DISTRICT NAME: LUFKIN
CONTRACT: 08251103 COUNTY: SHELBY
AWARD AMOUNT: $179,010.00 AREA ENGINEER: Randal Cooper, P.E.
PROJECTED AMOUNT: $178,761.00 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $178,761.00
CONTRACTOR: AUSTIN BARRICADE COMPANY, L.L.C.
ESTIMATE NUMBER: 0010 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 8.14 ACCEPTED DATE:
% TIME USED: 83.29 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $14,551.00 $14,551.00 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $14,551.00 $14,551.00 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $14,551.00 $14,551.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

08/13/2025
08/13/2025
08/26/2025
11/01/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648657001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/01/2025
11/01/2025
365
0
365
304
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

648657001

CONTRACT LINE ITEMS

ESTIMATE 0010

PROJECT RMC - A00216379 CONTROL 648657001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057001 000 TMA (STATIONARY)

0080 07527005 000 TREE REMOVAL (4" - 12" DIA)

0085 07527006 000 TREE REMOVAL (12" - 18" DIA)

PROJECT RMC - A00216379 CONTROL 648657001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)
0090 07527007 000 TREE REMOVAL (18" - 24" DIA)

0095 07527008 000 TREE REMOVAL (24" - 30" DIA)

0100 07527009 000 TREE REMOVAL (30" - 36" DIA)

0105 07527010 000 TREE REMOVAL (36" - 42" DIA)

0110 07527011 000 TREE REMOVAL (42" - 48" DIA)

0115 07527012 000 TREE REMOVAL (48" - 60" DIA)

0120 07527013 000 TREE REMOVAL (60" - 72" DIA)

0125 96067019 SPECIAL DEDUCTION

0130 96057006 WORK ORDER LIQUIDATED DAMAGES

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0140 96067001 LAW ENFORCEMENT PERSONNEL

UNIT

EA
DAY
EA
EA

UNIT

MI
AC
EA
EA
EA
EA
EA
EA
EA
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
3,200.000
25.000
50.000

UNIT
PRICE

800.000
800.000
50.000
50.000
50.000
250.000
250.000
250.000
250.000
-250.000
-1.000
1.000
1.000

BID
QUANTITY

10.000
30.000
1,500.000
200.000

BID
QUANTITY

20.000
5.000
100.000
100.000
10.000
5.000
5.000
5.000
5.000
1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 4.00
0.000 66.00
0.000 2.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

1.00
12,800.00
1,650.00
100.00

$14,551.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$14,551.00



CONTRACT ID

648657001 ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057001
07527005
07527006

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
TMA (STATIONARY)

TREE REMOVAL (4" - 12" DIA)
TREE REMOVAL (12" - 18" DIA)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
DAY
EA
EA

UNIT BID
PRICE QUANTITY
1.000 10.00

3,200.000 30.00
25.000 1,500.00
50.000 200.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
4.000
66.000
2.000

AMOUNT
$)

1.00
12,800.00
1,650.00
100.00

$14,551.00
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