
 30,760.00

648658001CONTRACT ID:

PROJECT: SUP - A00216382

CONTRACT:

09252628

PROJECTED AMOUNT: $794,345.75

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WORKQUEST

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/29/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/29/2025

09/29/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$825,105.75

CONTRACT:

01/01/2026

AWARD AMOUNT: $723,095.75

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.50

$18,304.00 $183,811.00 $202,115.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,304.00 $183,811.00 $202,115.00 

$0.00 $0.00 $0.00 

$18,304.00 $202,115.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $183,811.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00216382 648658001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1,200.000 $1,200.00 1.000  2.00 24.00

0080 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $1,500.00 75.000  150.00 3,500.00

0105 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  105.000 $840.00 8.000  8.00 57.00

0120 07707012 REPLACE TERMINAL ANCHOR POSTS000 EA  190.000 $950.00 5.000  7.00 40.00

0130 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,250.000 $3,750.00 3.000  6.00 40.00

0135 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  32.000 $4,800.00 150.000  275.00 1,305.00

0140 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  120.000 $1,440.00 12.000  19.00 121.00

0145 07707018 REPLACE BLOCKOUT000 EA  26.000 $234.00 9.000  14.00 374.00

0150 07707020 RESET SGT IMPACT HEAD000 EA  340.000 $340.00 1.000  1.00 26.00

0155 07707022 REPLACE SGT CABLE ANCHOR000 EA  125.000 $250.00 2.000  3.00 5.00

0160 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  125.000 $375.00 3.000  4.00 5.00

0165 07707028 REALIGN EXISTING RAIL000 LF  35.000 $2,625.00 75.000  75.00 16.00

$18,304.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648658001PROJECT CONTROLSUP - A00216382

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1,200.000  24.000  0.000  2.00  2,400.00

0080 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  3,500.000  0.000  150.00  3,000.00

0090 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  50.000  88.000  0.000  7.50  375.00

0105 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  105.000  57.000  0.000  8.00  840.00

0115 07707010 000 REALIGN POSTS EA  18.000  145.000  0.000  6.00  108.00

0120 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  190.000  40.000  0.000  7.00  1,330.00

0130 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,250.000  40.000  0.000  6.00  7,500.00

0135 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  32.000  1,305.000  0.000  275.00  8,800.00

0140 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  120.000  121.000  0.000  19.00  2,280.00

0145 07707018 000 REPLACE BLOCKOUT EA  26.000  374.000  0.000  14.00  364.00

0150 07707020 000 RESET SGT IMPACT HEAD EA  340.000  26.000  0.000  1.00  340.00

0155 07707022 000 REPLACE SGT CABLE ANCHOR EA  125.000  5.000  0.000  3.00  375.00

0160 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  125.000  5.000  0.000  4.00  500.00

0165 07707028 000 REALIGN EXISTING RAIL LF  35.000  16.000  0.000  75.00  2,625.00

0193 07747026 REPLACE (NARROW QUAD) EA  30,760.000  0.000  1.000  1.00  30,760.00

Added by CO#1

0200 07747046 000 REPAIR (NARROW DELTA CC NOSE) EA  3,300.000  10.000  0.000  1.00  3,300.00

0205 07747065 000 REMOVE (INDIVIDUAL SAND BARREL) EA  500.000  1.000  0.000  46.00  23,000.00

0210 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  2,483.000  1.000  0.000  46.00  114,218.00

Category Subtotal $202,115.00

648658001SUP - A00216382PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  30.000  0.000  0.000  0.00

0070 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  0.000  0.00

0075 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  1.000  0.000  0.000  0.00

0085 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  233.000  18.750  0.000  0.000  0.00

0095 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  69.000  165.000  0.000  0.000  0.00

0100 07707007 000 REPLACE STEEL POST W/O CONC FND EA  69.000  165.000  0.000  0.000  0.00

0110 07707009 000 REPLACE STEEL POST W/ CONC FND EA  105.000  57.000  0.000  0.000  0.00

0125 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,600.000  15.000  0.000  0.000  0.00

0170 07747013 000 REMOVE (REACT)(M) EA  180.000  2.000  0.000  0.000  0.00

0175 07747014 000 REPLACE (REACT)(M) EA  33,400.000  2.000  0.000  0.000  0.00

0180 07747015 000 REPAIR (REACT)(M) LF  300.000  25.000  0.000  0.000  0.00

0185 07747017 000 REPLACE (REACT) WIDE EA  74,500.000  1.000  0.000  0.000  0.00

0190 07747018 000 REPAIR (REACT) WIDE LF  250.000  25.000  0.000  0.000  0.00

0195 07747044 000 REPLACE (NARROW DELTA CC) EA  28,000.000  3.000  0.000  0.000  0.00

0215 07747072 000 REPAIR (REACT)(M)(CYLINDER ONLY) EA  8,180.000  10.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  75,000.000  0.000  0.000  0.00
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MOH

0350 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -150.000  25.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $202,115.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,200.000MOBILIZATION (CALLOUT)  2.000  2,400.00 24.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  150.000  3,000.00 3,500.00

07707003 000 EA  50.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  7.500  375.00 88.00

07707008 000 EA  105.000REPLACE TIMBER POST W/ CONC FND  8.000  840.00 57.00

07707010 000 EA  18.000REALIGN POSTS  6.000  108.00 145.00

07707012 000 EA  190.000REPLACE TERMINAL ANCHOR POSTS  7.000  1,330.00 40.00

07707015 000 EA  1,250.000REPL SINGLE GDRAIL TERM IMPACT HEAD  6.000  7,500.00 40.00

07707016 000 LF  32.000REPLACE SINGLE GDRAIL TERMINAL RAIL  275.000  8,800.00 1,305.00

07707017 000 EA  120.000REPLACE SINGLE GDRAIL TERMINAL POST  19.000  2,280.00 121.00

07707018 000 EA  26.000REPLACE BLOCKOUT  14.000  364.00 374.00

07707020 000 EA  340.000RESET SGT IMPACT HEAD  1.000  340.00 26.00

07707022 000 EA  125.000REPLACE SGT CABLE ANCHOR  3.000  375.00 5.00

07707023 000 EA  125.000REPLACE SGT CABLE ASSEMBLY  4.000  500.00 5.00

07707028 000 LF  35.000REALIGN EXISTING RAIL  75.000  2,625.00 16.00

07747026 EA  30,760.000REPLACE (NARROW QUAD)  1.000  30,760.00 0.00

Added by CO#1

07747046 000 EA  3,300.000REPAIR (NARROW DELTA CC NOSE)  1.000  3,300.00 10.00

07747065 000 EA  500.000REMOVE (INDIVIDUAL SAND BARREL)  46.000  23,000.00 1.00

07747067 000 EA  2,483.000REPLACE (INDIVIDUAL SAND BARREL)  46.000  114,218.00 1.00

$202,115.00TOTAL ITEM EARNINGS TO DATE


