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Vo Depuviment of Transportas

e " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  02/09/26
SiteManager
i
CONTRACT ID: 648659001 HIGHWAY: us0077
PROJECT: SUP - A00216383 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 09252626 COUNTY: SAN PATRICIO
AWARD AMOUNT: $259,611.00 AREA ENGINEER: Rene Zavala, Jr., P.E.
PROJECTED AMOUNT: $280,861.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $280,861.00
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0004 LETTING DATE: 09/29/2025
ESTIMATE PAID: Z AWARD DATE: 09/29/2025
ESTIMATE PERIOD: 01/01/2026 to  01/31/2026 NOTICE TO PROCEED DATE: 09/29/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025
% COMPLETE: 32.09 ACCEPTED DATE: 00/00/0000
% TIME USED: 16.85 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $90,127.00 $44,452.00 $45,675.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $90,127.00 $44,452.00 $45,675.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $90,127.00 $44,452.00 $45,675.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648659001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/01/2025
00/00/0000
730
0
730
123
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026
01/28/2026
01/29/2026
01/30/2026
01/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

648659001 ESTIMATE 0004

WORK PERFORMED THIS PERIOD

LINE
NBR

0065
0080
0085
0110

PROJECT

CATEGORY

ITEM
CODE

05007002
07717005
07717007
07717014

SP
NBR

000
000
000
000

SUP - A00216383 CONTROL 648659001

001 DESCRIPTION ROADWAY
DESCRIPTION UNIT
MOBILIZATION (CALLOUT) EA
REPLACE POSTS (TL-4)(GIBRALTAR) EA
REPLACE POSTS (TL-4)(TRINITY) EA
REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA

TOTAL ITEM EARNINGS THIS ESTIMATE

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1,500.000
267.000
292.000

7,612.000

QTY THIS
ESTIMATE

1.000
45.000
58.000

2.000

AMOUNT PAID
THIS ESTIMATE

$1,500.00
$12,015.00
$16,936.00
$15,224.00

$45,675.00
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Total Bid QTY Paid
Quantity To Date
24.00 2.00
92.00 61.00
92.00 83.00
9.00 5.00




CONTRACT ID

648659001

CONTRACT LINE ITEMS

ESTIMATE 0004

PROJECT SUP - A00216383 CONTROL 648659001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0065 05007002 000 MOBILIZATION (CALLOUT)
0070 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR)
0080 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR)
0085 07717007 000 REPLACE POSTS (TL-4)(TRINITY)
0110 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4)
PROJECT SUP - A00216383 CONTROL 648659001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 04327013 000 RIPRAP (MOW STRIP)(4 IN)
0075 07717003 000 REPLACE POSTS (TL-3)(TRINITY)
0090 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3)
0095 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4)
0100 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4)
0105 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3)
0115 07717015 000 REPLACE CABLE (TL-3)
0120 07717016 000 REPLACE CABLE (TL-4)
0125 07717017 000 CHECK / RE-TENSION CABLE (TL-3)
0130 07717018 000 CHECK / RE-TENSION CABLE (TL-4)
0135 07717019 000 REPLACE POST HARDWARE (TL-3)
0140 07717020 000 REPLACE POST HARDWARE (TL-4)
0225 96017001 MATERIAL ON HAND
MOH
0230 96087001 UNIQUE CHANGE ORDER ITEM 1

LIQUIDATED DAMAGES

UNIT

EA
EA
EA
EA
EA

UNIT

cYy
EA
EA
EA
EA
EA
LF
LF
EA
EA
EA
EA
DOL

DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1,500.000
267.000
267.000
292.000

7,612.000

UNIT
PRICE

600.000
267.000
394.000
394.000
173.000
7,612.000
11.000
11.000
115.000
115.000
60.000
60.000
1.000

-150.000

BID
QUANTITY

24.000
40.000
92.000
92.000

9.000

BID
QUANTITY

30.000
40.000
5.000
5.000
5.000
5.000
100.000
1,200.000
5.000
5.000
50.000
50.000
25,000.000

25.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 2.00
0.000 32.00
0.000 61.00
0.000 83.00
0.000 5.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

3,000.00
8,544.00
16,287.00
24,236.00
38,060.00

$90,127.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

$90,127.00



CONTRACT ID 648659001 ESTIMATE 0004 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
05007002 000 MOBILIZATION (CALLOUT) EA 1,500.000 24.00 2.000 3,000.00
07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA 267.000 40.00 32.000 8,544.00
07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA 267.000 92.00 61.000 16,287.00
07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA 292.000 92.00 83.000 24,236.00
07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA 7,612.000 9.00 5.000 38,060.00

TOTAL ITEM EARNINGS TO DATE $90,127.00



