
648660001CONTRACT ID:

PROJECT: RMC - A00216384

CONTRACT:

07251602

PROJECTED AMOUNT: $503,429.50

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

R&M INCORPORATED

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/15/2025AWARD DATE:

ESTIMATE PERIOD:

0009

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/15/2025

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$503,429.50

CONTRACT:

06/01/2026

AWARD AMOUNT: $503,439.50

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.66

$68,690.19 $216,538.21 $285,228.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$68,690.19 $216,538.21 $285,228.40 

$0.00 $0.00 $0.00 

$68,690.19 $285,228.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $216,538.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648660001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216384 648660001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 07307022 FULL - WIDTH MOWING000 AC  38.890 $45,540.19 1,171.000  5,560.00 7,914.00

0080 07347001 LITTER REMOVAL000 AC  25.000 $23,150.00 926.000  2,760.00 5,433.00

$68,690.19TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648660001PROJECT CONTROLRMC - A00216384

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 07307022 000 FULL - WIDTH MOWING AC  38.890  7,914.000  0.000  5,560.00  216,228.40

0080 07347001 000 LITTER REMOVAL AC  25.000  5,433.000  0.000  2,760.00  69,000.00

Category Subtotal $285,228.40

648660001RMC - A00216384PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  0.000  0.00

0065 07307020 000 STRIP MOWING AC  38.890  1,536.000  0.000  0.000  0.00

0070 07307021 000 SPOT MOWING AC  1.000  100.000  0.000  0.000  0.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $285,228.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307022 000 AC  38.890FULL - WIDTH MOWING  5,560.000  216,228.40 7,914.00

07347001 000 AC  25.000LITTER REMOVAL  2,760.000  69,000.00 5,433.00

$285,228.40TOTAL ITEM EARNINGS TO DATE


