
648664001CONTRACT ID:

PROJECT: SUP - A00216389

CONTRACT:

09252627

PROJECTED AMOUNT: $173,107.00

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

WORKQUEST

Nicholas K. Novosad, P.E.

KARNES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/29/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/29/2025

09/29/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$173,107.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $151,857.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.20

$0.00 $21,127.00 $21,127.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $21,127.00 $21,127.00 

$0.00 $0.00 $0.00 

$0.00 $21,127.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,127.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648664001PROJECT CONTROLSUP - A00216389

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  24.000  0.000  1.00  1,500.00

0075 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  267.000  24.000  0.000  37.00  9,879.00

0080 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  267.000  15.000  0.000  8.00  2,136.00

0105 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  7,612.000  5.000  0.000  1.00  7,612.00

Category Subtotal $21,127.00

648664001SUP - A00216389PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  30.000  0.000  0.000  0.00

0070 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  267.000  24.000  0.000  0.000  0.00

0085 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  292.000  15.000  0.000  0.000  0.00

0090 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  394.000  2.000  0.000  0.000  0.00

0095 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  394.000  2.000  0.000  0.000  0.00

0100 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  173.000  2.000  0.000  0.000  0.00

0110 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  7,612.000  2.000  0.000  0.000  0.00

0115 07717015 000 REPLACE CABLE (TL-3) LF  11.000  100.000  0.000  0.000  0.00

0120 07717016 000 REPLACE CABLE (TL-4) LF  11.000  1,200.000  0.000  0.000  0.00

0125 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  115.000  5.000  0.000  0.000  0.00

0130 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  115.000  5.000  0.000  0.000  0.00

0135 07717019 000 REPLACE POST HARDWARE (TL-3) EA  60.000  50.000  0.000  0.000  0.00

0140 07717020 000 REPLACE POST HARDWARE (TL-4) EA  60.000  50.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  25,000.000  0.000  0.000  0.00

MOH

0300 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -150.000  25.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,127.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  1.000  1,500.00 24.00

07717003 000 EA  267.000REPLACE POSTS (TL-3)(TRINITY)  37.000  9,879.00 24.00

07717005 000 EA  267.000REPLACE POSTS (TL-4)(GIBRALTAR)  8.000  2,136.00 15.00

07717013 000 EA  7,612.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  1.000  7,612.00 5.00

$21,127.00TOTAL ITEM EARNINGS TO DATE


