
 19,600.00

648665001CONTRACT ID:

PROJECT: SUP - A00216391

CONTRACT:

10252602

PROJECTED AMOUNT: $1,336,375.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

WORKQUEST

Eric Martinez,  P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/01/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/01/2025

10/01/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,355,975.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,265,125.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.13

$46,982.00 $131,123.50 $178,105.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$46,982.00 $131,123.50 $178,105.50 

$0.00 $0.00 $0.00 

$46,982.00 $178,105.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $131,123.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00216391 648665001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1,200.000 $1,200.00 1.000  4.00 24.00

0120 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $2,000.00 100.000  700.00 5,800.00

0125 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  69.000 $207.00 3.000  14.00 135.00

0135 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  105.000 $315.00 3.000  41.00 150.00

0155 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,600.000 $3,600.00 1.000  2.00 55.00

0175 07707018 REPLACE BLOCKOUT000 EA  26.000 $520.00 20.000  65.00 390.00

0185 07707020 RESET SGT IMPACT HEAD000 EA  340.000 $340.00 1.000  6.00 12.00

0230 07747044 REPLACE (NARROW DELTA CC)000 EA  28,000.000 $28,000.00 1.000  1.00 3.00

0240 07747052 REPAIR (WIDE TRACC)000 LF  450.000 $10,800.00 24.000  61.00 25.00

$46,982.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648665001PROJECT CONTROLSUP - A00216391

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1,200.000  24.000  0.000  4.00  4,800.00

0075 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,640.000  5.000  0.000  1.00  2,640.00

0095 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.300  2,100.000  0.000  75.00  247.50

0110 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  50.000  0.000  6.00  21,600.00

0115 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  13.000  0.000  4.00  1,320.00

0120 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  5,800.000  0.000  700.00  14,000.00

0125 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  69.000  135.000  0.000  14.00  966.00

0130 07707007 000 REPLACE STEEL POST W/O CONC FND EA  69.000  135.000  0.000  3.00  207.00

0135 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  105.000  150.000  0.000  41.00  4,305.00

0140 07707009 000 REPLACE STEEL POST W/ CONC FND EA  105.000  150.000  0.000  3.00  315.00

0155 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,600.000  55.000  0.000  2.00  7,200.00

0160 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,250.000  15.000  0.000  2.00  2,500.00

0165 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  32.000  600.000  0.000  50.00  1,600.00

0170 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  120.000  25.000  0.000  5.00  600.00

0175 07707018 000 REPLACE BLOCKOUT EA  26.000  390.000  0.000  65.00  1,690.00

0185 07707020 000 RESET SGT IMPACT HEAD EA  340.000  12.000  0.000  6.00  2,040.00

0200 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  125.000  11.000  0.000  1.00  125.00

0210 07747014 000 REPLACE (REACT)(M) EA  33,400.000  5.000  0.000  1.00  33,400.00

0230 07747044 000 REPLACE (NARROW DELTA CC) EA  28,000.000  3.000  0.000  1.00  28,000.00

0240 07747052 000 REPAIR (WIDE TRACC) LF  450.000  25.000  0.000  61.00  27,450.00

0245 07747071 000 REPAIR (REACT)(W)(CYLINDER ONLY) EA  3,500.000  3.000  0.000  1.00  3,500.00

0255 07747083 REPAIR ATTENUATOR OBJECT MARKER EA  1,400.000  0.000  14.000  14.00  19,600.00

C.O. 001 Item Repair Attenuator Object Marker

Category Subtotal $178,105.50

648665001SUP - A00216391PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  30.000  0.000  0.000  0.00

0070 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  100.000  0.000  0.000  0.00

0080 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  880.000  1.000  0.000  0.000  0.00

0085 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,800.000  5.000  0.000  0.000  0.00

0090 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,550.000  25.000  0.000  0.000  0.00

0100 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  117.000  5.000  0.000  0.000  0.00

0105 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  220.000  1.000  0.000  0.000  0.00

0145 07707010 000 REALIGN POSTS EA  18.000  65.000  0.000  0.000  0.00

0150 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  190.000  15.000  0.000  0.000  0.00

0180 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  400.000  28.000  0.000  0.000  0.00

0190 07707021 000 REPLACE SGT OBJECT MARKER EA  50.000  1.000  0.000  0.000  0.00

0195 07707022 000 REPLACE SGT CABLE ANCHOR EA  125.000  1.000  0.000  0.000  0.00
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0205 07707028 000 REALIGN EXISTING RAIL LF  35.000  500.000  0.000  0.000  0.00

0215 07747017 000 REPLACE (REACT) WIDE EA  74,500.000  1.000  0.000  0.000  0.00

0220 07747018 000 REPAIR (REACT) WIDE LF  250.000  25.000  0.000  0.000  0.00

0225 07747029 000 REPAIR (NARROW QUAD BAY) EA  2,500.000  16.000  0.000  0.000  0.00

0235 07747046 000 REPAIR (NARROW DELTA CC NOSE) EA  3,300.000  10.000  0.000  0.000  0.00

0250 07747072 000 REPAIR (REACT)(M)(CYLINDER ONLY) EA  8,180.000  10.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  75,000.000  0.000  0.000  0.00

MOH

0400 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -150.000  25.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $178,105.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,200.000MOBILIZATION (CALLOUT)  4.000  4,800.00 24.00

05407005 000 EA  2,640.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,640.00 5.00

05427001 000 LF  3.300REMOVE METAL BEAM GUARD FENCE  75.000  247.50 2,100.00

05447001 000 EA  3,600.000GUARDRAIL END TREATMENT (INSTALL)  6.000  21,600.00 50.00

05447003 000 EA  330.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,320.00 13.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  700.000  14,000.00 5,800.00

07707006 000 EA  69.000REPLACE TIMBER POST W/O CONC FND  14.000  966.00 135.00

07707007 000 EA  69.000REPLACE STEEL POST W/O CONC FND  3.000  207.00 135.00

07707008 000 EA  105.000REPLACE TIMBER POST W/ CONC FND  41.000  4,305.00 150.00

07707009 000 EA  105.000REPLACE STEEL POST W/ CONC FND  3.000  315.00 150.00

07707013 000 EA  3,600.000REM OBSOLETE GET & REPL W/ SGT  2.000  7,200.00 55.00

07707015 000 EA  1,250.000REPL SINGLE GDRAIL TERM IMPACT HEAD  2.000  2,500.00 15.00

07707016 000 LF  32.000REPLACE SINGLE GDRAIL TERMINAL RAIL  50.000  1,600.00 600.00

07707017 000 EA  120.000REPLACE SINGLE GDRAIL TERMINAL POST  5.000  600.00 25.00

07707018 000 EA  26.000REPLACE BLOCKOUT  65.000  1,690.00 390.00

07707020 000 EA  340.000RESET SGT IMPACT HEAD  6.000  2,040.00 12.00

07707023 000 EA  125.000REPLACE SGT CABLE ASSEMBLY  1.000  125.00 11.00

07747014 000 EA  33,400.000REPLACE (REACT)(M)  1.000  33,400.00 5.00

07747044 000 EA  28,000.000REPLACE (NARROW DELTA CC)  1.000  28,000.00 3.00

07747052 000 LF  450.000REPAIR (WIDE TRACC)  61.000  27,450.00 25.00

07747071 000 EA  3,500.000REPAIR (REACT)(W)(CYLINDER ONLY)  1.000  3,500.00 3.00

07747083 EA  1,400.000REPAIR ATTENUATOR OBJECT MARKER  14.000  19,600.00 0.00

$178,105.50TOTAL ITEM EARNINGS TO DATE


