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648666001CONTRACT ID:

PROJECT: MMC - A00216392

CONTRACT:

08254009

PROJECTED AMOUNT: $1,718,815.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

HOWELL SAND COMPANY, INC.

Kit R. Black, P. E. Interim

RANDALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2025

08/07/2025

ESTIMATE PAID:

 357
 240.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/09/2025

$1,718,815.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,718,815.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.07

$147,235.47 $1,366,507.50 $1,513,742.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$147,235.47 $1,366,507.50 $1,513,742.97 

$0.00 $0.00 $0.00 

$147,235.47 $1,513,742.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,366,507.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 357

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/09/2025

00/00/0000

 120

 240

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00216392 648666001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80107215 FL BS(TY D GR 4)(DEL)(ST5)000 TON  34.350 $115,887.28 3,373.720  4,804.94 1,000.00

0080 80107216 FL BS(TY D GR 4)(DEL)(ST6)000 TON  43.750 $31,348.19 716.530  6,319.50 6,500.00

$147,235.47TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648666001PROJECT CONTROLMMC - A00216392

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80107214 000 FL BS(TY D GR 4)(DEL)(ST4) TON  46.750  4,500.000  0.000  4,299.35  200,994.61

0075 80107215 000 FL BS(TY D GR 4)(DEL)(ST5) TON  34.350  1,000.000  0.000  4,804.94  165,049.69

0080 80107216 000 FL BS(TY D GR 4)(DEL)(ST6) TON  43.750  6,500.000  0.000  6,319.50  276,478.14

0085 80107217 000 FL BS(TY D GR 4)(DEL)(ST7) TON  27.750  2,000.000  0.000  2,613.64  72,528.51

0090 80107218 000 FL BS(TY D GR 4)(DEL)(ST8) TON  39.750  3,000.000  0.000  5,058.27  201,066.23

0095 80107219 000 FL BS(TY D GR 4)(DEL)(ST9) TON  33.450  200.000  0.000  5,000.88  167,279.44

0100 80107220 000 FL BS(TY D GR 4)(DEL)(ST10) TON  45.860  6,000.000  0.000  105.02  4,816.22

0105 80107221 000 FL BS(TY D GR 4)(DEL)(ST11) TON  43.950  200.000  0.000  1,005.74  44,202.27

0110 80107222 000 FL BS(TY D GR 4)(DEL)(ST12) TON  42.750  1,200.000  0.000  614.22  26,257.91

0125 80107225 000 FL BS(TY D GR 4)(DEL)(ST15) TON  34.600  6,000.000  0.000  9,198.82  318,279.17

0130 80107226 000 FL BS(TY D GR 4)(DEL)(ST16) TON  39.450  500.000  0.000  454.70  17,937.92

0135 80107228 000 FL BS(TY D GR 4)(DEL)(ST18) TON  29.500  1,500.000  0.000  639.08  18,852.86

Category Subtotal $1,513,742.97

648666001MMC - A00216392PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107211 000 FL BS(TY D GR 4)(DEL)(ST1) TON  28.500  100.000  0.000  0.000  0.00

0065 80107213 000 FL BS(TY D GR 4)(DEL)(ST3) TON  32.750  7,000.000  0.000  0.000  0.00

0115 80107223 000 FL BS(TY D GR 4)(DEL)(ST13) TON  29.500  2,500.000  0.000  0.000  0.00

0120 80107224 000 FL BS(TY D GR 4)(DEL)(ST14) TON  47.800  2,000.000  0.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,513,742.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80107214 000 TON  46.750FL BS(TY D GR 4)(DEL)(ST4)  4,299.350  200,994.61 4,500.00

80107215 000 TON  34.350FL BS(TY D GR 4)(DEL)(ST5)  4,804.940  165,049.69 1,000.00

80107216 000 TON  43.750FL BS(TY D GR 4)(DEL)(ST6)  6,319.500  276,478.14 6,500.00

80107217 000 TON  27.750FL BS(TY D GR 4)(DEL)(ST7)  2,613.640  72,528.51 2,000.00

80107218 000 TON  39.750FL BS(TY D GR 4)(DEL)(ST8)  5,058.270  201,066.23 3,000.00

80107219 000 TON  33.450FL BS(TY D GR 4)(DEL)(ST9)  5,000.880  167,279.44 200.00

80107220 000 TON  45.860FL BS(TY D GR 4)(DEL)(ST10)  105.020  4,816.22 6,000.00

80107221 000 TON  43.950FL BS(TY D GR 4)(DEL)(ST11)  1,005.740  44,202.27 200.00

80107222 000 TON  42.750FL BS(TY D GR 4)(DEL)(ST12)  614.220  26,257.91 1,200.00

80107225 000 TON  34.600FL BS(TY D GR 4)(DEL)(ST15)  9,198.820  318,279.17 6,000.00

80107226 000 TON  39.450FL BS(TY D GR 4)(DEL)(ST16)  454.700  17,937.92 500.00

80107228 000 TON  29.500FL BS(TY D GR 4)(DEL)(ST18)  639.080  18,852.86 1,500.00

$1,513,742.97TOTAL ITEM EARNINGS TO DATE


