
648667001CONTRACT ID:

PROJECT: MMC - A00216393

CONTRACT:

08254202

PROJECTED AMOUNT: $1,132,168.64

CONTRACTOR:

HIGHWAY: SH0070

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

NSG LOGISTICS, LLC

Kit R. Black, P. E. Interim

GRAY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

04/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

ESTIMATE PAID:

 120

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/09/2025

$1,132,168.64

CONTRACT:

03/01/2026

AWARD AMOUNT: $1,132,168.64

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/13/2026

00/00/0000

 100.00

$0.00 $196,848.62 $196,848.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $196,848.62 $196,848.62 

$0.00 $0.00 $0.00 

$0.00 $196,848.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $196,848.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 120

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/09/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

04/13/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648667001PROJECT CONTROLMMC - A00216393

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80147650 000 TYPE 5 MOD AGG (DEL)(SITE 3) TON  39.660  800.000  0.000  812.49  32,223.35

0075 80147651 000 TYPE 5 MOD AGG (DEL)(SITE 4) TON  55.800  600.000  0.000  429.24  23,951.59

0095 80147655 000 TYPE 5 MOD AGG (DEL)(SITE 8) TON  56.680  2,500.000  0.000  1,022.72  57,967.77

0100 80147656 000 TYPE 5 MOD AGG (DEL)(SITE 9) TON  48.280  1,500.000  0.000  1,009.64  48,745.42

0130 80147662 000 TYPE 5 MOD AGG (DEL)(SITE 15) TON  55.580  1,500.000  0.000  611.02  33,960.49

Category Subtotal $196,848.62

648667001MMC - A00216393PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147648 000 TYPE 5 MOD AGG (DEL)(SITE 1) TON  49.170  1,000.000  0.000  0.000  0.00

0065 80147649 000 TYPE 5 MOD AGG (DEL)(SITE 2) TON  52.260  2,214.000  0.000  0.000  0.00

0080 80147652 000 TYPE 5 MOD AGG (DEL)(SITE 5) TON  54.910  500.000  0.000  0.000  0.00

0085 80147653 000 TYPE 5 MOD AGG (DEL)(SITE 6) TON  54.470  600.000  0.000  0.000  0.00

0090 80147654 000 TYPE 5 MOD AGG (DEL)(SITE 7) TON  54.470  500.000  0.000  0.000  0.00

0105 80147657 000 TYPE 5 MOD AGG (DEL)(SITE 10) TON  48.720  400.000  0.000  0.000  0.00

0110 80147658 000 TYPE 5 MOD AGG (DEL)(SITE 11) TON  61.540  400.000  0.000  0.000  0.00

0115 80147659 000 TYPE 5 MOD AGG (DEL)(SITE 12) TON  46.070  700.000  0.000  0.000  0.00

0120 80147660 000 TYPE 5 MOD AGG (DEL)(SITE 13) TON  44.530  3,000.000  0.000  0.000  0.00

0125 80147661 000 TYPE 5 MOD AGG (DEL)(SITE 14) TON  53.590  800.000  0.000  0.000  0.00

0135 80147663 000 TYPE 5 MOD AGG (DEL)(SITE 16) TON  58.450  2,000.000  0.000  0.000  0.00

0140 80147665 000 TYPE 5 MOD AGG (DEL)(SITE 18) TON  49.170  3,000.000  0.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $196,848.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147650 000 TON  39.660TYPE 5 MOD AGG (DEL)(SITE 3)  812.490  32,223.35 800.00

80147651 000 TON  55.800TYPE 5 MOD AGG (DEL)(SITE 4)  429.240  23,951.59 600.00

80147655 000 TON  56.680TYPE 5 MOD AGG (DEL)(SITE 8)  1,022.720  57,967.77 2,500.00

80147656 000 TON  48.280TYPE 5 MOD AGG (DEL)(SITE 9)  1,009.640  48,745.42 1,500.00

80147662 000 TON  55.580TYPE 5 MOD AGG (DEL)(SITE 15)  611.020  33,960.49 1,500.00

$196,848.62TOTAL ITEM EARNINGS TO DATE


