
648668001CONTRACT ID:

PROJECT: SUP - A00216394

CONTRACT:

09252629

PROJECTED AMOUNT: $415,475.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

WORKQUEST

Eric Martinez,  P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

09/30/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/30/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$415,475.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $394,225.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.89

$22,955.00 $51,371.00 $74,326.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,955.00 $51,371.00 $74,326.00 

$0.00 $0.00 $0.00 

$22,955.00 $74,326.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $51,371.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00216394 648668001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  1,500.000 $1,500.00 1.000  4.00 24.00

0080 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  267.000 $18,690.00 70.000  226.00 338.00

0120 07717016 REPLACE CABLE (TL-4)000 LF  11.000 $1,100.00 100.000  200.00 810.00

0130 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  115.000 $345.00 3.000  10.00 37.00

0140 07717020 REPLACE POST HARDWARE (TL-4)000 EA  60.000 $1,320.00 22.000  22.00 2.00

$22,955.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 648668001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0004

CONTRACT LINE ITEMS 

648668001PROJECT CONTROLSUP - A00216394

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  24.000  0.000  4.00  6,000.00

0080 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  267.000  338.000  0.000  226.00  60,342.00

0085 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  292.000  338.000  0.000  10.00  2,920.00

0095 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  394.000  8.000  0.000  1.00  394.00

0120 07717016 000 REPLACE CABLE (TL-4) LF  11.000  810.000  0.000  200.00  2,200.00

0130 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  115.000  37.000  0.000  10.00  1,150.00

0140 07717020 000 REPLACE POST HARDWARE (TL-4) EA  60.000  2.000  0.000  22.00  1,320.00

Category Subtotal $74,326.00

648668001SUP - A00216394PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  30.000  0.000  0.000  0.00

0070 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  267.000  7.000  0.000  0.000  0.00

0075 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  267.000  7.000  0.000  0.000  0.00

0090 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  394.000  2.000  0.000  0.000  0.00

0100 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  173.000  1.000  0.000  0.000  0.00

0105 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  7,612.000  2.000  0.000  0.000  0.00

0110 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  7,612.000  14.000  0.000  0.000  0.00

0115 07717015 000 REPLACE CABLE (TL-3) LF  11.000  100.000  0.000  0.000  0.00

0125 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  115.000  37.000  0.000  0.000  0.00

0135 07717019 000 REPLACE POST HARDWARE (TL-3) EA  60.000  50.000  0.000  0.000  0.00

0200 96017001 MATERIAL ON HAND DOL  1.000  25,000.000  0.000  0.000  0.00

MOH

0300 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -150.000  25.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $74,326.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  4.000  6,000.00 24.00

07717005 000 EA  267.000REPLACE POSTS (TL-4)(GIBRALTAR)  226.000  60,342.00 338.00

07717007 000 EA  292.000REPLACE POSTS (TL-4)(TRINITY)  10.000  2,920.00 338.00

07717010 000 EA  394.000CABLE SPLICE / TURNBUCKLE (TL-4)  1.000  394.00 8.00

07717016 000 LF  11.000REPLACE CABLE (TL-4)  200.000  2,200.00 810.00

07717018 000 EA  115.000CHECK / RE-TENSION CABLE (TL-4)  10.000  1,150.00 37.00

07717020 000 EA  60.000REPLACE POST HARDWARE (TL-4)  22.000  1,320.00 2.00

$74,326.00TOTAL ITEM EARNINGS TO DATE


