
648669001CONTRACT ID:

PROJECT: RMC - A00216397

CONTRACT:

01260501

PROJECTED AMOUNT: $319,701.00

CONTRACTOR:

HIGHWAY: US0062

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

AWP SAFETY

Severiano Sisneros, P.E.

TERRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/20/2026AWARD DATE:

ESTIMATE PERIOD:

0008

09/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/09/2026

01/20/2026

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/17/2026

$319,701.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $320,700.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/15/2026

00/00/0000

 100.00

$0.00 $557,856.50 $557,856.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $557,856.50 $557,856.50 

$0.00 $0.00 $0.00 

$0.00 $557,856.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $557,856.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648669001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2026

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

09/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648669001PROJECT CONTROLRMC - A00216397

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  10.000  0.000  49.00  4,900.00

0065 05057001 000 TMA (STATIONARY) DAY  400.000  175.000  0.000  191.75  76,700.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  65.000  2,000.000  0.000  3,505.25  227,841.25

0075 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  150.000  90.000  0.000  163.00  24,450.00

0080 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  150.000  85.000  0.000  77.00  11,550.00

0085 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  170.000  45.000  0.000  30.00  5,100.00

0095 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  85.000  400.000  0.000  1,099.75  93,478.75

0100 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  85.000  200.000  0.000  511.65  43,490.25

0105 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  85.000  200.000  0.000  226.25  19,231.25

0115 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  40.000  200.000  0.000  114.50  4,580.00

0120 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  60.000  50.000  0.000  792.25  47,535.00

0135 96067019 SPECIAL DEDUCTION DOL -1,000.000  1.000  0.000  1.00 -1,000.00

Non-Compliance Penalty: -$1,000 per instance, per location

Category Subtotal $557,856.50

648669001RMC - A00216397PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  170.000  15.000  0.000  0.000  0.00

0110 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  85.000  50.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $557,856.50



CONTRACT ID 648669001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  49.000  4,900.00 10.00

05057001 000 DAY  400.000TMA (STATIONARY)  191.750  76,700.00 175.00

05057002 000 HR  65.000TMA (MOBILE OPERATION)  3,505.250  227,841.25 2,000.00

07907001 000 EA  150.000LANE CLOSURE(SETUP & REM)(TYP 1)  163.000  24,450.00 90.00

07907002 000 EA  150.000LANE CLOSURE(SETUP & REM)(TYP 2)  77.000  11,550.00 85.00

07907005 000 EA  170.000LANE CLOSURE(SETUP & REM)(TYP 5)  30.000  5,100.00 45.00

07907020 000 HR  85.000LANE CLOSURE(MAINTENANCE)(TYP 1)  1,099.750  93,478.75 400.00

07907021 000 HR  85.000LANE CLOSURE(MAINTENANCE)(TYP 2)  511.650  43,490.25 200.00

07907024 000 HR  85.000LANE CLOSURE(MAINTENANCE)(TYP 5)  226.250  19,231.25 200.00

07907058 000 HR  40.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  114.500  4,580.00 200.00

07907059 000 HR  60.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  792.250  47,535.00 50.00

96067019 DOL -1,000.000SPECIAL DEDUCTION  1.000 -1,000.00 1.00

Non-Compliance Penalty: -$1,000 per instance, per location

$557,856.50TOTAL ITEM EARNINGS TO DATE


