
 6,500.00

648670001CONTRACT ID:

PROJECT: RMC - A00216398

CONTRACT:

09250508

PROJECTED AMOUNT: $469,126.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

AWP SAFETY

Neil Welch, P.E.

LAMB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

09/16/2025

ESTIMATE PAID:

 325
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$475,626.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $470,125.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.28

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$77,060.00 $725,256.85 $802,316.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$77,060.00 $725,256.85 $802,316.85 

$0.00 $0.00 $0.00 

$77,060.00 $802,316.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $725,256.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 325

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216398 648670001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  1,250.000 $12,187.50 9.750  112.75 50.00

0070 05057002 TMA (MOBILE OPERATION)000 HR  180.000 $18,675.00 103.750  1,304.42 750.00

0075 07907001 LANE CLOSURE(SETUP & REM)(TYP 1)000 EA  450.000 $7,087.50 15.750  142.75 50.00

0095 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  225.000 $23,062.50 102.500  664.50 400.00

0115 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20)000 HR  85.000 $7,735.00 91.000  616.75 100.00

0120 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21)000 HR  125.000 $8,312.50 66.500  517.75 75.00

$77,060.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648670001PROJECT CONTROLRMC - A00216398

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  1,250.000  50.000  0.000  112.75  140,937.50

0070 05057002 000 TMA (MOBILE OPERATION) HR  180.000  750.000  0.000  1,304.42  234,795.60

0075 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  450.000  50.000  0.000  142.75  64,237.50

0080 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  450.000  35.000  0.000  32.00  14,400.00

0085 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  475.000  30.000  0.000  24.25  11,518.75

0095 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  225.000  400.000  0.000  664.50  149,512.50

0100 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  225.000  200.000  0.000  166.50  37,462.50

0105 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  235.000  200.000  0.000  146.00  34,310.00

0115 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  85.000  100.000  0.000  616.75  52,423.75

0120 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  125.000  75.000  0.000  517.75  64,718.75

0135 96067019 SPECIAL DEDUCTION DOL -1,000.000  1.000  0.000  2.00 -2,000.00

Non-Compliance Penalty: -$1,000 per instance, per location

Category Subtotal $802,316.85

648670001RMC - A00216398PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  10.000  0.000  0.000  0.00

0090 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  450.000  15.000  0.000  0.000  0.00

0110 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  230.000  50.000  0.000  0.000  0.00

0125 70107001 MAINTENANCE SPEED LIMIT SIGNING EA  650.000  0.000  10.000  0.000  0.00

Adding Maint. Speed Limit signing

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $802,316.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057001 000 DAY  1,250.000TMA (STATIONARY)  112.750  140,937.50 50.00

05057002 000 HR  180.000TMA (MOBILE OPERATION)  1,304.420  234,795.60 750.00

07907001 000 EA  450.000LANE CLOSURE(SETUP & REM)(TYP 1)  142.750  64,237.50 50.00

07907002 000 EA  450.000LANE CLOSURE(SETUP & REM)(TYP 2)  32.000  14,400.00 35.00

07907005 000 EA  475.000LANE CLOSURE(SETUP & REM)(TYP 5)  24.250  11,518.75 30.00

07907020 000 HR  225.000LANE CLOSURE(MAINTENANCE)(TYP 1)  664.500  149,512.50 400.00

07907021 000 HR  225.000LANE CLOSURE(MAINTENANCE)(TYP 2)  166.500  37,462.50 200.00

07907024 000 HR  235.000LANE CLOSURE(MAINTENANCE)(TYP 5)  146.000  34,310.00 200.00

07907058 000 HR  85.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  616.750  52,423.75 100.00

07907059 000 HR  125.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  517.750  64,718.75 75.00

96067019 DOL -1,000.000SPECIAL DEDUCTION  2.000 -2,000.00 1.00

Non-Compliance Penalty: -$1,000 per instance, per location

$802,316.85TOTAL ITEM EARNINGS TO DATE


