
 6,500.00

648671001CONTRACT ID:

PROJECT: RMC - A00216399

CONTRACT:

09250509

PROJECTED AMOUNT: $475,451.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

AWP SAFETY

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/18/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

09/16/2025

ESTIMATE PAID:

 325
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$481,951.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $476,450.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.28

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$107,115.00 $1,075,862.50 $1,182,977.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$107,115.00 $1,075,862.50 $1,182,977.50 

$0.00 $0.00 $0.00 

$107,115.00 $1,182,977.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,075,862.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648671001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0011

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 325

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216399 648671001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  1,250.000 $16,250.00 13.000  239.25 125.00

0070 05057002 TMA (MOBILE OPERATION)000 HR  170.000 $90,865.00 534.500  5,199.50 400.00

$107,115.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648671001PROJECT CONTROLRMC - A00216399

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  1,250.000  125.000  0.000  239.25  299,062.50

0070 05057002 000 TMA (MOBILE OPERATION) HR  170.000  400.000  0.000  5,199.50  883,915.00

Category Subtotal $1,182,977.50

648671001RMC - A00216399PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  10.000  0.000  0.000  0.00

0073 70107001 MAINTENANCE SPEED LIMIT SIGNING EA  650.000  0.000  10.000  0.000  0.00

0075 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  450.000  25.000  0.000  0.000  0.00

0080 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  450.000  25.000  0.000  0.000  0.00

0085 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  475.000  25.000  0.000  0.000  0.00

0090 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  900.000  15.000  0.000  0.000  0.00

0095 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  475.000  10.000  0.000  0.000  0.00

0100 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  1,550.000  4.000  0.000  0.000  0.00

0105 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  475.000  5.000  0.000  0.000  0.00

0110 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  450.000  10.000  0.000  0.000  0.00

0115 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  225.000  200.000  0.000  0.000  0.00

0120 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  225.000  200.000  0.000  0.000  0.00

0125 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  235.000  200.000  0.000  0.000  0.00

0130 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  325.000  50.000  0.000  0.000  0.00

0135 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  230.000  25.000  0.000  0.000  0.00

0140 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  350.000  25.000  0.000  0.000  0.00

0145 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  230.000  25.000  0.000  0.000  0.00

0150 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  230.000  25.000  0.000  0.000  0.00

0155 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  85.000  25.000  0.000  0.000  0.00

0160 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  125.000  25.000  0.000  0.000  0.00

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0175 96067019 SPECIAL DEDUCTION DOL -1,000.000  1.000  0.000  0.000  0.00

Non-Compliance Penalty: -$1000 per instance, per location

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,182,977.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057001 000 DAY  1,250.000TMA (STATIONARY)  239.250  299,062.50 125.00

05057002 000 HR  170.000TMA (MOBILE OPERATION)  5,199.500  883,915.00 400.00

$1,182,977.50TOTAL ITEM EARNINGS TO DATE


