
648674001CONTRACT ID:

PROJECT: RMC - A00216404

CONTRACT:

12250101

PROJECTED AMOUNT: $270,177.50

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

NORTH TEXAS TRAFFIC SYSTEMS CONSTRUCTION

Darius Haggard, P.E.

RAINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/19/2025AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/21/2026

12/18/2025

ESTIMATE PAID:

 27

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/24/2026

$270,177.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $270,176.50

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.97

$221,122.00 $43,582.50 $264,704.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$221,122.00 $43,582.50 $264,704.50 

$0.00 $0.00 $0.00 

$221,122.00 $264,704.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $43,582.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/24/2026

00/00/0000

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216404 648674001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01327015 EMBANK (VEH)(OC)(TY B)000 CY  85.000 $2,125.00 25.000  25.00 25.00

0070 04167043 DRILL SHAFT (TRF SIG POLE) (30 IN)000 LF  350.000 $7,000.00 20.000  40.00 40.00

0075 04327003 RIPRAP (CONC)(6 IN)000 CY  850.000 $9,860.00 11.600  11.60 11.60

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  2.00 2.00

0100 05297009 CONC CURB & GUTTER (TY II)000 LF  55.000 $10,175.00 185.000  185.00 185.00

0105 05317005 CURB RAMPS (TY 1)000 EA  2,000.000 $16,000.00 8.000  8.00 8.00

0110 06187030 CONDT (PVC) (SCH 40) (2")000 LF  21.000 $210.00 10.000  40.00 35.00

0115 06187036 CONDT (PVC) (SCH 40) (3")000 LF  22.000 $1,210.00 55.000  100.00 70.00

0125 06187040 CONDT (PVC) (SCH 40) (4")000 LF  25.000 $250.00 10.000  10.00 10.00

0140 06207010 ELEC CONDR (NO.6) INSULATED000 LF  4.000 $1,088.00 272.000  272.00 255.00

0145 06217002 TRAY CABLE (3 CONDR) (12 AWG)000 LF  3.500 $892.50 255.000  255.00 240.00

0150 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,200.000 $6,000.00 5.000  5.00 5.00

0155 06287147 ELC SRV TY D 120/240 060(NS)SS(E)PS(U)000 EA  6,400.000 $6,400.00 1.000  1.00 1.00

0160 06447073 REMOVE SM RD SN SUP&AM000 EA  200.000 $800.00 4.000  4.00 4.00

0165 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  20.000 $3,760.00 188.000  188.00 188.00

0170 06777008 ELIM EXT PM & MRKS (24")000 LF  12.000 $2,256.00 188.000  188.00 188.00

0175 06787008 PAV SURF PREP FOR MRK (24")000 LF  6.000 $1,128.00 188.000  188.00 188.00

0180 06807002 INSTALL HWY TRF SIG (ISOLATED)000 EA  12,000.000 $12,000.00 1.000  1.00 1.00

0185 06807004 REMOVING TRAFFIC SIGNALS000 EA  3,500.000 $3,500.00 1.000  1.00 1.00

0190 06827001 VEH SIG SEC (12")LED(GRN)000 EA  350.000 $2,800.00 8.000  8.00 8.00

0195 06827003 VEH SIG SEC (12")LED(YEL)000 EA  350.000 $2,800.00 8.000  8.00 8.00

0200 06827005 VEH SIG SEC (12")LED(RED)000 EA  350.000 $2,800.00 8.000  8.00 8.00

0205 06827018 PED SIG SEC (LED)(COUNTDOWN)000 EA  600.000 $4,800.00 8.000  8.00 8.00

0210 06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM000 EA  200.000 $1,600.00 8.000  8.00 8.00

0215 06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR)000 LF  3.000 $3,705.00 1,235.000  1,235.00 1,220.00

0220 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)000 LF  3.500 $3,377.50 965.000  965.00 950.00

0225 06847014 TRF SIG CBL (TY A)(12 AWG)(9 CONDR)000 LF  5.000 $1,400.00 280.000  280.00 280.00

0230 06867021 INS TRF SIG PL AM (S)1 ARM(20')000 EA  10,000.000 $20,000.00 2.000  2.00 2.00

0235 06867023 INS TRF SIG PL AM (S)1 ARM(20')LUM000 EA  11,500.000 $23,000.00 2.000  2.00 2.00

0240 06877001 PED POLE ASSEMBLY000 EA  2,000.000 $6,000.00 3.000  3.00 4.00

0245 06887001 PED DETECT PUSH BUTTON (APS)000 EA  900.000 $7,200.00 8.000  8.00 8.00

0250 06887003 PED DETECTOR CONTROLLER UNIT000 EA  4,300.000 $4,300.00 1.000  1.00 1.00

0255 60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET)000 EA  8,000.000 $8,000.00 1.000  1.00 1.00

0260 60157001 INSTALLATION OF CELLULAR MODEM000 EA  200.000 $200.00 1.000  1.00 1.00

0265 60177008 HVDS W/VAR LNS000 EA  5,000.000 $20,000.00 4.000  4.00 4.00

0270 60177009 VDS CNTRL SOFTWARE000 EA  4,400.000 $4,400.00 1.000  1.00 1.00

0275 60177010 VDS ATSPM000 EA  3,700.000 $3,700.00 1.000  1.00 1.00

0280 60177012 VDS CABLING000 LF  3.000 $1,485.00 495.000  495.00 480.00

0285 60177013 VDS RECORDING000 EA  200.000 $200.00 1.000  1.00 1.00

0290 60177018 VID IMAGE AND RADAR DET PROCESSOR SYS000 EA  11,000.000 $11,000.00 1.000  1.00 1.00

0295 60427001 INSTALLATION OF BLUETOOTH READER000 EA  200.000 $200.00 1.000  1.00 1.00
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$221,122.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648674001PROJECT CONTROLRMC - A00216404

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057016 000 RMV (16"-20") TRT/UNTRT BASE & ASPH PAV SY  75.000  38.500  0.000  38.50  2,887.50

0065 01327015 000 EMBANK (VEH)(OC)(TY B) CY  85.000  25.000  0.000  25.00  2,125.00

0070 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  350.000  40.000  0.000  40.00  14,000.00

0075 04327003 000 RIPRAP (CONC)(6 IN) CY  850.000  11.600  0.000  11.60  9,860.00

0080 05007001 000 MOBILIZATION LS  26,000.000  1.000  0.000  0.90  23,400.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

0100 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  185.000  0.000  185.00  10,175.00

0105 05317005 000 CURB RAMPS (TY 1) EA  2,000.000  8.000  0.000  8.00  16,000.00

0110 06187030 000 CONDT (PVC) (SCH 40) (2") LF  21.000  35.000  0.000  40.00  840.00

0115 06187036 000 CONDT (PVC) (SCH 40) (3") LF  22.000  70.000  0.000  100.00  2,200.00

0120 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  30.000  105.000  0.000  120.00  3,600.00

0125 06187040 000 CONDT (PVC) (SCH 40) (4") LF  25.000  10.000  0.000  10.00  250.00

0130 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  35.000  45.000  0.000  45.00  1,575.00

0140 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.000  255.000  0.000  272.00  1,088.00

0145 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.500  240.000  0.000  255.00  892.50

0150 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,200.000  5.000  0.000  5.00  6,000.00

0155 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  6,400.000  1.000  0.000  1.00  6,400.00

0160 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  4.000  0.000  4.00  800.00

0165 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  188.000  0.000  188.00  3,760.00

0170 06777008 000 ELIM EXT PM & MRKS (24") LF  12.000  188.000  0.000  188.00  2,256.00

0175 06787008 000 PAV SURF PREP FOR MRK (24") LF  6.000  188.000  0.000  188.00  1,128.00

0180 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  12,000.000  1.000  0.000  1.00  12,000.00

0185 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,500.000  1.000  0.000  1.00  3,500.00

0190 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  8.000  0.000  8.00  2,800.00

0195 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  8.000  0.000  8.00  2,800.00

0200 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  8.000  0.000  8.00  2,800.00

0205 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  600.000  8.000  0.000  8.00  4,800.00

0210 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  200.000  8.000  0.000  8.00  1,600.00

0215 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  3.000  1,220.000  0.000  1,235.00  3,705.00

0220 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.500  950.000  0.000  965.00  3,377.50

0225 06847014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  5.000  280.000  0.000  280.00  1,400.00

0230 06867021 000 INS TRF SIG PL AM (S)1 ARM(20') EA  10,000.000  2.000  0.000  2.00  20,000.00

0235 06867023 000 INS TRF SIG PL AM (S)1 ARM(20')LUM EA  11,500.000  2.000  0.000  2.00  23,000.00

0240 06877001 000 PED POLE ASSEMBLY EA  2,000.000  4.000  0.000  3.00  6,000.00

0245 06887001 000 PED DETECT PUSH BUTTON (APS) EA  900.000  8.000  0.000  8.00  7,200.00

0250 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,300.000  1.000  0.000  1.00  4,300.00

0255 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,000.000  1.000  0.000  1.00  8,000.00

0260 60157001 000 INSTALLATION OF CELLULAR MODEM EA  200.000  1.000  0.000  1.00  200.00

0265 60177008 000 HVDS W/VAR LNS EA  5,000.000  4.000  0.000  4.00  20,000.00

0270 60177009 000 VDS CNTRL SOFTWARE EA  4,400.000  1.000  0.000  1.00  4,400.00

0275 60177010 000 VDS ATSPM EA  3,700.000  1.000  0.000  1.00  3,700.00

0280 60177012 000 VDS CABLING LF  3.000  480.000  0.000  495.00  1,485.00

0285 60177013 000 VDS RECORDING EA  200.000  1.000  0.000  1.00  200.00

0290 60177018 000 VID IMAGE AND RADAR DET PROCESSOR SYS EA  11,000.000  1.000  0.000  1.00  11,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 60427001 000 INSTALLATION OF BLUETOOTH READER EA  200.000  1.000  0.000  1.00  200.00

Category Subtotal $264,704.50

648674001RMC - A00216404PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  50.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  50.000  0.000  0.000  0.00

0135 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  80.000  0.000  0.000  0.00

0300 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0310 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $264,704.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057016 000 SY  75.000RMV (16"-20") TRT/UNTRT BASE & ASPH PAV  38.500  2,887.50 38.50

01327015 000 CY  85.000EMBANK (VEH)(OC)(TY B)  25.000  2,125.00 25.00

04167043 000 LF  350.000DRILL SHAFT (TRF SIG POLE) (30 IN)  40.000  14,000.00 40.00

04327003 000 CY  850.000RIPRAP (CONC)(6 IN)  11.600  9,860.00 11.60

05007001 000 LS  26,000.000MOBILIZATION  0.900  23,400.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  7,000.00 2.00

05297009 000 LF  55.000CONC CURB & GUTTER (TY II)  185.000  10,175.00 185.00

05317005 000 EA  2,000.000CURB RAMPS (TY 1)  8.000  16,000.00 8.00

06187030 000 LF  21.000CONDT (PVC) (SCH 40) (2")  40.000  840.00 35.00

06187036 000 LF  22.000CONDT (PVC) (SCH 40) (3")  100.000  2,200.00 70.00

06187037 000 LF  30.000CONDT (PVC) (SCH 40) (3") (BORE)  120.000  3,600.00 105.00

06187040 000 LF  25.000CONDT (PVC) (SCH 40) (4")  10.000  250.00 10.00

06187041 000 LF  35.000CONDT (PVC) (SCH 40) (4") (BORE)  45.000  1,575.00 45.00

06207010 000 LF  4.000ELEC CONDR (NO.6) INSULATED  272.000  1,088.00 255.00

06217002 000 LF  3.500TRAY CABLE (3 CONDR) (12 AWG)  255.000  892.50 240.00

06247008 000 EA  1,200.000GROUND BOX TY D (162922)W/APRON  5.000  6,000.00 5.00

06287147 000 EA  6,400.000ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  1.000  6,400.00 1.00

06447073 000 EA  200.000REMOVE SM RD SN SUP&AM  4.000  800.00 4.00

06667036 000 LF  20.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  188.000  3,760.00 188.00

06777008 000 LF  12.000ELIM EXT PM & MRKS (24")  188.000  2,256.00 188.00

06787008 000 LF  6.000PAV SURF PREP FOR MRK (24")  188.000  1,128.00 188.00

06807002 000 EA  12,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  12,000.00 1.00

06807004 000 EA  3,500.000REMOVING TRAFFIC SIGNALS  1.000  3,500.00 1.00

06827001 000 EA  350.000VEH SIG SEC (12")LED(GRN)  8.000  2,800.00 8.00

06827003 000 EA  350.000VEH SIG SEC (12")LED(YEL)  8.000  2,800.00 8.00

06827005 000 EA  350.000VEH SIG SEC (12")LED(RED)  8.000  2,800.00 8.00

06827018 000 EA  600.000PED SIG SEC (LED)(COUNTDOWN)  8.000  4,800.00 8.00

06827039 000 EA  200.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  8.000  1,600.00 8.00

06847008 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  1,235.000  3,705.00 1,220.00

06847010 000 LF  3.500TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  965.000  3,377.50 950.00

06847014 000 LF  5.000TRF SIG CBL (TY A)(12 AWG)(9 CONDR)  280.000  1,400.00 280.00

06867021 000 EA  10,000.000INS TRF SIG PL AM (S)1 ARM(20')  2.000  20,000.00 2.00

06867023 000 EA  11,500.000INS TRF SIG PL AM (S)1 ARM(20')LUM  2.000  23,000.00 2.00

06877001 000 EA  2,000.000PED POLE ASSEMBLY  3.000  6,000.00 4.00

06887001 000 EA  900.000PED DETECT PUSH BUTTON (APS)  8.000  7,200.00 8.00

06887003 000 EA  4,300.000PED DETECTOR CONTROLLER UNIT  1.000  4,300.00 1.00

60077001 000 EA  8,000.000BBU SYSTEM (EXTERNAL BATTERY CABINET)  1.000  8,000.00 1.00

60157001 000 EA  200.000INSTALLATION OF CELLULAR MODEM  1.000  200.00 1.00

60177008 000 EA  5,000.000HVDS W/VAR LNS  4.000  20,000.00 4.00

60177009 000 EA  4,400.000VDS CNTRL SOFTWARE  1.000  4,400.00 1.00

60177010 000 EA  3,700.000VDS ATSPM  1.000  3,700.00 1.00

60177012 000 LF  3.000VDS CABLING  495.000  1,485.00 480.00

60177013 000 EA  200.000VDS RECORDING  1.000  200.00 1.00
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60177018 000 EA  11,000.000VID IMAGE AND RADAR DET PROCESSOR SYS  1.000  11,000.00 1.00

60427001 000 EA  200.000INSTALLATION OF BLUETOOTH READER  1.000  200.00 1.00

$264,704.50TOTAL ITEM EARNINGS TO DATE


