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SiteManager

W
CONTRACT ID: 648682001
PROJECT: MMC - A00216458
CONTRACT: 08251602
AWARD AMOUNT: $356,000.00
PROJECTED AMOUNT: $356,000.00
ADJ. PROJECTED AMOUNT: $356,000.00
CONTRACTOR: COLORADO MATERIALS, LTD.

ESTIMATE NUMBER:
ESTIMATE PAID:

0009

%|

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 0.62

% TIME USED: 75.83

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $2,198.30
PARTICIPATING $0.00
NON-PARTICIPATING $2,198.30
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $2,198.30

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:

DISTRICT NAME:

COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

REPORT DATE: 07/08/26

Us0281

CORPUS CHRISTI

LIVE OAK

Roberto A. Jimenez, P.E.

050
08/19/2025
08/19/2025
09/05/2025
10/01/2025
00/00/0000
00/00/0000

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$2,198.30 $0.00
$0.00 $0.00
$2,198.30 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,198.30 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648682001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/01/2025
00/00/0000

180

180

360

273
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648682001 ESTIMATE 0009 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648682001 ESTIMATE 0009

CONTRACT LINE ITEMS

PROJECT MMC - A00216458 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)
PROJECT MMC - A00216458 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648682001
ROADWAY

648682001
ROADWAY

UNIT

TON

UNIT

DOL
DOL

UNIT
PRICE

89.000

UNIT
PRICE

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
4,000.000 0.000 24.70

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
5,000.000 0.000 0.000
5,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$
2,198.30

$2,198.30

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$2,198.30



CONTRACT ID 648682001 ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117055 000 D-GR HMATY D PG 64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 89.000 4,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

24.700
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AMOUNT
$)

2,198.30

$2,198.30



