
648683001CONTRACT ID:

PROJECT: RMC - A00216459

CONTRACT:

08251106

PROJECTED AMOUNT: $177,261.00

CONTRACTOR:

HIGHWAY: SH0103

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

K & R CONTRACTORS

Randal Cooper, P.E.

SAN AUGUSTINE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

08/20/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/20/2025

ESTIMATE PAID:

 37

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/25/2025

$177,261.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $177,510.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 10.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 37

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/25/2025

09/25/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1



CONTRACT ID 648683001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0002

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648683001RMC - A00216459PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  0.000  0.00

0065 05057001 000 TMA (STATIONARY) DAY  400.000  35.000  0.000  0.000  0.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,500.000  15.000  0.000  0.000  0.00

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  500.000  5.000  0.000  0.000  0.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  40.000  1,500.000  0.000  0.000  0.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  55.000  250.000  0.000  0.000  0.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  100.000  135.000  0.000  0.000  0.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  250.000  125.000  0.000  0.000  0.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  200.000  20.000  0.000  0.000  0.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  50.000  5.000  0.000  0.000  0.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  50.000  5.000  0.000  0.000  0.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  50.000  5.000  0.000  0.000  0.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  50.000  5.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


