
648684001CONTRACT ID:

PROJECT: RMC - A00216460

CONTRACT:

08251109

PROJECTED AMOUNT: $185,771.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ACE CONTRACTORS, INC.

Jesse Sisco, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

08/26/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/17/2025

08/26/2025

09/17/2025

ESTIMATE PAID:

 19

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/13/2025

$185,771.00

CONTRACT:

AWARD AMOUNT: $186,020.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 5.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.05

$9,385.00 $0.00 $9,385.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,385.00 $0.00 $9,385.00 

$0.00 $0.00 $0.00 

$9,385.00 $9,385.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 19

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/13/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  19  12

TIME NOT STARTED 12

10/01/2025  1 TIME NOT STARTED

10/02/2025  1 TIME NOT STARTED

10/03/2025  1 TIME NOT STARTED

10/04/2025  1 TIME NOT STARTED

10/05/2025  1 TIME NOT STARTED

10/06/2025  1 TIME NOT STARTED

10/07/2025  1 TIME NOT STARTED

10/08/2025  1 TIME NOT STARTED

10/09/2025  1 TIME NOT STARTED

10/10/2025  1 TIME NOT STARTED

10/11/2025  1 TIME NOT STARTED

10/12/2025  1 TIME NOT STARTED

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00216460 648684001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  200.000 $600.00 3.000  3.00 30.00

0080 07527005 TREE REMOVAL (4" - 12" DIA)000 EA  45.000 $3,060.00 68.000  68.00 1,000.00

0085 07527006 TREE REMOVAL (12" - 18" DIA)000 EA  75.000 $1,875.00 25.000  25.00 200.00

0090 07527007 TREE REMOVAL (18" - 24" DIA)000 EA  100.000 $1,200.00 12.000  12.00 150.00

0095 07527008 TREE REMOVAL (24" - 30" DIA)000 EA  125.000 $1,250.00 10.000  10.00 150.00

0100 07527009 TREE REMOVAL (30" - 36" DIA)000 EA  300.000 $900.00 3.000  3.00 25.00

0105 07527010 TREE REMOVAL (36" - 42" DIA)000 EA  500.000 $500.00 1.000  1.00 5.00

$9,385.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648684001PROJECT CONTROLRMC - A00216460

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  200.000  30.000  0.000  3.00  600.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  45.000  1,000.000  0.000  68.00  3,060.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  75.000  200.000  0.000  25.00  1,875.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  100.000  150.000  0.000  12.00  1,200.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  125.000  150.000  0.000  10.00  1,250.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  300.000  25.000  0.000  3.00  900.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  500.000  5.000  0.000  1.00  500.00

Category Subtotal $9,385.00

648684001RMC - A00216460PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  0.000  0.000  0.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,750.000  25.000  0.000  0.000  0.00

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,500.000  5.000  0.000  0.000  0.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  1.000  5.000  0.000  0.000  0.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  1.000  5.000  0.000  0.000  0.00

0120 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,385.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057001 000 DAY  200.000TMA (STATIONARY)  3.000  600.00 30.00

07527005 000 EA  45.000TREE REMOVAL (4" - 12" DIA)  68.000  3,060.00 1,000.00

07527006 000 EA  75.000TREE REMOVAL (12" - 18" DIA)  25.000  1,875.00 200.00

07527007 000 EA  100.000TREE REMOVAL (18" - 24" DIA)  12.000  1,200.00 150.00

07527008 000 EA  125.000TREE REMOVAL (24" - 30" DIA)  10.000  1,250.00 150.00

07527009 000 EA  300.000TREE REMOVAL (30" - 36" DIA)  3.000  900.00 25.00

07527010 000 EA  500.000TREE REMOVAL (36" - 42" DIA)  1.000  500.00 5.00

$9,385.00TOTAL ITEM EARNINGS TO DATE


