
648694001CONTRACT ID:

PROJECT: RMC - A00216492

CONTRACT:

07251108

PROJECTED AMOUNT: $137,869.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AUSTIN BARRICADE COMPANY, L.L.C.

Randal Cooper, P.E.

SHELBY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/08/2025

07/30/2025

ESTIMATE PAID:

 304

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$137,869.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $138,118.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$52,337.00 $127,500.00 $179,837.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$52,337.00 $127,500.00 $179,837.00 

$0.00 $0.00 $0.00 

$52,337.00 $179,837.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $127,500.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 304

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

11/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216492 648694001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $5.00 5.000  19.00 20.00

0090 05057001 TMA (STATIONARY)000 DAY  3,000.000 $21,000.00 7.000  23.50 20.00

0100 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  900.000 $3,600.00 4.000  4.00 2.00

0140 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  0.100 $50.00 500.000  500.00 800.00

0185 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  22.000 $6,050.00 275.000  950.00 800.00

0190 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  100.000 $400.00 4.000  4.00 5.00

0195 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  100.000 $3,200.00 32.000  64.00 15.00

0225 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,000.000 $18,000.00 6.000  25.00 10.00

0240 07707018 REPLACE BLOCKOUT000 EA  1.000 $32.00 32.000  58.00 20.00

$52,337.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648694001PROJECT CONTROLRMC - A00216492

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  19.00  19.00

0090 05057001 000 TMA (STATIONARY) DAY  3,000.000  20.000  0.000  23.50  70,500.00

0100 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  900.000  2.000  0.000  4.00  3,600.00

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.100  800.000  0.000  500.00  50.00

0185 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  22.000  800.000  0.000  950.00  20,900.00

0190 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  100.000  5.000  0.000  4.00  400.00

0195 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  100.000  15.000  0.000  64.00  6,400.00

0205 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  100.000  15.000  0.000  29.00  2,900.00

0210 07707010 000 REALIGN POSTS EA  1.000  50.000  0.000  10.00  10.00

0225 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  10.000  0.000  25.00  75,000.00

0240 07707018 000 REPLACE BLOCKOUT EA  1.000  20.000  0.000  58.00  58.00

Category Subtotal $179,837.00

648694001RMC - A00216492PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047016 000 REMOV CONC (CURB) LF  10.000  5.000  0.000  0.000  0.00

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  50.000  5.000  0.000  0.000  0.00

0070 04297009 000 CONC STR REPAIR (STANDARD) SF  50.000  5.000  0.000  0.000  0.00

0075 04507020 000 RAIL (TY T631) LF  50.000  25.000  0.000  0.000  0.00

0080 04507021 000 RAIL (TY T631LS) LF  50.000  10.000  0.000  0.000  0.00

0095 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  15.000  300.000  0.000  0.000  0.00

0105 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  250.000  2.000  0.000  0.000  0.00

0110 05407013 000 SHORT RADIUS (28") LF  55.000  15.000  0.000  0.000  0.00

0115 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  100.000  2.000  0.000  0.000  0.00

0120 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,350.000  1.000  0.000  0.000  0.00

0125 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  55.000  15.000  0.000  0.000  0.00

0130 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  50.000  15.000  0.000  0.000  0.00

0135 05407041 000 TERMINAL ANCHOR SECTION EA  100.000  1.000  0.000  0.000  0.00

0145 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  100.000  2.000  0.000  0.000  0.00

0150 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  100.000  5.000  0.000  0.000  0.00

0155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1.000  2.000  0.000  0.000  0.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1,000.000  5.000  0.000  0.000  0.00

0165 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  100.000  2.000  0.000  0.000  0.00

0170 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  550.000  1.000  0.000  0.000  0.00

0175 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  50.000  5.000  0.000  0.000  0.00

0180 06587054 000 INSTL OM ASSM (OM-1)(WFLX)GND EA  50.000  1.000  0.000  0.000  0.00

0200 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  15.000  0.000  0.000  0.00

0215 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  5.000  0.000  0.000  0.00

0220 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  5.000  0.000  0.000  0.00
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0230 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  850.000  2.000  0.000  0.000  0.00

0235 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  200.000  5.000  0.000  0.000  0.00

0245 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  2.000  0.000  0.000  0.00

0250 07707020 000 RESET SGT IMPACT HEAD EA  1.000  10.000  0.000  0.000  0.00

0255 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  5.000  0.000  0.000  0.00

0260 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  2.000  0.000  0.000  0.00

0265 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  2.000  0.000  0.000  0.00

0270 07707024 000 REPLACE SGT STRUT EA  1.000  2.000  0.000  0.000  0.00

0275 07747032 000 REPAIR (WIDE QUAD) LF  500.000  5.000  0.000  0.000  0.00

0280 07767008 000 REPAIR (T101RC) LF  25.000  60.000  0.000  0.000  0.00

0285 96067019 SPECIAL DEDUCTION DOL -250.000  1.000  0.000  0.000  0.00

0290 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0295 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0300 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $179,837.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  19.000  19.00 20.00

05057001 000 DAY  3,000.000TMA (STATIONARY)  23.500  70,500.00 20.00

05407005 000 EA  900.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  3,600.00 2.00

05427001 000 LF  0.100REMOVE METAL BEAM GUARD FENCE  500.000  50.00 800.00

07707001 000 LF  22.000REPLACE RAIL ELEMENT (W-BEAM)  950.000  20,900.00 800.00

07707003 000 EA  100.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  4.000  400.00 5.00

07707006 000 EA  100.000REPLACE TIMBER POST W/O CONC FND  64.000  6,400.00 15.00

07707008 000 EA  100.000REPLACE TIMBER POST W/ CONC FND  29.000  2,900.00 15.00

07707010 000 EA  1.000REALIGN POSTS  10.000  10.00 50.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  25.000  75,000.00 10.00

07707018 000 EA  1.000REPLACE BLOCKOUT  58.000  58.00 20.00

$179,837.00TOTAL ITEM EARNINGS TO DATE


