
 161,216.00

648697001CONTRACT ID:

PROJECT: RMC - A00216495

CONTRACT:

10254005

PROJECTED AMOUNT: $946,201.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

JCW CONSTRUCTION, LLC

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/08/2025

ESTIMATE PAID:

 243

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/31/2025

$1,107,417.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $946,199.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.49

$114,042.25 $411,862.95 $525,905.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$114,042.25 $411,862.95 $525,905.20 

$0.00 $0.00 $0.00 

$114,042.25 $525,905.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $411,862.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 243

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/31/2025

01/01/2026

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00216495 648697001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  9.00 24.00

0065 05057001 TMA (STATIONARY)000 DAY  1.000 $14.00 14.000  60.00 200.00

0075 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  1.000 $8.00 8.000  15.00 100.00

0080 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  1.000 $10.00 10.000  83.00 100.00

0085 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $18,188.00 909.400  2,399.06 7,000.00

0100 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  500.000 $23,500.00 47.000  167.00 500.00

0110 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  500.000 $3,500.00 7.000  43.00 100.00

0120 07707010 REALIGN POSTS000 EA  1.000 $15.00 15.000  91.00 250.00

0125 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  2,000.000 $10,000.00 5.000  21.00 100.00

0130 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1.000 $3.00 3.000  17.00 50.00

0135 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  25.000 $2,405.00 96.200  482.67 2,000.00

0140 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  50.000 $600.00 12.000  65.00 250.00

0145 07707018 REPLACE BLOCKOUT000 EA  100.000 $6,100.00 61.000  234.00 700.00

0150 07707020 RESET SGT IMPACT HEAD000 EA  1.000 $2.00 2.000  5.00 40.00

0155 07707021 REPLACE SGT OBJECT MARKER000 EA  1.000 $7.00 7.000  22.00 100.00

0160 07707022 REPLACE SGT CABLE ANCHOR000 EA  1.000 $4.00 4.000  18.00 40.00

0165 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  1.000 $4.00 4.000  18.00 50.00

0170 07707024 REPLACE SGT STRUT000 EA  1.000 $1.00 1.000  8.00 50.00

0180 07717003 REPLACE POSTS (TL-3)(TRINITY)000 EA  1.000 $168.00 168.000  754.00 3,000.00

0185 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  1.000 $97.00 97.000  640.00 250.00

0220 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  500.000 $1,500.00 3.000  17.00 30.00

0235 07717017 CHECK / RE-TENSION CABLE (TL-3)000 EA  500.000 $7,500.00 15.000  60.00 100.00

0240 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $21.00 21.000  90.00 200.00

0245 07717019 REPLACE POST HARDWARE (TL-3)000 EA  0.100 $1.00 10.000  10.00 1,000.00

0255 07717021 REPLACE TERMINAL LINE POSTS (TRINITY)000 EA  100.000 $400.00 4.000  7.00 10.00

0260 07717023 REPLACE CABLE RELEASE POST (TRINITY)000 EA  100.000 $200.00 2.000  5.00 5.00

0270 07747067 REPLACE (INDIVIDUAL SAND BARREL)000 EA  1.000 $28.00 28.000  28.00 200.00

0275 07907007 LANE CLOSURE(SETUP & REM)(TYP 7)000 EA  5,000.000 $15,000.00 3.000  6.00 12.00

0285 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $24,764.25 24,764.250  58,154.25 1.00

$114,042.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648697001PROJECT CONTROLRMC - A00216495

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  24.000  0.000  9.00  9.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  200.000  0.000  60.00  60.00

0075 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  15.00  15.00

0080 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  100.000  0.000  83.00  83.00

0085 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  7,000.000  0.000  2,399.06  47,981.20

0100 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  500.000  500.000  0.000  167.00  83,500.00

0110 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  500.000  100.000  0.000  43.00  21,500.00

0120 07707010 000 REALIGN POSTS EA  1.000  250.000  0.000  91.00  91.00

0125 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  2,000.000  100.000  0.000  21.00  42,000.00

0130 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  50.000  0.000  17.00  17.00

0135 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  25.000  2,000.000  0.000  482.67  12,066.75

0140 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  50.000  250.000  0.000  65.00  3,250.00

0145 07707018 000 REPLACE BLOCKOUT EA  100.000  700.000  0.000  234.00  23,400.00

0150 07707020 000 RESET SGT IMPACT HEAD EA  1.000  40.000  0.000  5.00  5.00

0155 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  100.000  0.000  22.00  22.00

0160 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  40.000  0.000  18.00  18.00

0165 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  50.000  0.000  18.00  18.00

0170 07707024 000 REPLACE SGT STRUT EA  1.000  50.000  0.000  8.00  8.00

0175 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  25.000  500.000  0.000  12.60  315.00

0180 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  1.000  3,000.000  0.000  754.00  754.00

0185 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  1.000  250.000  0.000  640.00  640.00

0195 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  1.000  15.000  0.000  8.00  8.00

0200 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  10.000  0.000  5.00  5.00

0215 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  500.000  30.000  0.000  1.00  500.00

0220 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  500.000  30.000  0.000  17.00  8,500.00

0230 07717016 000 REPLACE CABLE (TL-4) LF  1.000  500.000  0.000  250.00  250.00

0235 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  500.000  100.000  0.000  60.00  30,000.00

0240 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  200.000  0.000  90.00  90.00

0245 07717019 000 REPLACE POST HARDWARE (TL-3) EA  0.100  1,000.000  0.000  10.00  1.00

0255 07717021 000 REPLACE TERMINAL LINE POSTS (TRINITY) EA  100.000  10.000  0.000  7.00  700.00

0260 07717023 000 REPLACE CABLE RELEASE POST (TRINITY) EA  100.000  5.000  0.000  5.00  500.00

0265 07717024 000 REPLACE ANCHOR POST (GIBRALTER) EA  100.000  10.000  0.000  2.00  200.00

0270 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  1.000  200.000  0.000  28.00  28.00

0275 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  5,000.000  12.000  0.000  6.00  30,000.00

0285 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  58,154.25  58,154.25

0500 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  161,216.000  0.000  1.000  1.00  161,216.00

IH 10 WB @ Middle Creek

Category Subtotal $525,905.20

648697001RMC - A00216495PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  250.000  5.000  0.000  0.000  0.00

0090 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  50.000  100.000  0.000  0.000  0.00

0095 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  100.000  40.000  0.000  0.000  0.00

0105 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  250.000  0.000  0.000  0.00

0115 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  50.000  0.000  0.000  0.00

0190 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  1.000  250.000  0.000  0.000  0.00

0205 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  1.000  10.000  0.000  0.000  0.00

0210 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  10.000  0.000  0.000  0.00

0225 07717015 000 REPLACE CABLE (TL-3) LF  5.000  500.000  0.000  0.000  0.00

0250 07717020 000 REPLACE POST HARDWARE (TL-4) EA  0.100  1,000.000  0.000  0.000  0.00

0280 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0290 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0295 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $525,905.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  9.000  9.00 24.00

05057001 000 DAY  1.000TMA (STATIONARY)  60.000  60.00 200.00

06587018 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  15.000  15.00 100.00

06587019 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  83.000  83.00 100.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  2,399.060  47,981.20 7,000.00

07707006 000 EA  500.000REPLACE TIMBER POST W/O CONC FND  167.000  83,500.00 500.00

07707008 000 EA  500.000REPLACE TIMBER POST W/ CONC FND  43.000  21,500.00 100.00

07707010 000 EA  1.000REALIGN POSTS  91.000  91.00 250.00

07707013 000 EA  2,000.000REM OBSOLETE GET & REPL W/ SGT  21.000  42,000.00 100.00

07707015 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  17.000  17.00 50.00

07707016 000 LF  25.000REPLACE SINGLE GDRAIL TERMINAL RAIL  482.670  12,066.75 2,000.00

07707017 000 EA  50.000REPLACE SINGLE GDRAIL TERMINAL POST  65.000  3,250.00 250.00

07707018 000 EA  100.000REPLACE BLOCKOUT  234.000  23,400.00 700.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  5.000  5.00 40.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  22.000  22.00 100.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  18.000  18.00 40.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  18.000  18.00 50.00

07707024 000 EA  1.000REPLACE SGT STRUT  8.000  8.00 50.00

07707027 000 LF  25.000REPAIR RAIL ELEMENT (CURVED RAIL)  12.600  315.00 500.00

07717003 000 EA  1.000REPLACE POSTS (TL-3)(TRINITY)  754.000  754.00 3,000.00

07717005 000 EA  1.000REPLACE POSTS (TL-4)(GIBRALTAR)  640.000  640.00 250.00

07717009 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-3)  8.000  8.00 15.00

07717010 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  5.000  5.00 10.00

07717013 000 EA  500.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  1.000  500.00 30.00

07717014 000 EA  500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  17.000  8,500.00 30.00

07717016 000 LF  1.000REPLACE CABLE (TL-4)  250.000  250.00 500.00

07717017 000 EA  500.000CHECK / RE-TENSION CABLE (TL-3)  60.000  30,000.00 100.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  90.000  90.00 200.00

07717019 000 EA  0.100REPLACE POST HARDWARE (TL-3)  10.000  1.00 1,000.00

07717021 000 EA  100.000REPLACE TERMINAL LINE POSTS (TRINITY)  7.000  700.00 10.00

07717023 000 EA  100.000REPLACE CABLE RELEASE POST (TRINITY)  5.000  500.00 5.00

07717024 000 EA  100.000REPLACE ANCHOR POST (GIBRALTER)  2.000  200.00 10.00

07747067 000 EA  1.000REPLACE (INDIVIDUAL SAND BARREL)  28.000  28.00 200.00

07907007 000 EA  5,000.000LANE CLOSURE(SETUP & REM)(TYP 7)  6.000  30,000.00 12.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  58,154.250  58,154.25 1.00

96087001 DOL  161,216.000UNIQUE CHANGE ORDER ITEM 1  1.000  161,216.00 0.00

IH 10 WB @ Middle Creek

$525,905.20TOTAL ITEM EARNINGS TO DATE


