
 1,282,000.00

648698001CONTRACT ID:

PROJECT: MMC - A00216496

CONTRACT:

09251303

PROJECTED AMOUNT: $503,999.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

BRAUNTEX MATERIALS, INC.

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/23/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2025

09/22/2025

ESTIMATE PAID:

 334

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$1,785,999.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $504,000.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.58

$380,384.88 $1,255,190.09 $1,635,574.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$380,384.88 $1,255,190.09 $1,635,574.97 

$0.00 $0.00 $0.00 

$380,384.88 $1,635,574.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,255,190.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 334

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

11/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00216496 648698001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON  82.000 $380,384.88 4,638.840  11,351.91 10,000.00

$380,384.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648698001PROJECT CONTROLMMC - A00216496

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  84.000  3,000.000  0.000  152.92  12,845.28

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  84.000  3,000.000  0.000  578.32  48,578.88

0085 80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON  82.000  0.000  10,000.000  11,351.91  930,856.62

Adding in 10,000 tons of Additional Material

0090 80117075 D-GR HMA TY D PG 64-22 SAC B (DEL) ST2 TON  77.000  0.000  6,000.000  8,354.47  643,294.19

Gonzales County

Category Subtotal $1,635,574.97

648698001MMC - A00216496PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0080 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,635,574.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117074 TON  82.000D-GR HMA TY D PG 64-22 SAC B (DEL) ST1  11,351.910  930,856.62 0.00

80117075 TON  77.000D-GR HMA TY D PG 64-22 SAC B (DEL) ST2  8,354.470  643,294.19 0.00

Gonzales County

80137002 000 TON  84.000HMCL ACP TYPE B (DEL)(SITE 1)  152.920  12,845.28 3,000.00

80137017 000 TON  84.000HMCL ACP TYPE D (DEL)(SITE 1)  578.320  48,578.88 3,000.00

$1,635,574.97TOTAL ITEM EARNINGS TO DATE


