
648703001CONTRACT ID:

PROJECT: MMC - A00216504

CONTRACT:

08250213

PROJECTED AMOUNT: $251,700.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

NSG LOGISTICS, LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/21/2025

ESTIMATE PAID:

 275

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/04/2025

$251,700.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $251,700.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 75.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/07/2026

07/07/2026

 100.00

$0.00 $62,880.00 $62,880.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $62,880.00 $62,880.00 

$0.00 $0.00 $0.00 

$0.00 $62,880.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $62,880.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648703001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0011

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 275

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/07/2026

12/04/2025

10/05/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING FINAL DOCU 23

07/26/2026  1 AWAITING FINAL DOCUMENTATION

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 AWAITING FINAL DOCUMENTATION

08/02/2026  1 AWAITING FINAL DOCUMENTATION

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION



CONTRACT ID 648703001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0011

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648703001PROJECT CONTROLMMC - A00216504

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL  0.370  150,000.000  0.000  124,000.00  45,880.00

0065 80147573 000 BRINE SOLUTION (DEL)(SITE 2) GAL  0.390  48,000.000  0.000  20,000.00  7,800.00

0100 80147591 000 BRINE SOLUTION (DEL)(SITE 1)(EXP) GAL  0.460  150,000.000  0.000  20,000.00  9,200.00

Category Subtotal $62,880.00

648703001MMC - A00216504PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80147574 000 BRINE SOLUTION (DEL)(SITE 3) GAL  0.380  48,000.000  0.000  0.000  0.00

0075 80147575 000 BRINE SOLUTION (DEL)(SITE 4) GAL  0.370  48,000.000  0.000  0.000  0.00

0080 80147576 000 BRINE SOLUTION (DEL)(SITE 5) GAL  0.380  48,000.000  0.000  0.000  0.00

0085 80147577 000 BRINE SOLUTION (DEL)(SITE 6) GAL  0.380  48,000.000  0.000  0.000  0.00

0090 80147578 000 BRINE SOLUTION (DEL)(SITE 7) GAL  0.370  48,000.000  0.000  0.000  0.00

0095 80147579 000 BRINE SOLUTION (DEL)(SITE 8) GAL  0.380  48,000.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $62,880.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147572 000 GAL  0.370BRINE SOLUTION (DEL)(SITE 1)  124,000.000  45,880.00 150,000.00

80147573 000 GAL  0.390BRINE SOLUTION (DEL)(SITE 2)  20,000.000  7,800.00 48,000.00

80147591 000 GAL  0.460BRINE SOLUTION (DEL)(SITE 1)(EXP)  20,000.000  9,200.00 150,000.00

$62,880.00TOTAL ITEM EARNINGS TO DATE


